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SALT LAKE CITY DEPARTMENT OF AIRPORTS
BOARD MEETING AGENDA
15 May 2019
8:00 A.M.

CONSENT AGENDA

A. Minutes of the 17 April 2019 Meeting

DISCUSSION ITEMS

B. Director’s Report — Bill Wyatt, Executive Director, SLCDA

C. Airport Redevelopment Program (ARP) Update — Mike Williams, ARP
Director, SLCDA

D. Considerations for The New SLC — Pete Higgins, Director of Airport
Operations and Medardo Gomez, Director of Operational Readiness,
Activation and Transition

INFORMATION ITEMS

Financial Report — February 2019
Air Traffic Statistics — February 2019
Construction Report — April 2019
Media Clippings — April 2019

oW

The next meeting will be held on Wednesday, June 19, 2019, at 8:00 a.m. Meetings
are held in the Board Room located on the third level of the short-term parking garage.
People with disabilities may make requests for reasonable accommodations no later
than 48 hours in advance in order to attend this Airport Board Meeting. Accommodations
may include alternate formats, interpreters, and other auxiliary aids. This is an accessible
facility. For questions or additional information, please contact Tina Nee at 801-575-
2096.
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
MINUTES OF ADVISORY BOARD MEETING

April 17,2019

Members Present:

Via Telephone:

Absent:

Mayor’s Office:

City Council Office:

Department of Airports:

Other:

Cyndy Miller, Chair
Roger Boyer
Theresa Foxley

J.T. Martin

Karen Mayne

Larry Pinnock
Steve Price

Wade Bitner

Arlyn Bradshaw

J.T. Martin
Jim Riding

Mayor Biskupski
Russ Weeks

Bill Wyatt, Executive Director

Tina Nee, Executive Assistant to the Director
John Buckner, Director of Commercial Properties
Brian Butler, Interim Director of Finance

Ed Cherry, Chief Information Officer

Ed Clayson, Director of Maintenance

Kristen Elder, Management Analyst

Pete Higgins, Director of Operations

Brady Fredrickson, Director of Planning & Environmental
Marco Kunz, Attorney

Kevin Robins, Director of Engineering

Nancy Volmer, Director of Public Relations
Mike Williams, ARP Program Director

Mark Lewis, TSA

Steve Domino, R, S & H

Marc Warren, Skydive Utah
Mike Chapman, Skydive Utah
Dirk Burton, West Valley City
Jeremy McAlister, T-O Engineers

Cyndy Miller called the meeting to order at 8:03 a.m.



Airport Advisory Board Meeting Minutes
17 April 2019

AGENDA

A. Minutes

The motion was made by Larry Pinnock and seconded by Steve Price to approve the minutes of
March 20, 2019 as presented. All votes were affirmative; motion passed.

B. Director’s Report

Bill Wyatt, Executive Director, updated the Airport Advisory Board regarding current events.

Mr. Wyatt attended the world’s largest airport terminal in conference in London. It is
exceptional largely because of the accompanying tradeshow. This was timely because
SLCIA is accepting responsibility for all of the security check point equipment. While
TSA is obligated by law to obtain this equipment, Congress has not appropriated the
sufficient resources to do so. Kudos to Mark Lewis Federal Security Director here for the
TSA who has been incredibly helpful in providing information about various vendors,
which technology has been approved, etc. The leadership team is headed to LAS next
week to observe their process. It is important the best decision is made here because this
is arguably the most important part of the customer/ passenger experience when they
enter the airport.

Mr. Wyatt made introductory remarks regarding the presentation today on the master
plan. The last master plan, performed in 1996, resulted in the development of the project
under production currently. The plan is consequential. The team needs to look 40, 50, 50
years down the road which could be troubling to some constituents trying to develop
properties in the area. Economy is this region is driving more travel and the airlines are
accommodating that by going to larger aircratft.

The Board should consider a tour of the ARP late spring/ early June as changes are
extraordinary.

Mike Williams is leading tours. It is important for airport examples to tour the ARP as
they are the ones responsible for the care and feeding of the new terminal. Delta is
providing tours for their own people on a regular basis.

Next Tuesday the airport budget will go before the City Council. It was presented to
Mayor Biskupski and her team yesterday. No problems are anticipated.

Mr. Wyatt introduced his new executive assistant Tina Nee and gave a thank you to
Kristen Elder for covering her role during the transition.

There weren’t any questions for Mr. Wyatt.

C. Airport Redevelopment Program (ARP) Update — Mike Williams, ARP Director,
SLCDA

Mike Williams, Airport Redevelopment Program (ARP) Director, presented an update on the
ARP (presentation on file). Main points included were:

Safety and Schedule Stats



Airport Advisory Board Meeting Minutes
17 April 2019

CGMP #4 — Landside and Airside enabling status

CGMP #5 — Terminal/South Concourse West/Gateway status
CGMP #6 — Roadways/Parking Garage/Central Utility Plant status
CGMP #7 — Baggage Handling System status

CGMP #9 — Apron Paving — Taxilane 20/21

CGMP #9A — SCW Apron Paving and Hydrant Fueling status
CGMP #15 — NCP Phase 1 enabling

CGMP #16 — NCP Phase 1

CGMP #17 — NCP Baggage Handling System Phases 1 & 2 status
CGMP #18 — NCP Apron Paving/ Hydrant Fueling

Project statistics

Near term schedule

Job progress photos

Wade Bitner arrived at 8:14 a.m.

Mr. Boyer asked if a one sentence explanation could be provided for each of the scope
adjustments. Mr. Williams indicated a budget refresh is being prepared to explain each item in
detail. In summary, most of these adjustments are all driven by the growth that is being
experienced at SLCIA. Some are requests from airlines directly, i.e. the 9,000 sqft expansion of
the Delta Skyclub and the hard roof placement on the Skydeck. Mr. Wyatt reminded the group
the bulk of the planning for this project occurred in 2010 — 2012. There was a commercial
aviation recession leading up to this time. The future looked very different than it does today, so
the project had to adapt to the demand for more service that’s been projected.

Ms. Foxley asked how this was made up for on the revenue side. Mr. Wyatt responded it depends
on the enhancements. While the airport will see an increase in passenger facility fees,
concession, rental car, parking, food and beverage and so on, growth drives the increase. If there
is an increase in flights, there will be more landing fees. Mr. Williams indicated Delta leadership
was involved in every decision that was made and in addition, each line item will be explained in
detail during the budget refresh.

Mayor Biskupski asked how wide the new moving walkways will be. Mr. Williams answered
54”. They are a bit wider than you are used to. This is to accommodate two passengers, and their
items side by side. Mr. Wyatt went on to explain the increase in the width of the walkways is to
replace the need of cart like vehicles.

The Board discussed accommodations for the disabled. The new airport will be fully ADA
accessible. Mayor Biskupski’s ADA Commission is very grateful for the implementation of
wayfinding mobile technology; an application to assist the visually impaired. The Commission
has voiced concerns about navigating around the new airport. Wheelchair accessibility is not
recommended on moving walk-ways due to safety concerns. Mr. Wyatt indicated that there are
third parties who assist those individuals requiring wheelchairs but will have his team will do
some research and investigate it.



Airport Advisory Board Meeting Minutes
17 April 2019

Mr. Pinnock wondered how our new moving walkways compare to those at DIA. Mr. Robins
said he thought DIA’s were 48 while our existing moving walkways are 36”.

Mr. Wyatt gave a brief introduction of Steve Domino. Mr. Domino is the lead contractor for the
master plan preparation. Mr. Wyatt reminded the board today’s construction project is a direct
result of the master plan completed in 1996,

D. Master Plan Update — Steve Domino, Senior Northwest Mountain Region Aviation
Planner, RS&H

Steve Domino, Senior Aviation Planner presented the Airport’s progress on the Master Plan
(presentation on file). Main points included were:

Definition of a Master Plan
Goals
Work Products
Process
3-Day Visioning Session
Visioning Session Topics
Airport System General Aviation Strategic Vision
SLCIA’s Revised Role
SVA’s Revised Role
TVA’s Revised Role
GA Scenario Forecasting Inputs
Based Aircraft Forecast Comparison
2018 Calendar Year Operations Growth
Updated GA Operations Forecast Comparisons
Airport Service Area
Origination & Destination vs. Connecting
Air Carrier Shares
Operations Forecast Comparisons
Enplanement Forecast Comparisons
International Enplanement Forecast Comparisons
Air Cargo Forecast Comparisons
Next Steps — Planning Activity Levels
Master Plan Next Steps

Ms. Miller inquired as to the inclusion of a Part 150 Study. Part 150 analyzes noise impacts for
the surrounding community and mitigation measure to offset. SLCIA has not had any significant
problems with noise, but due to growth it could become an issue. Mr. Domino explained that
while this master plan does not include a Part 150 study, it does evaluate noise.

Ms. Foxley asked is the master plan’s mission statement was broad enough to encompass
aviation manufacturing at TVY. Mr. Domino said the master plan will recommend acquiring
more land around the airport, but the only limitation is the land is used for aviation related
activities.
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17 April 2019

Senator Mayne inquired about emergency diversion possibilities. Mr. Wyatt explained while we
can only control the airports we own, we have very strong relationships with the other airports in
the area however it is up to the operator to decide where to divert.

Mr. Pinnock asked if the projections assume no changes in the facilities; this is where the airport
is headed on its current path. Mr. Domino answered yes, this forecast is based on the future
changes anticipated.

Senator Mayne left at 9:09 a.m.

Ms. Miller made an announcement regarding a found key by the board room door.

Ms. Miller adjourned the meeting at 9:12 a.m.

The next Board meeting will be held on May 15, 2019.

Cynthia Miller, Chair Date

Jacqueline M. Biskupski, Mayor Date
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SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (B)
DATE: 15 May 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Executive Director’s Report

Bill Wyatt will present a monthly informational report to the Board, may include:

1. ARP progress

2. Ground transportation update
3. Concessions and rental cars
4. Airport safety and security

5. Airport facilities and operations
6. General aviation

7. Passenger and airport users
8. Environmental matters

9. Financial condition
10. Legislative issues
11. Airlines

-
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. Communications and marketing



SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (C)

DATE: 15 May 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director

SUBJECT: Airport Redevelopment Program Update

Mike Williams, Airport Redevelopment Program (ARP) Director, will present an
update on the SLC Airport Redevelopment Program (presentation on file).



Airport Redevelopment Program
Status Update: 05-1 2019




Safety and Schedule Status

Safety (Numbers for April 2019)
— OSHA National Average

— Lost Time Rate 1.80 Recordable Rate 3.10
— TRP Metrics

— 5,261,236 Total Manhours worked

— Lost Time Rate 0.23 Recordable Rate 2.3
— NCP Metrics

— 631,335 Total Manhours worked

— Lost Time Rate 0.308 Recordable Rate 2.42

Schedule — Construction Activity on Critical Path

— Completion of Roadway Paving Work and Pedestrian Bridges to support the Exit Roadway shift

— Final Connections for Baggage Handling System in the Terminal CBIS and South Concourse West Areas

— Sequencing and turn-over for equipment installation of the Communications Rooms in the Terminal and SCW
— Terminal Two-Bay CPB Expansion Structural Steel Erection

— Enclosure of the North Concourse

— Overall Program is on schedule

<= Salt Lake City International Airport 2 NIE%SI.c,
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CGMP# 4 — Landside and Airside Enabling

Project: CGMP# 4 - Landside and Airside Enabling CGMP Original NTE: $81.09M
CGMP Revision: ($1.57M) NTE: $79.52M
CGMP Current NTE: $79.52M EAC: $76.4M

Terminal/South Concourse West/Gateway/Roadways/Airside and Landside Enabling and Central Utility Plant
Hydronic Piping
Current Status

Schedule Recent Milestones Achieved

Activity Target Date

Complete Seq 2 Tunnel Excavatior Dec 2016 A * Final CGMP Close-out processes underway.
Complete SCW Surcharge Dec 2016 A
Complete West Lift Station Pumps Mar 2017 A
Complete SCW Ductbank Mar 2017 A

Complete Gateway Hydronic Pipinc May 2017 A

Final Completion May 2019

Concerns/Issues/Risks

* None at this time




CGMP# 5 — Terminal/South Concourse West/Gateway

Project: CGMP# 5 - Terminal/Gateway/SCW CGMP Original NTE: $795.35M
CGMP Revision: ($7.00M) NTE: $788.35M
CGMP Revision: $7.04M NTE: $795.39M
CGMP Revision: $33.07M EAC: $828.46M

CGMP Revision: $29.9M EAC: $858.46M
CGMP Revision: $562.37M EAC: $910.73M
Terminal/Gateway/South Concourse West - Foundations, Structure, Building Envelope and Build-out
Schedule Recent Milestones Achieved

Activity

Target Date

Complete Pedestrian Bridge Stl Jan 2019 A * Terminal Glazing and Metal Panel Continues.

Compl Terminal Exp (CBP) Piles Jan 2019 A * SCW Holdroom and Sloped Ceiling Grid
progressing.

Start Removal of Plaza Scaffolding Feb 2019 A

* Plaza Terrazzo polishing underway.

Complete Gateway Deck Concrete Mar 2019 A

* Terminal Canyon High Bay Ceiling Finish focused

Term Mech Rms Ready for Equip Apr 2019 A in Terminal Area.

Gateway Skin Complete Jun 2019 * Started Terrazzo in Security Checkpoint.

Concerns/lssues/Risks
* Impact of Scope Change Changes.

* Timely decisions required to support ongoing
Construction activities for Ticket Lobby.




CGMP# 6 — Roadways/Parking Garage/Central Utility Plant

Project: CGMP# 6 - Parking Garage/Roadways/Central CGMP Original NTE: $363.86M

Utility Plant/Project-Wide Special Systems CGMP Rev: ($4.37M) NTE: $359.49M
CGMP Revision: $2.49M NTE: $361.98M
CGMP Revision: $7.76M NTE: $369.74M
CGMP Revision: $1.67M NTE: $371.41M

Parking Garage/Rental Car Ready Return/Elevated and At-Grade Roadways/Central Utility Plant/Project-Wide

IT and Special Systems

Schedule Recent Milestones Achieved

Activity Target Date

CUP Circulate Water for HVAC Mar 2019 A * Parking Garage Roof Steel progressing from east
to west.
Start Parking Garage Elevators Apr 2019 A
* Parking Garage Conveying activities started.
Parking Garage Roof Stl Complete May 2019

* CUP Equipment Testing and Commissioning

Elevated Roadway Concrete Comp May 2019 activities continue - SCW A/C target end of May.

At-Grade Exit Roadway Switch Jun 2019 * Elevated Roadway Decking Concrete at Terminal
progressing.

Start Parking Garage Helix Constr Jul 2019

* Commercial Roadway Paving underway.

Concerns/Ilssues/Risks

/
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CGMP# 7 — Baggage Handling System

Project: CGMP# 7 - Baggage Handling System including

TSA Screening Area

CGMP Original NTE: $86.09M

CGMP Current: $1.25M NTE: $87.34M
CGMP Revision: $12.22M NTE: $99.56M
CGMP Pending: $5.67M NTE: $105.23M

Terminal/Gateway/South Concourse West and TSA Screening Area Complete Bagage Handling System

Schedule

Recent Milestones Achieved

Activity Target Date
Issue NTP Sep 2016 A
Start BHS Hanger Installation Aug 2017 A
Install TSA Provided Equipment Apr 2019 A
Start BHS Testing/Commissioning Nov 2019
Start TSABHS Acceptance Tests Mar 2020

BHS Substantial Completion May 2020

Concerns/lssues/Risks

* Electrical installation labor availability.

<= Salt Lake City International Airport

*BHS Terminal CBIS (TSA Screening) Room -
Final connections underway.

*BHS TSA OCR Room construction progressing.

*BHS TSA Testing Schedule Development
progressing.

* TSA next readiness inspection in June.

* CBP Expansion Long Lead material ordered.
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CGMP# 9A — SCW Apron Paving and Hydrant Fueling

Project: CGMP# 9A -SCW Apron Paving and Hydrant CGMP 9A Original NTE: $76.14M
Fueling CGMP 9A EAC: $76.14M

Apron Paving and Hydrant Fueling that will Support SCW Opening Day.

Schedule Recent Milestones Achieved

Activity Target Date

Start 2019 Subgrade Prep Apr 2019 A * Fueling Trade Contractor welding and installing
Fuel Pipe.

Start 2019 Apron Paving Apr 2019 A

* Paving Infill Areas North Side of SCW underway.
Complete SCW North Side Paving Jun 2019

* Paving activities underway West Side of SCW.
Complete SCW West Side Paving Jun 2019
Complete SCW South Side Paving Oct 2019

Taxiway ‘B’ Phase 6 Complete Jul 2020

4A 7B

Concerns/lssues/Risks
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CGMP# 15 — NCP Enabling Phase 1

Project: CGMP# 15 - NCP Phase 1 Enabling CGMP Original NTE: $28.2M EAC: $23.33M

North Concourse Phase 1 Enabling Construction including Ground Improvement and Driven Piles.

Schedule Recent Milestones Achieved

Activity

Target Date

Start Enabling Construction Jan 2018 A * Mid-Concourse Tunnel Dewatering shut down in
early May.
Start Driven Piles Jun 2018 A
* Trade Contractor Close-out underway.
Complete Stone Columns Jul 2018 A
Complete Driven Piles Aug 2018 A
Start Outer Ramp Sitework Aug 2018 A

Substantial Completion May 2019

Concerns/Issues/Risks

* None at this time.




CGMP# 16 — NCP Phase 1

Project: CGMP# 16 - NCP Phase 1 Budget: $296.0M
CGMP Initial NTE: $166.70M
CGMP Revision to Add Part 2: $95.37M
CGMP Part 3 Revision: $29.88M
CGMP Current NTE: $291.98M

North Concourse Phase 1 including Building Structure, Enclosure and Interior Fit-out for 20 Gates.

Schedule Recent Milestones Achieved

Activity

Target Date

Start Elevated Concrete Decks Jan 2019 A * Roofing progressing West to East.
Start Interior MEP Overhead Jan 2019 A * Area'A’ (Hammerhead) Exterior Curtainwall and
Glazing nearing completion.

Start Building Exterior Enclosure Feb 2019 A

* Interior and Exterior Masonry Progressing.
Structural Steel Topped-out Mar 2019 A

* Interior MEP activities progressing.
Start Building Roofing Apr 2019 A

* Mid-Concourse Tunnel Passenger Cell concrete
Start Interior Construction May 2019 A built-up floor nearing completion.

Concerns/lssues/Risks

* Labor availability for upcoming trades.




CGMP# 17 — NCP Baggage Handling System Ph 1/ Ph 2

Project: CGMP# 17 - NCP Baggage Handling System CGMP Original NTE: $52.76M EAC: $52.76 M

North Concourse Phase 1 and Phase 2 Baggage Handling System.

Schedule Recent Milestones Achieved

Activity Taret Date

Phase 1 installation supports construction of
NCP Phase 1. Baggage Handling System is not
Functional until completion of Central Tunnel
and NCP Phase 2.

* BHS Support Steel activities progressing.

* BHS Conveyor installation initiated.

Concerns/Issues/Risks




CGMP# 18 — NCP Apron Pavi

ng / Hydrant Fueling

Project: CGMP# 18 - NCP Apron Paving/Fueling Phase 1 CGMP NTE: $73.55M EAC: $73.55M

North Concourse Phase 1 Apron Paving, Hydrant Fueling and Site Utilities.

Schedule

Activity Target Date

Recent Milestones Achieved

Start Utility Installation Oct 2018 A
Start North Waterline - North Nov 2018 A
Start NW Sanitary Sewer Lift Stn Dec 2018 A
Start 2019 Subgrade Mar 2019 A
Start 2019 Paving Apr 2019 A

Complete 2019 Paving Oct 2019

Concerns/Ilssues/Risks

Civil Trade Contractor Resources.

* Site prep and Utility Installation underway.
* North Lift Station construction progressing.

* Started Apron Paving.




Project Statistics

TRP/NCP Trade Staffing 5/3/2019
1,871 Trade Workers on Site
5,892,571 Hours Worked to Date

Contract Local/Non-Local Awarded Statistics

Local Trades Dollar Value Trade Count Percentage
Total Local (Wasatch Front) Contractors $1,059,074,695 102 67%
Total Out of State Contractors $531,383,212 21 33%
Total Contract Awards $1,590,457,907 123 100%

Contract Union/Merit Shop Awarded Statistics

Union Trades Dollar Value Trade Count Percentage
Total Union Contractors $610,937,898 31 38%
Total Merit Shop Contractors $979,520,009 92 62%
Total Contract Awards $1,590,457,907 123 100%



Near Term ARP Schedule

Milestone Progress

Terminal Building

Delta Sky Club H
Siding :#

i oAprik1g

May-19 | Juni19 | Julle | Jukl9

Metal Stud Walls

MEP Rough-in

Sep-19

Dryweall

Painting (First Coat)

Elev, Escal, Mov Walks
A-Nub

I1AB Connector

CBP Extension [Construction) H

South Concourse West
Siding
Metal Stud Walls

MEF Rough-in

—
: |
Drywall &

Painting

Elev, Escal, Mov Walks

Ceiling

Sterile Corrider Glass Wall i

Terrazzo Final Polish
Gateway

Roofing

Siding

Metal Stud Walls

MEP Rough-in

Drywall
Baggage Handling Sys

Testing

South Concourse Equip
Terminal Equip

i Testing

cup

Commissioning ¥

Elevated Roadway

Bridge 1 & 3 Roadbed
Bridge 2 —
Pave Ramps
Parking Deck
Roof F/C
Roof E/B
Roof D& H
el LR LW Ajrfizld Pavement & Fuel

PCC Pavement

H |
Other Pavement : 4

Fueling

— EShut Down Until Jan '20

<= Salt Lake City International Airport

Milestone Progress

North Concourse

Apr-19 © May-19 | Jun-19

Slab-on-Metal Deck

Jul-19

Aug-19 Sep=19

Roofing

Metal Stud Walls

Siding

MEP Rough-in

Drywall

Elevators, Escalators, I\.-'Io\."lng:WaIk\r.'a\,ls

Ceiling :

Terrazzo
Airfield Pavement & Fuel :

Demo & Utilities

Pavement

Schedule Milestones

May 01, 2019 — CGMP-16 Start NCP Sector ‘E’ Slab-on-Deck
May 01, 2019 — CGMP-09A Start SCW PCC Paving placement
May 02, 2019 — CGMP-06 Elevated Roadway Bridge 3 Pour
May 03, 2019 — CGMP-18 Start NCP PCC Paving placement
May 06, 2019 — CGMP-05 Permanent Power Terminal Area ‘G’

May 06, 2019 — CGMP-05 Start Terminal Canopy

May 13, 2019 — CGMP-16 Substantial Dry-in NCP Sector ‘A’
May 15, 2019 — CGMP-05 Terminal Sterile Corridor Terrazzo L3 start

May 15, 2019 — CGMP-05 Terminal Dance Floor Section 4 Removal

May 16, 2019 — CGMP-06 Elevated Roadway Bridge 3 Pour

May 22, 2019 — CGMP-06 Siemens Boiler Programming Complete at the CUP

May 27, 2019 — CGMP-05 CPB Expansion Steel delivery date
May 28, 2019 — CGMP-16 NCP Sector ‘E’ Ready for BHS

May 30, 2019 — CGMP-06 Final Elevated Roadway Bridge 3 Pour

May 31, 2019 — CGMP-05 SCW Conditioned Air Start-up

May 31, 2019 — CGMP-05 Parking Garage South East Utility Yard Energization

This month’s schedule is based on March 2019 construction update that indicates that the

Overall Program is tracking on schedule.
On Time
Critcal
Data Date
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Job Progress Photos — Terminal Building

East Pedestrian Bridge Concrete Deck Pour

el == S e ~

Terrazzo installation at Security Checkpoint

IAB Connector Exterior Wall Enclosure Terminal Expansion backfille for Shallow Utilities

<= Salt Lake City International Airport 14 NTE% Slcéi'—»
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Job Progress Photos — Terminal, SCW and NCP Flatwork
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Job Progress Photos — South Concourse West
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eiling Grid in SCW Area ‘A’ (Hammerhead)

L

Elevator Vestibule at SCW Area ‘B’ Concessions SCW Level 2 Area ‘E’ (Mid-Concourse Tunnel Leave-out Area

)
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Job Prog
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ress Photos — Parking Garage, Roadways

A - - . ~ ] i =,

T i Wi e, MG s
L !
an

o E—

p—— . .- rm S

Parking Garage looking north — Steel Erection Progressing East to West

g

Barrier Wall formed on Parking Garage L5




Job Progress Terminal Aerial Photo

Termlnal Gateway, Elevated Roadway, and Parklhg Garage Iooklng northwest
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Job Progress Photos — North Concourse
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North Concourse Program
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Mid-Concourse Tunnel wooden subfloor on raised slab Mid-Concourse Tunnel Utilidor




SALT LAKE CITY AIRPORT BOARD

AGENDA: DISCUSSION ITEM (D)

DATE: 15 May 2019

TO: Airport Board

FROM: Bill Wyatt, Executive Director
SUBJECT: Considerations for The New SLC

Pete Higgins, Director of Airport Operations and Medardo Gomez, Director for
Operational Readiness, Activation and Transition (ORAT) will present an

update to considerations for The New SLC (presentation on file.)
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Airport Advisory Board Meeting
May 15, 2019



OPERATIONS: -« Pedestrian Traffic « TNCs
« Emergency Response < Multi-Level Roadway System

MAINTENANCE: - Landscape * Snow Removal
* Non-Salt Chemicals < Paving & Striping



MAINTENANCE: - Size - 3,600 Parking Stalls
* Features

——

OPERATIONS: Electrical Vehicle Charging
Parking Pricing Strategy




OPERATIONS:

Bicycle Racks and
Security

Wayfinding to/from TRAX

Areas Separated by
Physical Barriers

Fewer Crosswalks
Larger Curbside Areas

MAINTENANCE:

Exterior Building Maintenance




MAINTENANCE: - Lighting
« Signage

OPERATIONS: Meeter/Greeter Lobby Managing Queue for Centralized
 Exit Doors Staffing Screening Checkpoint
* New Security Equipment




OPERATIONS:

« Dynamic Signage at Security Checkpoint

 High Ceilings / Bird Nesting

» Greater Distances for Response

» More Security Doors

* New Shopping and Dining Options

* Volunteer Ambassadors / Information Desk \
* Encourage Meeter/Greeters to Move Away from Exits \

MAINTENANCE: ! Wit
o Art L T

 Windows




OPERATIONS:

Continued Passenger
Growth

Larger Meet & Greet Area
Pre-Security Food and
Retail Opportunities

MAINTENANCE:

Finishes
Natural Lighting




OPERATIONS: MAINTENANCE:

* Designed to Remain Open During Cleaning * Mock-up
 Increased Capacity » Passenger Flow




MAINTENANCE: . Walks, Escalators, Elevators * Flooring

OPERATIONS: - Evacuation/Rally Points « Medical Emergency Response
* No Smoking Areas « Updated Computer-Based Training
» Spacious Gate Areas Videos for Employees



OPERATIONS:

* Power at Every Seat
* Potential for Lost and Found

MAINTENANCE:
* Hold room seating
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Conveyance/Sorting System - Transition to Ele GSE
« Inspection Program

* Employee Training

* Area Restricted to GSE Vehicles Only
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SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)

Statements of Net Position

(Amounts in Thousands)

As of March 31, 2019 2018
ASSETS
Current Assets
Cash and cash equivalents $ 380,413 $ 168,266
Restricted cash and cash equivalents 96,619 53,094
Restricted investments 385,896 -
Investments 13,634 16,213
Airline and rental fees receivable 28,998 18,844
Other assets 3,541 4,009
Total current assets 909,101 260,426
Noncurrent Assets
Restricted cash and cash equivalents 524,380 814,601
Restricted investments 65,070 43,624
Investments 31,434 28,451
Other assets 2,079 2,000
Total noncurrent assets and investments 622,963 888,676

Capital assets

Land 105,129 104,590
Building and improvements 1,419,579 1,369,273
Equipment 148,699 141,313
Construction in progress 1,426,272 750,416
Total capital assets - at cost 3,099,679 2,365,592
Less accumulated depreciation 1,033,724 971,782
Net capital assets 2,065,955 1,393,810
Total noncurrent assets 2,688,918 2,282,486
Total Assets 3,598,019 2,542,912
Deferred Outflows of Resources 6,741 11,948

Total Assets and Deferred Ouflows of Resources $ 3,604,760 $ 2,554,860




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise Fund of Salt Lake City Corporation)

Statements of Net Position

(Amounts in Thousands)

As of March 31, 2019 2018
LIABILITIES
Current Liabilities
Accounts payable 41,183 20,903
Accrued compensation 1,539 1,843
Interest payable 30,398 12,500
Other accrued liabilities 6,147 3,934
Total current liabilities 79,267 39,180
Noncurrent Liabilities
Revenue bonds payable 2,051,481 1,123,873
Noncurrent compensation liability 3,936 3,790
Net pension liability 20,449 27,424
Other accrued liabilities 43,062 19,363
Total noncurrent liabilities 2,118,928 1,174,450
Total Liabilities 2,198,195 1,213,630
Deferred Inflows of Resources 10,742 6,838
NET POSITION
Net investment in capital assets 1,034,020 954,489
Restricted for
Capital projects 52,421 57,342
Debt service 214,891 169,427
Unrestricted 94,491 153,134
Net Position 1,395,823 1,334,392
Total Liabilities, Deferred Inflows of Resources, and Net Position 3,604,760 2,554,860




SALT LAKE CITY DEPARTMENT OF AIRPORTS
(An Enterprise fund of Salt Lake City Corporation)

Statements of Revenues, Expenses, and Changes in Fund Net Position

(Amounts in Thousands)

for the nine month period ended March, 2019 2018
Operating Rewvenues
Airline revenue $ 59,904 55,314
Terminal concessions 15,455 14,387
Landside concessions 54,580 50,980
Lease revenue 5,052 4,520
General aviation 2,276 2,006
State aviation tax 2,194 2,308
Other revenue 7,858 5,085
Operating revenues 147,319 134,600
Less airline revenue sharing (9,940) (9,686)
Total operating revenues 137,379 124,914
Operating Expenses
Salaries and benefits 39,307 37,692
Materials and supplies 9,581 7,938
Maintenance contracts 7,878 6,628
Charges and services 6,862 6,991
Utilities 4,906 4,830
Inter-governmental 4,240 4,539
Other expenses 2,381 2,330
Total operating expenses before depreciation 75,155 70,948
Operating Income Before Depreciation 62,224 53,966
Depreciation Expense 47,983 48,499
Operating Income 14,241 5,467
Non-Operating Revenues (Expenses)
Passenger facility charges 36,139 35,134
Customer facility charges 11,851 11,561
Interest income 24,611 14,139
Interest expense (53,123) (36,561)
Bond issuance costs (3,130) -
Gain on disposition of property and equipment 26 65
Net non-operating income 16,374 24,338
Capital Contributions
Contributions and grants 10,564 16,779
Total capital contributions 10,564 16,779
Net Position
Increase in net position 41,179 46,584
Net Position, beginning of period 1,354,644 1,287,808
Net Position, end of period $ 1,395,823 1,334,392




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)

OPERATING REVENUES AND EXPENDITURES TO BUDGET (Unaudited)

(Amounts in Thousands)

Jul 2018 - Mar 2019 Jul 2018 - Mar 2019 SURPLUS/ PERCENT
ACTUALS BUDGET DEFICIT CHANGE
Revenues
Landing Fees $ 28,648 $ 24,648 $ 4,000 16.2%
Fuel Farm 404 404 0 0.0%
Aircraft Remain Overnight Fees 213 265 (52) -19.7%
Cargo Bldg. & Ramp Use Fee 1,200 1,192 8 0.6%
Security Charges to TSA 573 565 8 1.3%
Extraordinary Service Charges 37 74 (37) -49.7%
Passenger Boarding Bridges 1,267 1,265 2 0.2%
Tenant Telephone Fees 233 237 4) -1.7%
Terminal Rents 26,664 26,032 632 2.4%
General Aviation Hangars 925 924 1 0.1%
FBO Hangars/Fuel Oil Royalty 379 332 47 14.1%
Flight Kitchens 1513 826 687 83.2%
Other Buildings & Office Space 4,046 3,843 203 5.3%
Food Service & Vending 9471 8,628 843 9.8%
News/Gift Shop 5117 4,676 441 9.4%
Car Rental 22,907 20,963 1,944 9.3%
Leased Site Areas 2,017 1,807 210 11.6%
Auto Parking/Ground Transportation 31,638 28,741 2,897 10.1%
Advertising 867 889 (22) -2.5%
State Aviation Fuel Tax 2,194 2,052 142 6.9%
Military 115 115 0 0.3%
Glycol Recycling Sales 129 315 (186) -59.1%
Auxiliary Airport Fuel Sales 972 670 302 45.1%
Other 5,790 1,257 4533 360.7%
Less: Airline Revenue Sharing (9,940) (9,375) (565) 6.03%
Total Operating Revenues 137,379 121,345 16,034 13.2%
Expenses
Salary & Wages 27,544 27,288 (256) -0.9%
Employee Benefits 12,700 12,994 294 2.3%
Maintenance Supplies 6,091 5,863 (228) -3.9%
Automotive Supplies 2,041 1,878 (163) -8.7%
Other Supplies 1,449 1,582 133 8.4%
Insurance Premiums 1,277 1,334 57 4.3%
Janitorial Service 6,541 6,658 117 1.8%
Maintenance Contracts 1,337 1,455 118 8.1%
Other Contractual Services 5,167 5,512 345 6.3%
Professional & Tech Services 1,696 3,556 1,860 52.3%
Utilities 4,906 5,293 387 7.3%
Administrative Service Fee 939 1,210 271 22.4%
Aircraft Rescue Fire Fighting 3,300 3,499 199 5.7%
Other Expenses 1,104 2,084 980 47.0%
Contingency Reserve - 641 641 100.0%
Operating Expenses Before Capitalized Salaries 76,092 80,847 4,755 5.9%
Capitalized Salaries 937 937 - 0.0%
Total Operating Expenses 75,155 79,910 4,755 5.9%
Operating Income $ 62,224 $ 41,435 $ 20,789 50.2%




SALT LAKE CITY DEPARTMENT OF AIRPORTS

(An Enterprise fund of Salt Lake City Corporation)

OPERATING REVENUES AND EXPENDITURES TO PRIOR YEAR (Unaudited)

(Amounts in Thousands)

DOLLAR PERCENT
Jul 2018 - Mar 2019 Jul 2017 - Mar 2018 CHANGE CHANGE
Revenues
Landing Fees $ 28,648 $ 24,255 $ 4,393 18.1%
Fuel Farm 404 402 2 0.4%
Aircraft Remain Overnight Fees 213 222 9) -4.2%
Cargo Bldg. & Ramp Use Fee 1,200 1,187 13 1.1%
Security Charges to TSA 573 738 (165) -22.4%
Extraordinary Service Charges 37 72 (35) -48.7%
Passenger Boarding Bridges 1,267 1,244 23 1.9%
Tenant Telephone Fees 233 232 1 0.5%
Terminal Rents 26,664 26,113 551 2.1%
General Aviation Hangars 925 908 17 1.9%
FBO Hangars/Fuel Oil Royalty 379 362 17 4.7%
Flight Kitchens 1513 1,367 146 10.7%
Other Buildings & Office Space 4,046 4,025 21 0.5%
Food Service & Vending 9471 8,782 689 7.8%
News/Gift Shops 5117 4816 301 6.2%
Car Rental 22,907 22,239 668 3.0%
Leased Site Areas 2,017 1,866 151 8.1%
Auto Parking/Ground Transportation 31,638 28,704 2,934 10.2%
Advertising 867 789 78 9.8%
State Aviation Fuel Tax 2,194 2,308 (114) -4.9%
Military 115 135 (20) -14.6%
Glycol Recycling Sales 129 250 (121) -48.4%
ARFF Training - 540 (540) -100.0%
Auxiliary Airport Fuel Sales 972 736 236 32.0%
Other 5,790 2,308 3,482 150.9%
Less: Airline Revenue Sharing (9,940) (9,686) (254) 2.6%
Operating Revenues 137,379 124,914 12,465 10.0%
Expenses
Salary & Wages $ 27,544 $ 26,511 $ 1,033 3.9%
Employee Benefits 12,700 12,041 659 5.5%
Maintenance Supplies 6,091 5,101 990 19.4%
Automotive Supplies 2,041 1,905 136 7.1%
Other Supplies 1,449 932 517 55.4%
Insurance Premiums 1277 1,338 (61) -4.6%
Janitorial Service 6,541 5,420 1121 20.7%
Maintenance Contracts 1,337 1,208 129 10.6%
Other Contractual Services 5,167 5,037 130 2.6%
Professional & Tech Service 1,696 1,953 (257) -13.1%
Utilities 4,906 4,830 76 1.6%
Administrative Service Fee 939 1,060 (121) -11.4%
Aircraft Rescue Fire Fighting 3,300 3479 (179) -5.1%
Other Expenses 1,104 993 111 11.2%
Operating Expenses Before Capitalized Salaries 76,092 71,808 4,284 6.0%
Capitalized Salaries 937 860 77 9.0%
Total Operating Expenses 75,155 70,948 4,207 5.9%
Operating Income $ 62,224 $ 53,966 $ 8,258 15.3%
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SALT LAKE CITY INTERNATIONAL AIRPORT

AIR TRAFFIC STATISTICS AND ACTIVITY REPORT
THREE MONTHS ENDED MARCH 2019

March YTD 12 MO ROLLING
2019 CHANGE 2019 CHANGE Ending 03/2019 CHANGE
PASSENGERS
DOMESTIC
Enplaned 1,162,186 6.46% 3,054,104 4.91% 12,393,319 5.29%
Deplaned 1,127,936 4.41% 3,016,034 4.53% 12,362,474 5.20%
TOTAL DOMESTIC 2,290,122 5.44% 6,070,138 4.72% 24,755,793 5.24%
INTERNATIONAL
Enplaned 44,268 10.22% 112,123 8.79% 535,170 16.89%
Deplaned 43,159 6.54% 115,138 7.51% 553,893 14.95%
TOTAL INTERNATIONAL 87,427 8.37% 227,261 8.14% 1,089,063 15.90%
TOTAL PASSENGERS 2,377,549 5.54% 6,297,399 4.84% 25,844,856 5.65%
LANDED WEIGHT
Air Carriers 1,276,196,193 3.15%  3,501,571,886 2.84%  14,167,365,797 4.14%
Cargo Carriers 96,604,563 -4.21% 293,130,371 1.23% 1,207,583,185 4.75%
TOTAL LANDED WEIGHT (LBS) 1,372,800,756 2.59%  3,794,702,257 2.71%  15,374,948,982 4.19%
MAIL
Enplaned 2,326,033 -13.60% 6,961,964 -9.10% 25,868,128 0.29%
Deplaned 1,230,175 4.09% 3,854,725 9.75% 14,811,100 1.17%
TOTAL MAIL (LBS) 3,556,208 -8.20% 10,816,689 -3.18% 40,679,228 0.61%
CARGO
Enplaned 16,585,745 9.13% 49,060,181 15.60% 188,337,752 8.14%
Deplaned 17,506,371 0.64% 49,865,872 2.24% 211,391,285 2.53%
TOTAL CARGO (LBS) 34,092,116 4.60% 98,926,053 8.45% 399,729,037 5.10%
MAIL & CARGO
Enplaned 8,293 9.13% 24,530 15.60% 94,169 8.14%
Deplaned 8,753 0.63% 24,933 2.23% 105,696 2.53%
TOTAL MAIL & CARGO (TONS) 17,046 4.60% 49,463 8.45% 199,865 5.10%
AIRCRAFT OPERATIONS
Passenger Aircraft 22,488 -0.29% 62,802 0.41% 253,022 1.15%
All-Cargo Aircraft 1,658 -7.17% 4,994  -0.20% 20,734 2.40%
General Aviation 5,781 19.54% 15,529 11.90% 58,996 12.36%
Military 504 -12.04% 1,350 -19.69% 6,088 -16.32%
TOTAL AIRCRAFT OPERATIONS 30,431 2.29% 84,675 1.88% 338,840 2.63%




SALT LAKE CITY INTERNATIONAL AIRPORT

PASSENGER TRAFFIC REPORT
THREE MONTHS ENDED MARCH 2019

March March % YTD YTD % 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 03/2019 CHANGE
ENPLANED PASSENGERS

AEROMEXICO 4,381 4,844 10.6% 8,836 12,177 37.8% 47,423 421.9%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
ALASKA 23,413 11,994 -48.8% 71,382 34,793 -51.3% 200,374 -30.1%
Horizon Air / Alaska 1,430 - -100.0% 4,619 - -100.0% 2,555 -91.8%
Skywest / Alaska 6,702 13,259 97.8% 17,031 40,525 137.9% 143,235 96.0%
AMERICAN 65,541 68,270 4.2% 182,119 182,480 0.2% 623,526 -3.3%
Compass 2,065 2,339 13.3% 5,783 6,125 5.9% 23,800 -20.9%
Envoy Air - - 0.0% - - 0.0% - -100.0%
American/Mesa Air 2,131 - -100.0% 3,117 - -100.0% 155 -95.0%
SkyWest (American) 7,669 7,375 -3.8% 22,319 23,659 6.0% 107,213 14.3%
DELTA 591,793 628,960 6.3% 1,507,938 1,579,683 4.8% 6,701,893 5.2%
SkyWest (Delta Connection) 160,570 181,856 13.3% 454,101 496,960 9.4% 1,985,835 -1.3%
Compass (Delta Connection) 34,785 45,429 30.6% 74,294 121,942 64.1% 457,507 159.8%
FRONTIER 19,732 21,104 7.0% 56,910 57,312 0.7% 278,057 23.9%
JETBLUE 35,040 33,422 -4.6% 99,462 92,927 -6.6% 360,638 4.3%
KLM ROYAL DUTCH AIRLINES 581 230 -60.4% 581 230 -60.4% 20,965 5.4%
SOUTHWEST 117,366 119,539 1.9% 340,402 336,683 -1.1% 1,300,390 1.3%
UNITED 27,282 40,420 48.2% 75,871 97,787 28.9% 307,998 19.1%
GoJet Airlines 1,844 502 -72.8% 5,206 1,453 -72.1% 9,270 58.0%
Express Jet - - 0.0% - 50 100.0% 468 257.3%
Mesa Airlines (United Express) 5,237 - -100.0% 11,637 2,956 -74.6% 29,429 5.6%
Republic Airways (United) 70 5,224 7362.9% 513 11,188 2080.9% 28,249 4.4%
SkyWest (United Express) 23,855 21,412 -10.2% 71,103 66,707 -6.2% 297,625 6.1%
Trans States - - 0.0% - - 0.0% 0 -100.0%
Charters 351 275 -21.7% 1,010 590 -41.6% 1,884 -72.1%
West Coast Charters 0 0.0% 0 0.0% 2 100.0%
TOTAL ENPLANED PASSENGERS 1,131,838 1,206,454 6.6% 3,014,234 3,166,227 5.0% 12,928,489 5.7%
AeroMexico 4,332 4,824 11.4% 9,493 13,647 43.8% 47,837 389.3%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
ALASKA AIR 22,616 10,829 -52.1% 71,234 31,676 -55.5% 190,209 -33.3%
Horizon Air / Alaska 1,627 - -100.0% 4,971 - -100.0% 2,553 -91.3%
Skywest / Alaska 7,299 13,570 85.9% 17,373 41,346 138.0% 144,007 88.0%
AMERICAN 64,675 64,097 -0.9% 183,073 182,741 -0.2% 629,334 -2.3%
Compass 1,872 2,160 15.4% 5,269 5,953 13.0% 23,685 -20.2%
Envoy Air (American) - - 0.0% - - 0.0% - -100.0%
American/Mesa Air 2,004 - -100.0% 2,952 - -100.0% 100 -96.6%
SkyWest (American) 7,602 7,295 -4.0% 20,759 25,997 25.2% 113,679 26.0%
DELTA 588,323 610,535 3.8% 1,498,702 1,560,239 4.1% 6,697,033 5.0%
SkyWest (Delta Connection) 159,431 179,761 12.8% 451,772 496,473 9.9% 1,982,282 -1.3%
Compass (Delta Connection) 33,786 44,122 30.6% 71,188 116,251 63.3% 445,032 156.9%
FRONTIER 19,786 21,409 8.2% 56,767 57,396 1.1% 278,217 23.4%
JETBLUE 34,916 32,429 -7.1% 98,788 92,326 -6.5% 362,275 5.0%
KLM ROYAL DUTCH AIRLINES 1,237 422 -65.9% 1,237 422 -65.9% 37,772 -5.2%
SOUTHWEST 114,386 115,203 0.7% 337,266 329,834 -2.2% 1,294,279 0.8%
UNITED 26,000 37,686 44.9% 75,188 96,395 28.2% 308,130 24.2%
GoJet Airlines 2,049 350 -82.9% 5,516 1,271 -77.0% 9,713 57.8%
Express Jet - - 0.0% - 45 100.0% 464 166.7%
Mesa Airlines / United Express 5,312 - -100.0% 11,646 2,739 -76.5% 29,181 3.2%
Republic Airways (United) 70 5,290 7457.1% 492 11,235 2183.5% 29,112 2.5%
SkyWest (United Express) 23,360 21,001 -10.1% 68,022 64,556 -5.1% 289,382 4.0%
Trans States - - 0.0% - - 0.0% 0 -100.0%
Charters 123 112 -8.9% 845 630 -25.4% 2,091 -70.2%
West Coast Charters 0.0% 0.0% 2 100.0%
TOTAL DEPLANED PASSENGERS 1,120,806 1,171,095 4.5% 2,992,553 3,131,172 4.6% 12,916,367 5.6%
TOTAL PASSENGERS* 2,252,644 2,377,549 5.5% 6,006,787 6,297,399 4.8% 25,844,856 5.7%

INTERNATIONAL - ENPLANED
AEROMEXICO 4,381 4,844 10.6% 8,836 12,177 37.8% 47,423 421.9%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
DELTA 30,916 35,126 13.6% 80,191 87,304 8.9% 388,503 17.2%
SkyWest (Delta Connection) 4,210 - -100.0% 5,392 601 -88.9% 16,870 -74.4%
Compass 76 4,068 5252.6% 8,067 11,811 46.4% 61,409 250.2%
KLM ROYAL DUTCH AIRLINES 581 230 -60.4% 581 230 -60.4% 20,965 5.4%
Charters - 0.0% - 0.0% - -100.0%
TOTAL ENPLANED INTERNATIONAL 40,164 44,268 10.2% 103,067 112,123 8.8% 535,170 16.9%
AEROMEXICO 4,332 4,824 11.4% 9,493 13,647 43.8% 47,837 389.3%
AIR CANADA - - 0.0% - - 0.0% 0 -100.0%
DELTA 30,649 33,919 10.7% 83,665 88,696 6.0% 389,903 15.6%
SkyWest (Delta Connection) 4,150 - -100.0% 5,238 694 -86.8% 16,788 -73.8%
Compass 140 3,994 2752.9% 7,458 11,679 56.6% 61,593 258.9%
KLM ROYAL DUTCH AIRLINES 1,237 422 -65.9% 1,237 422 -65.9% 37,772 -5.2%
Charters - - 0.0% - - 0.0% - -100.0%
TOTAL DEPLANED INTERNATIONAL 40,508 43,159 6.5% 107,091 115,138 7.5% 553,893 14.9%
TOTAL INTERNATIONAL PASSENGERS 80,672 87,427 8.4% 210,158 227,261 8.1% 1,089,063 15.9%

*Includes International



SALT LAKE CITY INTERNATIONAL AIRPORT

THREE MONTHS ENDED MARCH 2019
Based on Total Enplanements

MARKET SHARE

March MARKET March MARKET YTD  MARKET YTD  MARKET 12 MO ROLLING 12 MO ROLLING MARKET

2018 SHARE 2019 SHARE 2018 SHARE 2019 SHARE Ending 03/2018 Ending 03/2019 SHARE

AEROMEXICO 4,381 0.39% 4,844 0.40% 8,836 0.29% 12,177 0.38% 9,087 47,423 0.37%
AIR CANADA - 0.00% - 0.00% - 0.00% - 0.00% 13,969 - 0.00%
ALASKA 31,545 2.79% 25,253 2.09% 93,032 3.09% 75,318 2.38% 390,935 346,164 2.68%
AMERICAN 77,406 6.85% 77,984 6.46% 213,338 7.09% 212,264 6.70% 771,675 754,694 5.84%
DELTA 787,148 69.66% 856,245 70.97% 2,036,333 67.67% 2,198,585 69.44% 8,560,789 9,145,235 70.74%
FRONTIER 19,732 1.75% 21,104 1.75% 56,910 1.89% 57,312 1.81% 224,482 278,057 2.15%
JETBLUE 35,040 3.10% 33,422 2.77% 99,462 3.31% 92,927 2.93% 345,925 360,638 2.79%
KLM ROYAL DUTCH 581 0.05% 230 0.02% 581 0.02% 230 0.01% 19,894 20,965 0.16%
SOUTHWEST 117,366 10.39% 119,539 9.91% 340,402 11.31% 336,683 10.63% 1,284,330 1,300,390 10.06%
UNITED 56,444 5.00% 67,558 5.60% 159,124 5.29% 180,141 5.69% 594,523 673,039 5.21%
Charters 351 0.03% 275 0.02% 1,010 0.03% 590 0.02% 6,751 1,884 0.01%
TOTAL ENPLANEMENTS 1,129,994 100% 1,206,454 100% 3,009,028 100% 3,166,227 100% 12,222,360 12,928,489 100%

PERCENT CHANGE YOY

AEROMEXICO
AIR CANADA
ALASKA
AMERICAN
DELTA
FRONTIER
JETBLUE

KLM ROYAL DUTCH
SOUTHWEST
UNITED
Charters

TOTAL ENPLANEMENTS

March

2018
4,381
31,545
77,406
787,148
19,732
35,040
581
117,366
56,444
351

1,129,994

March

2019
4,844
25,253
77,984
856,245
21,104
33,422
230
119,539
67,558
275

1,206,454

PERCENT
CHANGE
100.00%
#DIV/O!
-19.95%
0.75%
8.78%
6.95%
-4.62%
0.00%
1.85%
19.69%
-21.65%

6.8%

YTD YTD PERCENT
2018 2019 CHANGE
8,836 12,177 100.00%

- - #DIV/O!
93,032 75,318 -19.04%
213,338 212,264 -0.50%
2,036,333 2,198,585 7.97%
56,910 57,312 0.71%
99,462 92,927 -6.57%
581 230 0.00%
340,402 336,683 -1.09%
159,124 180,141 13.21%
1,010 590 -41.58%
3,009,028 3,166,227 5.2%

12 MO ROLLING 12 MO ROLLING PERCENT

Ending 03/2018 Ending 03/2019

9,087 47,423
13,969 -
390,935 346,164
771,675 754,694
8,560,789 9,145,235
224,482 278,057
345,925 360,638
19,894 20,965
1,284,330 1,300,390
594,523 673,039
6,751 1,884
12,222,360 12,928,489

CHANGE
100.00%
-100.00%
-11.45%
-2.20%
6.83%
23.87%
4.25%
5.38%
1.25%
13.21%
-72.09%

5.8%



TOTAL NUMBER OF LANDINGS

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
American/Mesa Air
Envoy Air (American)
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)
FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
GoJet
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Trans States

SUBTOTAL SCHEDULED CARRIERS:

CHARTER CARRIERS
ALLEGIANT AIR
BOMBARDIER BUSINESS JETS
BOUTIQUE AIR
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KEYLIME AIR
NETJETS
SUNSET AVIATION
SWIFT AIR
VIRGIN AMERICA
XOJET
OTHER CHARTER

SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
ALPINE AVIATION
AMERIFLIGHT
CORPORATE AIR (BILLINGS)
EMPIRE
FEDERAL EXPRESS
GEM AIR
SOUTHERN AIR
UPS
WESTERN AIR EXPRESS
OTHER CARGO

SUBTOTAL CARGO CARRIERS:

TOTAL LANDINGS

TOTAL LANDED WEIGHT

SCHEDULED CARRIERS
AEROMEXICO
AIR CANADA
ALASKA
Horizon Air / Alaska
Skywest / Alaska
AMERICAN
Compass
Envoy Air (American)
American/Mesa Air
SkyWest (American)
DELTA
SkyWest (Delta Connection)
Compass (Delta Connection)

SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
THREE MONTHS ENDED MARCH 2019

March March YTD YTD 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 03/2019  CHANGE
36 31 -13.9% 89 89 0.0% 364 300.0%
- - 0.0% - - 0.0% - -100.0%
184 89 -51.6% 589 265 -55.0% 1,487 -35.3%
31 - -100.0% 91 - -100.0% 49 -90.6%
105 192 82.9% 262 599 128.6% 2,228 93.7%
481 453 -5.8% 1,411 1,275 -9.6% 4,645 -3.8%
31 31 0.0% 920 84 -6.7% 371 -24.4%
31 - -100.0% 45 - -100.0% 2 -95.7%
1 - -100.0% 1 - -100.0% - -100.0%
134 111 -17.2% 382 433 13.4% 1,815 14.1%
4,244 4,183 -1.4% 11,204 11,107 -0.9% 47,259 1.9%
3,022 3,199 5.9% 8,798 9,122 3.7% 36,258 -3.7%
514 644 25.3% 1,108 1,810 63.4% 6,436 146.1%
118 131 11.0% 343 351 2.3% 1,599 18.0%
253 235 -7.1% 740 691 -6.6% 2,687 2.8%
3 1 -66.7% 3 1 -66.7% 91 -2.2%
957 942 -1.6% 2,812 2,718 -3.3% 10,876 -3.3%
209 292 39.7% 582 746 28.2% 2,407 24.5%
31 8 -74.2% 84 23 -72.6% 151 28.0%
- - 0.0% - 1 100.0% 11 175.0%
78 - -100.0% 167 43 -74.3% 422 6.0%
1 77 7600.0% 7 166 2271.4% 427 0.7%
360 330 -8.3% 1,063 1,030 -3.1% 4,570 0.7%
- - 0.0% - - 0.0% - -100.0%
10,824 10,949 1.2% 29,871 30,554 2.3% 124,155 3.0%
- 3 100.0% 1 5 400.0% 10 25.0%
38 70 84.2% 121 190 57.0% 295 17.5%
25 - -100.0% 127 - -100.0% 78 -93.1%
32 - -100.0% 93 - -100.0% 92 -61.3%
23 - -100.0% 60 - -100.0% 21 -85.5%
4 - -100.0% 25 - -100.0% 13 -83.8%
- - 0.0% 3 4 33.3% 12 33.3%
181 195 7.7% 502 587 16.9% 1,392 8.7%
7 - -100.0% 18 - -100.0% 13 -77.6%
- - 0.0% 3 - -100.0% 2 -77.8%
- - 0.0% 1 - -100.0% - -100.0%
16 24 50.0% 58 48 -17.2% 98 -41.7%
126 8 -93.7% 390 24 -93.8% 343 -68.2%
452 300 -33.6% 1,402 858 -38.8% 2,369 -47.2%
- 0.0% 1 2 100.0%
25 - -100.0% 70 - -100.0% 87 -67.3%
- - 0.0% 4 - -100.0% - -100.0%
145 160 10.3% 341 528 54.8% 1,968 119.2%
221 151 -31.7% 694 438 -36.9% 2,099 -31.9%
119 135 13.4% 336 380 13.1% 1,505 11.9%
18 18 0.0% 52 52 0.0% 207 1.5%
137 148 8.0% 384 442 15.1% 1,720 8.5%
54 51 -5.6% 112 155 38.4% 736 50.8%
46 41 -10.9% 122 122 0.0% 512 1.4%
114 112 -1.8% 341 336 -1.5% 1,362 -4.4%
9 6 -33.3% 28 19 -32.1% 91 -62.2%
6 2 -66.7% 19 13 -31.6% 65 -13.3%
894 824 -7.8% 2,503 2,486 -0.7% 10,354 2.3%
12,170 12,073 -0.8% 33,776 33,898 0.4% 136,878 1.3%
3,585,000 2,945,000 -17.9% 8,880,583 8,455,000 -4.8% 34,580,000 277.7%
- - 0.0% - - 0.0% - -100.0%
27,526,600 12,811,588 -53.5% 88,853,500 39,370,786 -55.7% 224,341,374 -34.5%
1,914,250 - -100.0% 5,619,250 - -100.0% 3,025,750 -90.7%
7,870,485 14,391,744 82.9% 19,638,734 44,899,243 128.6% 166,556,884 94.2%
69,398,440 65,775,816 -5.2% 204,655,272 186,586,988 -8.8% 682,722,932 -2.9%
2,323,450 2,323,450 0.0% 6,745,500 6,295,800 -6.7% 27,806,450 -24.4%
74,950 - -100.0% 74,950 - -100.0% - -100.0%
2,299,300 - -100.0% 3,336,300 - -100.0% 148,600 -95.6%
8,958,000 7,437,000 -17.0% 25,574,000 29,011,000 13.4% 121,545,000 14.1%
634,444,266 662,151,129 44% 1,681,098,719  1,740,310,376 3.5%  7,247,731,027 4.3%
183,380,578 204,703,203 11.6% 532,621,308 583,657,708 9.6%  2,278,711,309 0.8%
38,640,978 48,413,988 25.3% 83,296,116 136,070,370 63.4% 483,839,172 146.1%



FRONTIER
JETBLUE
KLM ROYAL DUTCH AIRLINES
SOUTHWEST
UNITED
GoJet
Express Jet
Mesa / United Express
Republic Airways Holdings
SkyWest (United Express)
Trans States

SALT LAKE CITY INTERNATIONAL AIRPORT
LANDING ACTIVITY
THREE MONTHS ENDED MARCH 2019

SUBTOTAL SCHEDULED CARRIERS: 1,224,018,824 1,266,538,975

CHARTER CARRIERS
ALLEGIANT AIR
BOMBARDIER
BOUTIQUE AIR
DELTA PRIVATE JETS
EXECUTIVE JET MANAGEMENT
FLIGHT OPTIONS
KALITTA CHARTERS
KEYLIME AIR
NETJETS
SIERRA PACIFIC
SUN COUNTRY
SWIFT AIR
VIRGIN AMERICA
XOJET
OTHER CHARTER
SUBTOTAL CHARTER CARRIERS:

CARGO CARRIERS
ABX AIR INC
AERO CHARTER & TRANSPORT
AIR TRANSPORT INTERNATIONAL
ALPINE AVIATION
AMERIFLIGHT
ATLAS AIR
CORPORATE AIR (BILLINGS)
EMPIRE
FEDEX EXPRESS
GEM AIR
SOUTHERN AIR INC
UPS
WESTERN AIR EXPRESS
OTHER CARGO
SUBTOTAL CARGO CARRIERS:

TOTAL LANDED WEIGHT

March March YTD YTD 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 03/2019  CHANGE
17,891,888 18,816,148 5.2% 52,026,630 50,581,076 -2.8% 246,100,350 21.2%
35,976,600 33,417,000 -7.1% 105,228,000 98,260,200 -6.6% 382,091,400 2.8%
1,276,650 424,107 -66.8% 1,276,650 424,107 -66.8% 38,850,895 -1.8%
124,472,800 122,276,400 -1.8% 367,008,800 355,670,400 -3.1% 1,421,364,800 -2.9%
30,339,640 41,242,380 35.9% 84,220,420 104,903,760 24.6% 342,463,620 21.6%
2,325,000 536,000 -76.9% 6,300,000 1,541,000 -75.5% 11,069,000 25.1%

- - 0.0% - 53,100 100.0% 494,020 180.1%
5,850,000 - -100.0% 12,525,000 3,225,000 -74.3% 31,650,000 6.0%
72,312 5,642,084 7702.4% 508,829 12,141,332 2286.1% 31,305,714 1.9%
25,397,637 23,231,938 -8.5% 74,818,857 72,157,965 -3.6% 319,843,150 1.6%
- - 0.0% - - 0.0% - -100.0%

3.5% 3,364,307,418  3,473,615,211 3.2%  14,096,241,447 4.5%

- 403,443 100.0% 139,500 672,405 382.0% 1,355,834 21.5%
1,537,367 2,441,440 58.8% 4,993,052 6,647,508 33.1% 10,343,867 5.8%
359,760 - -100.0% 1,586,930 - -100.0% 1,098,880 -91.3%
836,200 - -100.0% 2,215,750 - -100.0% 2,132,200 -63.0%
868,985 - -100.0% 2,509,430 - -100.0% 939,355 -85.2%
67,460 - -100.0% 445,545 - -100.0% 219,245 -86.7%
76,500 107,800 40.9% 234,900 375,200 59.7% 783,420 55.5%

- - 0.0% 95,172 120,966 27.1% 374,758 31.3%
5,004,636 5,887,085 17.6% 14,906,558 18,199,346 22.1% 41,565,045 8.9%
220,000 110,000 -50.0% 330,000 110,000 -66.7% 765,000 -11.0%
146,300 - -100.0% 146,300 - -100.0% 731,500 -66.7%
356,000 - -100.0% 356,000 - -100.0% 242,000 -77.6%

- - 0.0% 142,198 - -100.0% - -100.0%
530,250 784,650 48.0% 1,893,150 1,563,450 -17.4% 3,198,300 -41.7%
3,206,354 - -100.0% 10,505,727 438,900 -95.8% 7,559,872 -71.6%
13,209,812 9,734,418 -26.3% 40,500,212 28,127,775 -30.5% 71,309,276 -39.1%
0 0 0.0% 0 283,000 566,000 100.0%

171,250 - -100.0% 479,500 - -100.0% 595,450 -67.4%

- - 0.0% 73,500 - -100.0% - -100.0%
2,090,100 2,264,000 8.3% 4,945,000 7,450,400 50.7% 27,894,000 111.0%
3,223,532 2,067,500 -35.9% 9,978,556 6,209,856 -37.8% 30,938,564 -29.8%
1,088,000 902,000 -17.1% 4,272,000 2,310,000 -45.9% 15,122,000 -1.7%
1,011,500 1,147,500 13.4% 2,856,000 3,230,000 13.1% 12,792,500 11.9%
650,790 623,135 -4.2% 1,852,405 2,081,578 12.4% 7,881,292 5.3%
47,392,900 50,845,000 7.3% 133,458,300 151,659,800 13.6% 590,671,900 6.7%
457,500 433,500 -5.2% 941,500 1,307,000 38.8% 6,084,300 55.4%
5,594,990 5,053,768 -9.7% 14,802,586 15,002,617 1.4% 62,650,659 2.0%
39,033,880 33,112,960 -15.2% 115,508,360 101,779,820 -11.9% 449,287,980 932.2%
117,000 78,000 -33.3% 364,000 247,000 -32.1% 1,169,400 -61.5%
41,094 - -100.0% 71,694 1,398,200 1850.2% 1,364,214 -99.7%
100,872,536 96,527,363 -4.3% 289,603,401 292,959,271 1.2% 1,207,018,259 4.6%
1,338,101,172 1,372,800,756 2.6%  3,694,411,031  3,794,702,257 2.7%  15,374,948,982 4.2%




SALT LAKE CITY INTERNATIONAL AIRPORT

CARGO ACTIVITY REPORT
THREE MONTHS ENDED MARCH 2019

March March YTD YTD 12 MO ROLLING %
2018 2019 CHANGE 2018 2019 CHANGE Ending 03/2019 CHANGE
ENPLANED CARGO
PASSENGER CARRIERS
ALASKA 18,775 23,862 27.09% 68,477 61,174 -10.66% 233,871 -1.16%
Horizon Air / Alaska 88 - -100.00% 88 - -100.00% 161 -85.51%
Skywest / Alaska - - 0.00% - - 0.00% - -100.00%
AMERICAN 71,316 31,754 -55.47% 189,723 94,720 -50.07% 365,802 -16.45%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Compass - - 0.00% - - 0.00% - 0.00%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
Mesa 36 - -100.00% 36 - -100.00% - -100.00%
SkyWest (American) - - 0.00% - - 0.00% - -100.00%
DELTA 1,408,686 956,266 -32.12% 3,685,149 2,654,073 -27.98% 10,257,316 -23.80%
KLM ROYAL DUTCH 53,374 31,478 -41.02% 53,374 31,478 -41.02% 949,497 115.02%
SOUTHWEST 221,094 322,615 45.92% 727,865 1,075,741 47.79% 3,843,591 9.86%
UNITED 5,160 7,060 36.82% 14,708 19,817 34.74% 122,737 89.44%
Others - - 0.00% - - 0.00% - -100.00%
CARGO CARRIERS
FEDEX EXPRESS* 8,245,261 8,791,306 6.62% 22,997,844 26,246,932 14.13% 100,624,071 9.86%
GEM AIR 50,144 56,300 12.28% 103,899 155,278 49.45% 743,232 53.55%
SOUTHERN AIR 466,589 374,258 -19.79% 1,219,962 1,169,659 -4.12% 4,853,533 3.55%
UPS 3,633,513 4,968,498 36.74% 10,643,862 14,613,588 37.30% 51,285,591 7.01%
MISC CARGO 1,024,245 1,022,348 -0.19% 2,734,796 2,937,721 7.42% 15,058,350 33.05%
ABX AIR - 0.00% - 0.00% 5,781 100.00%
TOTAL ENPLANED CARGO 15,198,281 16,585,745 9.13% 42,439,783 49,060,181 15.60% 188,337,752 8.14%
DEPLANED CARGO
PASSENGER CARRIERS
ALASKA 29,678 25,218 -15.03% 84,043 71,219 -15.26% 264,765 -17.89%
Horizon Air / Alaska 566 - -100.00% 1,725 - -100.00% 1,451 -77.20%
Skywest / Alaska - - 0.00% 1,386 - -100.00% - -100.00%
AMERICAN 33,738 19,887 -41.05% 100,656 69,744 -30.71% 347,778 -19.73%
American Eagle/Republic - - 0.00% - - 0.00% - 0.00%
Compass - - 0.00% - - 0.00% 88 -97.11%
Envoy Air (American) - - 0.00% - - 0.00% - 0.00%
SkyWest (American) 234 406 73.50% 1,074 1,866 73.74% 7,893 63.79%
DELTA 1,787,657 1,420,378 -20.55% 4,386,417 3,701,978 -15.60% 15,681,939 -14.47%
KLM ROYAL DUTCH 36,306 8,153 -77.54% 36,306 8,153 -77.54% 1,282,550 40.71%
SOUTHWEST 306,426 435,922 42.26% 1,031,778 1,331,800 29.08% 4,749,880 5.40%
UNITED 27,906 52,928 89.67% 80,750 157,997 95.66% 503,793 65.11%
Others - 2,884 100.00% - 10,502 100.00% 11,982 8.29%
CARGO CARRIERS
FEDEX EXPRESS* 8,657,997 8,887,272 2.65% 24,620,796 25,733,852 4.52% 104,726,037 3.03%
GEM AIR 17,508 21,972 25.50% 39,935 60,555 51.63% 249,706 12.93%
SOUTHERN AIR 437,240 462,402 5.75% 1,208,180 1,204,844 -0.28% 5,760,787 10.52%
UPS 5,780,067 5,767,773 -0.21% 16,420,179 16,503,590 0.51% 70,297,213 -0.94%
MISC CARGO 279,695 401,176 43.43% 762,005 1,009,772 32.52% 7,505,423 129.47%
ABX AIR - - 0.00% - 5,745 100.00% 49,243 100.00%
TOTAL DEPLANED CARGO 17,395,018 17,506,371 0.64% 48,775,230 49,865,872 2.24% 211,391,285 2.53%
TOTAL CARGO 32,593,299 34,092,116 4.60% 91,215,013 98,926,053 8.45% 399,729,037 5.10%

*FEDEX EXPRESS includes mail
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Salt Lake City
Department of Airports

COMPARISON OF ON TIME OPERATIONS
February 2019

ARRIVALS DEPARTURES
Airport Flights (i/l'oin(wjg Rank Airport Flights (i/l'oin(wjg Rank

MIA  MIAMI INTL 7,199 817 1 HNL HONOLULU 3,497 85.7 1
ATL HARTSFIELD-JACKSON ATLANTA INTL 28,249 814 2 IAD WASHINGTON DULLES 4,600 83.5 2
PHL PHILADELPHIA INTL 11,008 796 3 MIA  MIAMI INTL 7,205 82.5 3
CLT CHARLOTTE DOUGLAS 19,035 795 4 PHL PHILADELPHIA INTL 8,366 81.8 4
IAD WASHINGTON DULLES 6,379 79.1 5 PDX PORTLAND INTERNATIONAL 4,246 81.4 5
DTW DETROIT METRO WAYNE CNTY 12,445 786 6 IAH HOUSTON GEORGE BUSH 13,443 81.0 6
JFK  NEW YORK JFK INTL 9,679 784 7 SLC SALT LAKE CITY INTL 8,393 80.8 7
BWI BALTIMORE/WASHINGTON INTL 6,984 782 8 ATL HARTSFIELD-JACKSON ATLANTA INTL 28,195 79.8 8
TPA TAMPA INTL 6,058 781 9 JFK  NEW YORK JFK INTL 9,660 79.7 9
MCO ORLANDO INTL 10,962 76.9 10 CLT CHARLOTTE DOUGLAS 17,505 79.4 10
SLC SALT LAKE CITY INTL 8,982 76.9 11 DTW DETROIT METRO WAYNE CNTY 11,059 78.9 11
IAH HOUSTON GEORGE BUSH 13,465 76.7 12 TPA TAMPA INTERNATIONAL 5,984 78.3 12
HNL HONOLULU 3,497 76.3 13 EWR NEWARK LIBERTY INTERNATIONAL 9,784 77.1 13
FLL FT. LAUDERDALE 7,947 76.0 14 FLL FT. LAUDERDALE 7,950 76.7 14
DCA RONALD REAGAN NATIONAL 11,137 74.7 15 DCA RONALD REAGAN NATIONAL 11,001 76.4 15
DEN DENVER INTL 19,620 74.2 16 LGA NEW YORK LAGUARDIA 12,955 75.6 16
PDX PORTLAND INTL 6,068 742 17 MCO ORLANDO INTL 10,963 75.5 17
PHX PHOENIX SKY HARBOR INTL 13,773 74.0 18 PHX PHOENIX SKY HARBOR INTL 13,550 75.2 18
BOS BOSTON LOGAN INTL 10,721 725 19 DFW DALLAS-FT. WORTH REGIONAL 21,080 74.7 19
LGA NEW YORK LAGUARDIA 12,956 722 20 SAN SAN DIEGO LINDBERGH FIELD 6,796 74.6 20
SAN SAN DIEGO LINDBERGH FIELD 7,104 722 21 BOS BOSTON LOGAN INTERNATIONAL 10,504 745 21
LAX LOS ANGELES INTL 18,452 721 22 LAX LOS ANGELES INTL 16,307 74.4 22
DFW DALLAS-FT. WORTH REGIONAL 21,132 720 23 DEN DENVER INTERNATIONAL 16,804 740 23
MSP MINNEAPOLIS-ST. PAUL INTL 11,114 72.0 24 BWI BALTIMORE/WASHINGTON INTL 6,906 73.8 24
EWR NEWARK LIBERTY INTERNATIONAL 11,501 705 25 MSP MINNEAPOLIS-ST. PAUL INTL 11,035 73.1 25
MDW CHICAGO MIDWAY 5,686 69.9 26 SEA SEATTLE-TACOMA INTL 9,411 72.7 26
LAS LAS VEGAS MCCARRAN INTL 12,185 69.5 27 LAS LAS VEGAS MCCARRAN INTL 11,882 70.1 27
SEA SEATTLE-TACOMA INTL 13,573 66.3 28 SFO SAN FRANCISCO INTL 12,294 69.7 28
ORD CHICAGO O HARE 28,392 66.2 29 ORD CHICAGO O HARE 23,919 69.0 29
SFO SAN FRANCISCO INTL 12,779 60.1 30 MDW CHICAGO MIDWAY 5,667 58.3 30
AVERAGES 12,269 74.3 AVERAGES 11,365 76.3

ON TIME ARRIVAL PERFORMANCE AT SLC

By Carrier

. . . % On

Air Carrier Flights Time
DL DELTA 6,380 79.6%
F9 FRONTIER 102 78.4%
B6 JETBLUE 208 76.0%
UA  UNITED 623 71.3%
WN SOUTHWEST 864 70.4%
AA  AMERICAN 542 68.1%
AS  ALASKA 263 65.4%

8,982 76.9%

Source: DOT Air Travel Consumer Report
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SALT LAKE CITY INTERNATIONAL AIRPORT
CONSTRUCTION PROGRAM
2018/2019 Construction Schedule

ID [Task Name Start Finish 2018
Dec'18 [ Jan'19 [Feb'19] Mar 19 [ Apr'19 [May 19 Jun'19 | Jul"19 [ Aug'19 [ Sep'19] Oct'19 |
1 |Airfield Thu 1/3/19 Wed 10/16/19
2 (1) Airfield Lighting Wiring Rehabilitation Phases 2 & 3 Mon 4/1/19 Tue 7/9/19
3 (2) Central Screening Warehouse Wed 1/2/19 Fri 8/30/19
4 (3) Police Station Demoalition and Paving Mon 3/4/19 Mon 6/3/19
5 (4) IC4 HVAC Replacement Fri 1/25/19 Thu 4/25/19
6 (5) National Weather Service HYAC Replacement Fri 2/15/19 Fri 5/31/19
7 (6) Traffic Signal at XBAR Road Thu 8/15/19  Tue 10/15/19
8 (7) Asphalt Overlay Program 2019 Mon 5/27/19 Mon 7/1/19
9 (8) TVY Ramp Pavement Rehabilitation Sun 4/28/19 Mon 6/3/19

DESIGN
CONSTRUCTION
Project: Microsoft Project - 3-13-2
SCOPING
Date: Tue 5/7/19
SUMMARY
Inactive Task

Inactive Milestone

ESSSSESEERRRRR.  |nactive Summary

Manual Task
e —— Duration-only

Manual Summary "
e T Start-only g
EEsessmsmmsmss  Finish-only

N —— Deadline <&

— % Manual Summary Rollup s

Page




SALT LAKE CITY DEPARTMENT OF AIRPORTS
CONSTRUCTION PROJECT STATUS 2018 - 2019

APPROVED |

CHANGE | % OF COST

# - ~ PROJECT NAME | ENGINEER'S BID ORDERS TO |INCREASE TO -
o | ESTIMATE AMOUNT DATE | DATE STATUS CONTRACTOR
CONSTRUCTION - ; - | B o
1 |Airfield Lighting Wiring Rehabilitation Phases 2 & 3 | $ 2,580,000 § 2,222,222 | on schedule  |Royal Electric. -
2 |Central Screening Warehouse $ 4771730 $ 4,237,990 ' | on schedule |Paulsen Construction
3 |Police Station Demolition and Paving $ 587685 % 198,000 | |on schedule |Paulsen Construction
4 |IC4 HVAC Replacement $ 313,789 $§ 380,000 $§ 4,835 1.27%| complete Webb Brothers Construction
5 |National Weather Service HVAC Replacement $ 127,500 $ 192,092 - |complete AIS Commerical Inc.
8 |TVY Ramp Pavement Rehabilitation $ 346,833 | $§ 304,753 - |on schedule \Black Forest Paving
Sub-Total $ 5800704 $ 5,008,082 $ 4,835 | 0.10% f
s - | | |
DESIGN/BID/AWARD ] 1 ‘ ! B
6 |Traffic Signal at XBAR Road $ 287,258 | § 378,564 _|award Cache Valley Electric
7 _|Asphalt Overlay Program 2019 B '$ 563535 9% 289,684 | ~ jaward  [Kilgore Contracting
Total § 6651497 § 5676330 § 4835 0.09% - -
|Budget amount, Engineer's estimate, and Bid amount is based on construction cost only.
|

Page Ill
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DESIGN AND CONSTRUCTION REPORT

DESIGN/BID/AWARD

(6)

(N

Traffic Signal at XBAR Road - The bid opening for this project was held on March 7, 2019. The apparent low bidder is
Cache Valley Electric. Contract documents have been executed. A construction notice to proceed is anticipated for August
2019 due to long lead time on steel delivery.

Asphalt Overlay Program 2019 - The bid opening for this project was held on March 14, 2019. The apparent low bidder is
Kilgore Contracting. Contract documents have been executed. A construction notice to proceed is anticipated for the week of
May 27, 2019.

CONSTRUCTION

ey

@

3

(C))
(&)
®)

Airfield Lighting Wiring Rehabilitation Phases 2 & 3 - The Contractor, Royal Electric was issued a notice to proceed on
April 15, 2019. Work is progressing according to schedule. The Contractor is currently working one daytime shift six days per
week. A second shift for night work may be added during the last half of May.

Central Screening Warehouse - The Contractor has completed the under slab, electrical and plumbing work. All of the
building concrete, including the slabs on grade, will be completed this week. Exterior masonry walls have begun on the east
side office area and the Contractor is scheduled to have all of the masonry completed by the end of May.

Police Station Demolition and Paving - Demolition of the building has been completed and the Contractor has started
grading the site, and installing the parking lot lighting. The Contractor is currently in the process of hauling off the building
debris and then will begin the demolition of the pavement.

IC4 HVAC Replacement - Substantial completion for this project was issued on April 25, 2019. The Contractor is currently
working on punch list items and warranty submission.

National Weather Service HVAC Replacement - The HVAC unit has been installed. A final walkthrough is scheduled for
May 9, 2019 to determine if any punch list item work will be required.

TVY Ramp Pavement Rehabilitation - A construction notice to proceed was issued to the Contractor, Black Forest Paving
on April 28, 2019. The Contractor has removed all existing aircraft tie-downs and back filled with flowable fill material.
Milling and prep work for the new asphalt paving is currently taking place.
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