
SOUTH WEBER CITY
CITY COUNCIL MEETING

DATE OF NIEETING: 5 September 2019 TINIE COMNIEn*CED: 7:02 p.m.

LOCATION: South Weber City OIfice at 1600 East South Weber Drive, South Weber, UT

PRESENT: NTAYOR: Jo Sjoblom

COT]NCIL NIE}IBERS: Blair Halverson
Kent Hyer
Angie Petty
Merv Taylor
Wayne Winsor (excused)

FINANCE DIREC]'I'OR: Mark McRae

CITY ENCINEER: Brandon Jones

CITY RECORDER: Lisa Smith

C]I'I'Y NIANAGER: David Larson

Transcriber: Minutes transcribed by Michelle Clark

ATTENDEES: Molly Collings, Rose Kenny, Michael Poff, Craig Hurd, Deanna Munguia,
Xavier Munguia, Paul Sturm, Steven Decker, Anderson Decker, Scott Cox, Shawn Byram, Kaila
Alvery, Sarah Noorda, Haley Alberts, Brian Kemp, Julie Kernp, and Lindsey Stark.

Mayor Sjoblom called the meeting to order and welcomed those in attendance. She
excused Councilman Winsor from tonight's meeting.

PL E DG E O F,\ l- t. EG l,\:r- ( E : Councilman Halverson

PRAY E R: Councilman Taylor

Change Order for South Bench Drive Phase I irrigation Pipe:
Brandon Jones, City Engineer, appreciated everyone taking time out of their schedules to be in
attendance. He addressed the work on South Bench Drive, Phase 1 . He related the approved
Cooperative Agreement (date June 13, 2019) between South Weber City and the South Weber
Irrigation Company (SWIC) included costs to replace the irrigation main up to, but not across
475 East. The new main was installed, but not connected yet. He pointed out during construction
it was discovered that the existing irrigation main across 475 East is very shallow. There are

many other utilities below the main which prevent the pipe from being lowered. There was

concem that it may break during construction, especially during paving activities. There was also

apprehension regarding the long-term stability of the pipe. Jones & Associates had discussed at
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length many different options with the contractor. Each option comes with varied risk, costs, and

time delay. Jones & Associates listed each option with a comparative risk factor. This factor was

based on their opinion and feedback from the contractor.

1. Relocate main under conflicting utilities. Risk factor: Very low. Cost: Very high. Time:
Undetermined. This option would require the installation of the main undemeath all the utilities
in 475 East, which would put it very deep. This option was not viable due to the difficulty of
construction, the compromised functionality of the system, the anticipated cost, and time to
construct.

2. Replace main with Ductile Iron Pipe (DIP) and flowable fiIl. Risk factor: Low. Cost: High
($39,21 1.20). Time: 4 days. This option would replace the existing main across the intersection

at the same depth. DIP and flowable fill would provide increased capacity to carry the loads from
construction and future traffic. According to DIPRA (Ductile Iron Pipe Research Association),

"Ductile Iron Pipe has more than 13 times the impact strength, 9 times the tensile strenglh and 4

times the burst strength of PVC pipe."

3. Replace main with PVC C900 and flowable fill. Risk factor: Moderate. Cost: High (approx.

$36,000). Time: 4 days. This is the same as Option #2, with the exception of using PVC pipe

rather than DIP.

4. Leave the existing main. Risk factor: High. Cost: Low (no additional cost). Time: 0 days (no

additional days). This option would connect to the new irrigation main on the east side and

would not cross the intersection. The existing main would remain as is.

Brandon explained the cost listed in the Cooperative Agreement was $246,000 with a change

order allowance of 2% (split 50/50 between South Weber City and South Weber Irrigation
Company - $123,000 for each entity). If Option #2 was selected (S39,211.20), this would take

the total to $285,211.20, rounded to $286,000 ($143,000 for each entity). At this point in
construction it appears that there are some items included in the original irrigation main
replacement project that may not have to be installed. This would lower the final cost, but

$286,000 will cover all potential costs originally anticipated.

Jones & Associates recommendation is to proceed with Option #2 and amend the Cooperative

Agreernent to increase the total amount to $286,000 with the 270 change order allowance (both to
be split 50/50).

David Larson, City Manager, asked about procedure to make sure both organizations are in
agreement. Discussion took place regarding the time frame and the need to get the asphalt laid
prior to the weather changing. Councilman Halverson (speaking on behalf of South Weber
Irrigation Company) stated SWIC is in agreernent to split the cost. Councilwoman Petty agreed

with Option #2. Brandon explained the change order exceeds the 2Yo. David clarified change

order procedure was included in the original agreement so no amendment would be necessary.

Councilwoman Petb- moved to adopt Option #2 to replace the mainline with Ductile Iron
Pipe (DIP) and flowable fill at $39,211.20 for the change order for South Bench Drive
Phase I irrigation pipe. Councilman Taylor seconded the motion, Mayor Sjoblom called



South Weber City Council Meeting 5 September 2019 Page 3 of3

for the vote. Council Members Petty, Hyer, and Taylor voted aye. Councilman Halverson
abstained. The motion carried,

Councilman Hyer questioned why the city is paying 50%o. Brandon reviewed all utilities have
impact on performance of the road. When the line was installed originally, a portion of it was
going through an open field. The city changed the use.

ADJOURNED: Councilman Hyer moved to adjourn the Council Meeting at 7:23 p.m.
Councilman Taylor seconded the motion. Council Members Halverson, Hyer, Petty, and
Tallor voted 1cs, The motion carried.

APPROVED: Date
Mayor: Jo Sjoblom

"aill*t,',11, (1,,J,
t.an Jcrifri: Eicffi ie Ctart

Attest Recorder: Lisa Smith



ORDINANCE I9-I5

AN ORDINANCE OF THE SOUTH WEBER CITY COUNCIL REPEALING
SOUTH WEBER CITY CODE TITLE IO CHAPTER 5
ARTICLE N COMMERCTAL OVERLAy ZONE (C-O)

WHEREAS. the South Weber City Council is of the opinion that the Commercial Overlay
Zoning District (C-O) is no longer desirable or needed in the City's land use ordinance; and

WHEREAS, the Planning Commission held a public hearing on the issue of repealing the
Commercial Overlay Zone (C-O) on September 12,20|9 and recommends to the City Council
that the same should be repealed; and

WHEREAS, the Council finds and determines that repealing the Commercial Overlay Zone (C-
O) is in the best interest ofthe City and will provide for the health and welfare and good order of
its citizens;

NOW, THEREFORE, BE IT ORDAINED by the City Council of South Weber City, State ol
Utah:
Section l. Article Repealed. Title l0 Chapter 5 Article N Commercial Overlay Zone (C-O) of
the South Weber City Code is hereby repealed.

Section 2. Effective Date. The City Council olSouth Weber City, State of Utah. has

determined that the public health. safety and welfare requires that this ordinance take elfecl
immediately. Therefore, this ordinance shall become elfective immediately upon passage and
publication as required by law.

PASSED AND ADOPTED by the City Council of South Weber. Davis County, on the 24th day
of September 2019

MAYOR: Jo Sjoblom

I hereby certifo that Ordinance 19-15 was passed and adopted the 24th day of September 2019
and that complete copies ofthe ordinance were posted in the lollowing locations within the City
this 25th day of September 2019.

l. South Weber Elementary. 1285 E. Lester Drive
2. South Weber Family Activity Center. 1 l8l E. Lester Drive
3. South Weber City Building. 1600 E. South Weber Drive
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ATTEST: Recorder: Lisa Smith

CERTIFICATE OF POSTING


