Council Meeting of October 9, 2019

Agenda Item No. qd

REQUEST FOR COUNCIL ACTION

SUBJECT: Approve an Agreement for Engineering Services for the
7800 South Jordan River Pedestrian Bridge (at 1100 W)
Project

SUMMARY: Approve the Utah Department of Transportation (UDOT) Local

Government Contract and authorize the Mayor to execute the
Contract between the UDOT, West Jordan City and JUB
Engineers, Inc. for Pre-Construction Engineering Services for
the 7800 South Jordan River Pedestrian Bridge project for an
amount not to exceed $119,989.81.

FISCAL AND/OR
ASSET IMPACT: The City is responsible for 6.77% of the expenditures for the total
project; which is $8,123.31 for the JUB contract.

STAFF RECOMMENDATION:
Staff recommends approving the UDOT Local Government
Contract and authorizing the Mayor to execute the Contract
between the UDOT, West Jordan City and JUB Engineers, Inc.
for Pre-Construction Engineering Services for the 7800 South

Jordan River Pedestrian Bridge project for an amount not to
exceed $119,989.81.

MOTION RECOMMENDED:
"I move to adopt Resolution No. ]Q'!qq approving the
UDOT Local Government Contract and authorizing the Mayor
to execute the contract between the UDOT, West Jordan City
and JUB Engineers, Inc. for Pre-Construction Engineering
Services for the 7800 South Jordan River Pedestrian Bridge
project for an amount not to exceed $119,989.81.”

Roll Call vote required

Prepared and to be Presented by: Recommended by:

s 2o 201° Brian Clegg (Sep ¥6;72019)

David Murphy, P.E. Brian Clegg

Engineering Manager for Capital Projects Public Works Director
Authorized for Council Consideration: Reviewed for Legal Sufficiency:
40-275(’4&.»4, Jared C_Tingey

David R. Brickey (Oct 2, 2019) Jared C. Tingey (Sep'Z6, 2019)
David R. Brickey City Attorney’s Office

City Manager



BACKGROUND DISCUSSION:

The design for this project is nearing completion, and as part of the preparation for bidding,
the UDOT process requires a construction engineering firm to be in place prior to bidding.

Consultant selection was performed using the UDOT process, and JUB Engineers was
selected for the construction engineering portion of this project. Staff have worked with
JUB previously on other project and concur with this selection. This cost is accounted for
in the overall project budget of $530,000.

Attachments:
Resolution
UDOT Local Government Contract



THE CITY OF WEST JORDAN, UTAH
A Municipal Corporation

RESOLUTION No. |9-]"19

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL
GOVERNMENT CONTRACT BETWEEN THE UTAH DEPARTMENT OF
TRANSPORTATION, JUB ENGINEERING INC. AND
THE CITY OF WEST JORDAN
FOR THE 7800 SOUTH JORDAN RIVER PEDESTRIAN BRIDGE PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the attached Local Government Contract
between the City of West Jordan, the Utah Department of Transportation (UDOT) and JUB Engineers, Inc. (a
copy of which is attached as Exhibit A) for Pre-construction Engineering Services for the 7800 South Jordan
River Pedestrian Bridge (at 1100 West) in the amount of $119,989.81; and

Whereas, the proposed Local Government Contract between the City of West Jordan, the UDOT and JUB
Engineers, Inc. for pre-construction engineering services for the 7800 South Jordan River Pedestrian Bridge
Project in an amount not-to-exceed $119,989.81 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Local Government
Contract between the City of West Jordan, the UDOT and JUB Engineers, Inc. in an amount not-to-exceed
$119,989.81 is acceptable for the 7800 South Jordan River Pedestrian Bridge Project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1. The Mayor is hereby authorized to execute the Local Government Contract between the City of
West Jordan, the UDOT and JUB Engineering, Inc. for pre-construction engineering services for
the 7800 South Jordan River Pedestrian Bridge Project in an amount not to exceed $119,989.81.

Section 2. This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 9" day of October 2019.

Jim Riding
Mayor
ATTEST:
Jamie Brooks
Interim City Recorder
Voting by the City Council "YES" "NO"

Council Member Alan Anderson
Council Member Dirk Burton
Council Member Zach Jacob
Council Member Chad R. Lamb
Council Member Chris McConnehey
Council Member Kayleen Whitelock
Mayor Jim Riding

T



LOCAL GOVERNMENT CONTRACT

STATE OF UTAH

CONTRACT NO.

LocAL GOVERNMENT

ENGINEERING SERVICES EFFECTIVE DATE
CosT PLUS FIXED FEE

Project No.: F-LC35(308)

PIN Description: 7800 So Jordan River Pedestrian Bridge at 1100 W

FINET Prog No.: 5482615D

PIN No.: 14947

Work Discipline: Preconstruction Engineering

1.

CONTRACTING PARTIES: This contract is between West Jordan City, referred to as LOCAL
AUTHORITY and

J U B Engineers Inc Legal Status of Consultant: For Profit Corporation
392 E. Winchester St.
Salt Lake City, UT 84107 Fed ID No.: 82-0290774

referred to as CONSULTANT, and approved by the Utah Department of Transportation, referred to as
DEPARTMENT.

REASON FOR CONTRACT: The LOCAL AUTHORITY does not have sufficient qualified staff to
complete the work required in the suggested time frame and the CONSULTANT is professionally qualified
and willing to assist the LOCAL AUTHORITY with Preconstruction Engineering services as further
described in Attachment C.

SCOPE OF WORK / CONTRACT PERIOD: The Scope of Work will end September 30, 2020 and the
Contract will terminate September 30, 2021, unless otherwise extended or canceled in accordance with
the terms and conditions of this contract.

CONTRACT COSTS: The CONSULTANT will be paid a maximum of $119,989.81 for costs authorized by
this Contract as further described in Attachment D.

ATTACHMENTS INCLUDED AS PART OF THIS CONTRACT: West Jord é-TTIE{ST ders Offi
Attachment A — Certification of Consultant and Local Authority est Jordan lty i ee

Attachment B — Standard Terms and Conditions
Attachment C - Services Provided by the Consultant

Attachment D — Fees
Attachment E - Insurance

The parties below hereto agree to abide by all the provisions of this contract. IN WITNESS WHEREOF, the
parties sign and cause this contract to be executed.

CONSULTANT - J U B Engineers Inc LOCAL AUTHORITY - West Jordan City
By: By:

Title: Date Title: Date
Printed Name: Printed Name:

UTAH DEPARTMENT OF TRANSPORTATION DEPARTMENT Comptroller’s Office

By:
Title:

Revised 3/18/2019

By:

Director of Preconstruction Date Title: Contract Administrator Date
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CERTIFICATION OF CONSULTANT

By signing this contract on behalf of the CONSULTANT, | hereby certify | am a duly authorized representative of
J U B Engineers Inc and that neither | nor the above CONSULTANT | hereby represent has:

(a) employed or retained for commission, percentage, brokerage, contingent fee, or other
consideration, any firm or person (other than a bona fide employee working solely for me or the
above CONSULTANT) to solicit or secure this contract,

(b) agreed, as an express or implied condition for obtaining this contract, to employ or retain the
services of any firm or person in connection with carrying out the contract, or

(c) paid, or agreed to pay to any firm, organization or person (other than a bona fide employee
working solely for me or the above CONSULTANT) any fee, contribution, donation, or
consideration of any kind for, or in connection with, procuring or carrying out the contract; except
as hereby expressly stated (if any):

| acknowledge that this certificate is to be furnished to the Utah Department of Transportation and the Federal
Highway Administration, U.S. Department of Transportation in connection with this contract, involving participation
of Federal-aid Funds, and is subject to applicable State and Federal laws, both criminal and civil.

CERTIFICATION OF LOCAL AUTHORITY
By signing this contract on behalf of the LOCAL AUTHORITY, | hereby certify | am the duly authorized
representative of West Jordan City and that the above CONSULTANT or its representative has not been required,
directly or indirectly as an express or implied condition in connection with obtaining or carrying out this contract,
to:
(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay, or agree to pay, to any firm, person, or organization, any fee, contribution, donation, or
consideration of any kind; except as hereby expressly stated (if any):

| acknowledge that this certificate is subject to applicable State and Federal laws, both criminal and civil.

Revised 6/22/2016 Page 2 of 57



LOCAL GOVERNMENT
ENGINEERING SERVICES CONTRACT
STANDARD TERMS AND CONDITIONS

AUTHORITY: Provisions of this contract are pursuant to authority set forth in the Utah Transportation
Code §§ 72-3-102, 105, and 107; the Utah Procurement Code §§ 63g-6a-101 et seq., and Utah Admin.
Code r. R907-66. (Provision revised March 18, 2019.)

CONTRACT JURISDICTION AND COMPLIANCE WITH LAWS: The provisions of this contract shall be
governed by the laws of the State of Utah. Also, the CONSULTANT and those engaged by the
CONSULTANT shall comply with all Federal, State and local laws, regulations and other legally binding
requirements that pertain to the services provided under this contract. The CONSULTANT shall furnish
proof of its compliance with state licensing requirements to the LOCAL AUTHORITY and the
DEPARTMENT upon request.

RECORDS ADMINISTRATION: The CONSULTANT shall maintain all books, papers, documents,
accounting records and other evidence to support costs billed for under this contract. These records shall
be retained by the CONSULTANT for a period of at least six (6) years after the contract terminates, or
until all audits initiated within the six years have been completed, whichever is later. These records shall
be made available at all reasonable times during the six-year period for audit and inspection by the
LOCAL AUTHORITY or the DEPARTMENT and other authorized State or Federal auditors. The
CONSULTANT'S records supporting the cost proposal shall also be retained and made available for
review by authorized Federal or State staff. Copies of requested records shall be furnished to the LOCAL
AUTHORITY or the DEPARTMENT upon request. (Provision revised June 22, 2016.)

CONFLICT OF INTEREST: The CONSULTANT certifies that none of its officers or employees are
officers or employees of the State of Utah unless disclosure has been made in accordance with Utah
Code § 67-16-8. The CONSULTANT certifies that no engineer, attorney, appraiser, inspector, surveyor
or survey crew, or other person performing services for the CONSULTANT has, directly or indirectly, a
financial or other personal interest, other than his employment or retention by the LOCAL AUTHORITY or
the DEPARTMENT, in any contract or subcontract in connection with this project (Reference 23

CFR § 1.33 (2011). An example of this situation would be the CONSULTANT subcontracts with the
Contractor to perform survey work while contracted by the LOCAL AUTHORITY or the DEPARTMENT to
perform construction engineering management services for the same project.

The CONSULTANT further warrants that it has no financial or other interest in the outcome of the work
performed under the contract. Examples of this situation would be a Consultant who owns land, options
to buy land, or some business enterprise that would be financially enhanced or diminished by any project
alternatives.

EMPLOYMENT OF DEPARTMENT EMPLOYEES: The CONSULTANT agrees not to engage in any
way the services on this contract of any present or former Utah Department of Transportation employee
who was involved as a decision maker in the selection or approval processes or who negotiated and/or
approved billings or contract modification for this contract.

CONSULTANT, AN INDEPENDENT CONTRACTOR: The CONSULTANT shall be an independent
contractor, and as such, shall have no authority, express or implied to bind the LOCAL AUTHORITY or
the DEPARTMENT to any agreement, settlement, liability, or understanding whatsoever; and agrees not
to perform any acts as agent for the LOCAL AUTHORITY, except as specifically authorized and set forth
herein. Persons employed by the LOCAL AUTHORITY and acting under the direction of the LOCAL
AUTHORITY shall not be deemed to be employees or agents of the CONSULTANT. Compensation
provided to the CONSULTANT herein shall be the total compensation payable hereunder by the LOCAL
AUTHORITY.

INDEMNITY - LIABILITY: The CONSULTANT shall hold harmless and indemnify the DEPARTMENT
and the LOCAL AUTHORITY, their officers, authorized agents and employees from and against claims,
suits and cost, including attorneys’ fees, for injury or damage to the extent caused by the negligent acts,
errors, omissions, or willful misconduct of the CONSULTANT, or its subconsultants when acting within the
scope of their subcontract, or their respective agents, employees or representatives.

Revised 7/3/2019 Page 3 of 57
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The CONSULTANT is an independent contractor contracted with the LOCAL AUTHORITY and approved
by the DEPARTMENT. Any periodic plan and specification review or construction inspection performed
by the LOCAL AUTHORITY or DEPARTMENT arising out of the performance of the contract, does not
relieve the CONSULTANT of its duty in the performance of the contract, or ensure compliance with
customary standard of professional care.

No party to this Agreement shall be liable to the other party or any third party claiming through the other
respective party, for any special, incidental, indirect, punitive, liquidated, delay or consequential damages
of any kind including but not limited to lost profits or use of property, facilities or resources, that may result
from this Agreement, or out of any goods or services furnished hereunder. (Provision revised

June 22, 2016.)

8. SEPARABILITY: The declaration by any court, or other binding legal source, that any provision of this
contract is illegal and void and shall not affect the legality and enforceability of any other provision of this
contract, unless said provisions are mutually dependent.

9. LIABILITY INSURANCE: Services to be provided by the CONSULTANT under this contract are required
to be covered by insurance. The CONSULTANT shall furnish the LOCAL AUTHORITY and the
DEPARTMENT a Certificate of Insurance applying to this contract for each type of insurance required, to
be approved by the DEPARTMENT and the LOCAL AUTHORITY, before the CONSULTANT begins work
under this contract. The CONSULTANT'S insurer must be authorized to do business in Utah and must
meet the specified A.M. Best rating or better at the time this contract is executed. The following
insurance shall be maintained in force until all activities which are required by this contract or as changed
by contract modification are completed and accepted by the LOCAL AUTHORITY and the
DEPARTMENT:

(a) General Liability insurance with a limit of not less than $1,000,000 per occurrence and not less
than $3,000,000 aggregate and having an A.M. Best rating of A-class VIl or better. The limit if
different for this contract will be as designated in Attachment C to this contract. If this coverage is
written on a claims-made basis, the Certificate of Insurance shall so indicate.

The CONSULTANT represents that as long as commercially available the insurance shall remain
in effect such that claims reported up to-three (3) years beyond the date of substantial completion
of this contract are covered.

(b) Commercial Automobile insurance with a minimum combined single limit of $1,000,000 per
occurrence OR $500,000 liability per person, $1,000,000 per occurrence, $250,000 Property
Damage, and having an A.M. Best rate of A-class VIII or better.

(c) Architect and/or Engineers Professional Liability (errors and omissions) insurance having an A.M.
Best rating of A-class VI or better, is required at the coverage amount of $1,000,000 per claim
and $3,000,000 aggregate. If this coverage is written on a claims-made basis, the Certificate of
Insurance shall so indicate. The CONSULTANT represents that as long as commercially
available the insurance shall remain in effect such that claims reported up to three (3) years
beyond the date of substantial completion of this contract are covered (on construction contracts
or modifications for construction management the insurance, shall remain in effect for one
(1) year after completion of the project).

(d) Valuable Papers & Records Coverage and/or Electronic Data Processing (Data and Media)
Coverage for the physical loss or destruction of the work product including drawings, plans,
specifications and electronic data and media. Such insurance shall be of a sufficient limit to
protect the CONSULTANT, its sub-consultants, the LOCAL AUTHORITY, and the
DEPARTMENT from the loss of said information.

(e) Aircraft Liability in the amount of $1,000,000 per occurrence if aircraft are utilized in connection
with this contract.
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(f) The CONSULTANT shall provide evidence that his employees and sub-consultant employees are
covered by Workers Compensation. If they are covered by Workers Compensation Fund of Utah,
then the A.M. Best rating is not required in this area.

(g) The CONSULTANT shall require the insurance company that issues the Certificates of Insurance
for the evidence of the required insurance coverage to endeavor to provide the DEPARTMENT
and the LOCAL AUTHORITY with 30-days written notice in the event that coverage is canceled
before the policy expiration date stated in the Certificate. The CONSULTANT further agrees to
provide the DEPARTMENT and the LOCAL AUTHORITY with 30-days written notice prior to
making an alternation or material change to the required insurance coverage.

Policies referred to in 9(a), 9(b) and 9(e) above are required to be endorsed naming the LOCAL
AUTHORITY, DEPARTMENT, and the State of Utah as Additional Insureds and, on General Liability and
Aircraft Liability, indicate they are primary and not contributing coverage. All required policies,
endorsements, insurance companies issuing same, and self-insured programs are subject to review and
approval by the State of Utah, Risk Manager. (Provision revised December 28, 2016.)

HEALTH INSURANCE: The CONSULTANT agrees that if the CONSULTANT has an initial contract of

2 million dollars or more, or the contract and modifications are anticipated in good faith to exceed 2 million
dollars, or the CONSULTANT has a subcontract at any tier that involves a sub-consultant that has an
initial subcontract of 1 million dollars or more, and/or the CONSULTANT has a subcontract at any tier that
is anticipated in good faith to exceed 1 million dollars; hereby certifies the following.

The CONSULTANT and all applicable sub-consultants have and will maintain an offer of qualified health
insurance coverage for their employees, as defined in Utah Code § 26-40-115 for the employees who live
and/or work within the State of Utah, along with their dependents, during the duration of the contract.
Employee, for purposes of these requirements, shall be no broader than the use of the term employee for
purposes of State of Utah Workers' Compensation requirements.

The CONSULTANT shall demonstrate its compliance with this part and Utah Code § 72-6-107 at the time
this contract is executed and its continued compliance is subject to audit by the DEPARTMENT or the
Office of the Legislative Auditor General. The CONSULTANT and all applicable sub-consultants shall be
subject to all applicable penalties. The CONSULTANT will provide these same requirements in all
applicable subcontracts at every tier. (Provision revised June 22, 2016.)

PROGRESS:

(a) The CONSULTANT may not begin the work governed by this contract prior to receiving an official
Notice to Proceed from the DEPARTMENT. The CONSULTANT shall begin the work governed
by this contract within one week after receiving a Notice to Proceed from the DEPARTMENT.
The CONSULTANT shall prosecute the work diligently and to the satisfaction of the LOCAL
AUTHORITY and the DEPARTMENT. If Federal Funds are used on this contract the work will be
subject to periodic review by the Federal Highway Administration. (Provision revised
June 22, 2016.)

(b) The CONSULTANT will prepare monthly progress reports following the format established by the
LOCAL AUTHORITY and the DEPARTMENT in sufficient detail to document the progress of the
work and support the monthly claim for payment. Payments will not be made without a
supporting progress report. In addition, the CONSULTANT will update the DEPARTMENT'S
“electronic Program Management” (ePM) system bi-weekly to reflect the status of the project.

(c) Progress conferences will be held periodically. The CONSULTANT will prepare and present
written information and studies to the LOCAL AUTHORITY and the DEPARTMENT so it may
evaluate the features and progress of the work. Any one of the three parties may request a
conference; to be held at the office of any, or at a place designated by the LOCAL AUTHORITY
or the DEPARTMENT. The conferences shall also include inspection of the CONSULTANT'S
services and work products when requested by the LOCAL AUTHORITY or the DEPARTMENT.
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(d) The CONSULTANT will be required to perform such additional work as may be necessary to
correct errors caused by the CONSULTANT in the work required under the contract without
undue delays and without additional cost to the LOCAL AUTHORITY and the DEPARTMENT.

(e) At any time, the CONSULTANT determines the contract work cannot be completed within the
specified time or budget, the CONSULTANT shall immediately notify in writing that the
CONSULTANT cannot meet specified time or budget requirements and why. The LOCAL
AUTHORITY and the DEPARTMENT may, at their sole discretion, agree to extend the contract
by written modification.

(f) The LOCAL AUTHORITY or the DEPARTMENT may terminate this contract in accordance with
the termination provisions of this contract including failure of the CONSULTANT to make
satisfactory progress on the contract work, or failure to provide satisfactory work product quality.

(9) Should the LOCAL AUTHORITY or the DEPARTMENT desire to suspend the work, but not
terminate the contract, the LOCAL AUTHORITY or the DEPARTMENT will notify the
CONSULTANT verbally to suspend work immediately. The LOCAL AUTHORITY or the
DEPARTMENT will follow this verbal notification with a written confirmation. When the LOCAL
AUTHORITY or the DEPARTMENT provides verbal notification to the CONSULTANT to suspend
work the CONSULTANT agrees to comply immediately or as directed by the LOCAL
AUTHORITY or the DEPARTMENT. The work may be reinstated upon 30-days advance written
notice from the LOCAL AUTHORITY or the DEPARTMENT.

(h) Unless extended or terminated in writing, this contract will terminate on the expiration date, or at
the end of the specified calendar days.

REVIEW AND INSPECTION OF WORK: It is expressly understood and agreed that authorized
representatives of the LOCAL AUTHORITY, DEPARTMENT and, when Federal Funds are used, the
Federal Highway Administration shall have the right to review and inspect the work in process, and the
CONSULTANT'S facilities, at any time during normal business hours or by appointment.

NON DISCRIMINATION PROVISIONS: The CONSULTANT agrees to abide by the provisions of the
Utah Anti-discrimination Act, Utah Code §§34a-5-101 - 112 , and Titles VI and VII of the Civil Rights Act
of 1964 (42 USC §§ 2000e — 2000e-17), which prohibits discrimination against any employee or applicant
for employment, or any applicant or recipient of services, on the basis of race, religion, color, or national
origin; and further agrees to abide by Executive Order No. 11246 entitled "Equal Employment
Opportunity,” as amended by Executive Orders 11375 and 13665 and as supplemented in Department of
Labor Regulations (41 CFR Part 60), which prohibits discrimination on the basis of age; 29 USCA § 794,
which prohibits discrimination on the basis of handicap; and Executive Order 13672, Further
Amendments to Executive Order 11478, Equal Employment Opportunity in the Federal Government, and
Executive Order 11246, Equal Employment Opportunity.

The CONSULTANT agrees to abide by Utah's Executive Order, dated June 30, 1989, which prohibits
sexual harassment in the work place. Sections 49 CFR 21 through Appendix C (2016) and 23 CFR
710.405(b) (2016) are applicable by reference in all contracts and subcontracts financed in whole or in
part with Federal-aid highway funds. The CONSULTANT further agrees to furnish reports to the LOCAL
AUTHORITY or DEPARTMENT upon request for the purpose of determining compliance with these
statutes identified in this section. The CONSULTANT shall comply with the Americans with Disabilities
Act (ADA).

The CONSULTANT shall not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The CONSULTANT shall carry out applicable requirements of

49 CFR Part 26 (2016) in the award and administration of federal-aid contracts. Failure by the
CONSULTANT to carry out these requirements is a material breach of this contract, which may result in
the termination of this contract or such other remedy as the DEPARTMENT deems appropriate. During
the performance of this contract, the CONSULTANT, for itself, its assignees and successors in interest
agrees as follows:

(a) Compliance with Regulations: The CONSULTANT shall comply with the Regulation relative to
nondiscrimination in federally-assisted programs of 49 CFR Part 21, and 23 CFR Part 200 as

Revised 7/3/2019 Page 6 of 57

-



14.

they may be amended from time to time, (hereinafter referred to as the Regulations), which are
herein incorporated by reference and made a part of this contract.

(b) Nondiscrimination: The CONSULTANT, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, national origin, sex, gender identity
or sexual orientation, age, disability/handicap, and low income status in the selection and
retention of subconsultants, including procurements of materials and leases of equipment. The
CONSULTANT shall not participate either directly or indirectly in the discrimination prohibited by
49 CFR § 21.5 (2016) of the Regulations, including employment practices when the contract
covers a program set forth in 49 CFR § 21, Appendix B of the Regulations.

(c) Solicitations for Subconsultants, Including Procurements of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by the CONSULTANT for work
to be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subconsultant or supplier shall be notified by the CONSULTANT of the
CONSULTANT's obligations under this contract and the Regulations relative to nondiscrimination
on the grounds of race, color, national origin, sex, gender identity or sexual orientation, age,
disability/handicap, and low income status.

(d) Information and Reports: The CONSULTANT shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
DEPARTMENT to be pertinent to ascertain compliance with such Regulations, orders and
instructions. Where any information required of a CONSULTANT is in the exclusive possession
of another who fails or refuses to furnish this information the CONSULTANT shall so certify to the
DEPARTMENT, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance: In the event of the CONSULTANT's noncompliance with the
nondiscrimination provisions of this contract, the DEPARTMENT shall impose such contract
sanctions as it may determine to be appropriate, including, but not limited to:

(1)  Withholding of payments to the CONSULTANT under the contract until the CONSULTANT
complies, or

(2) Cancellation, termination or suspension of the contract, in whole or in part.

(f) Incorporation of Provisions: The CONSULTANT shall include the provisions of paragraphs (a)
through (f) of this section in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The CONSULTANT shall take such action with respect to any subcontract. or procurement as the
DEPARTMENT may direct as a means of enforcing such provisions including sanctions for non-
compliance: Provided, however, in the event a CONSULTANT becomes involved in, or is threatened
with, litigation with a subconsultant or supplier as a result of such direction, the CONSULTANT may
request the DEPARTMENT to enter into such litigation to protect the interests of the DEPARTMENT, and,
in addition, the CONSULTANT may request the United States to enter into such litigation to protect the
interests of the United States. (Provision revised June 22, 2016.)

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY
MATTERS: The CONSULTANT agrees to abide by the requirements of 49 CFR Part 29, Government
wide Debarment and Suspension (Nonprocurement). By signing this contract the CONSULTANT certifies
that to the best of their knowledge and belief that it or its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or had civil
judgment against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or Local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or commission of
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embezzlement, theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State, or Local) with commission of any of the offenses enumerated in subparagraph
14(b) of this certification; and

(d) Have not within a three-year period preceding this contract had one or more public transactions
(Federal, State, or Local) terminated for cause or default.

Where the CONSULTANT is unable to certify to any of the statements in this certification, the
CONSULTANT shall attach an explanation to this contract. Exceptions will not necessarily result in denial
of award, but will be considered in determining CONSULTANT'S responsibility. Any exceptions noted
shall identify to whom it applies, the initiating agency, and dates of the action. Providing false information
may result in criminal prosecution or administrative sanctions.

BACKGROUND CHECKS: The DEPARTMENT may require the CONSULTANT and all employees of
the CONSULTANT to undergo a background investigation, to be conducted by the Attorney General or
the Bureau of Criminal Investigation, to the satisfaction of the DEPARTMENT. The background
investigation will consist of a review of, but may not limited to, criminal conduct including the use of
controlled substances. The Consultant represents that its employees assigned to work under this
Agreement are competent in their respective fields, licensed as required by the State of Utah, and are
legally able to fulfill their work obligations. (Provision added June 22, 2016.)

CERTIFICATION OF COMPLIANCE ON LOBBYING RESTRICTIONS: The CONSULTANT agrees to
conform to the lobbying restrictions established by the Byrd Amendment, 31 USCA § 1352, for contracts
exceeding $100,000 in Federal Funds. The CONSULTANT certifies, by signing this contract, to the best
of their knowledge and belief, that:

(a) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned,
to any person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

(b) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 USCA § 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The CONSULTANT also agrees by signing this contract that they shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such sub-
recipients shall certify and disclose accordingly.

CERTIFICATION OF COMPLIANCE ON DRUG AND ALCOHOL TESTING: The CONSULTANT hereby
certifies by executing this Contract that the CONSULTANT shall comply with all applicable provisions

of Utah Admin. Code Rule 916-6 - Drug and Alcohol Testing in State Construction Contracts and Utah
Code Ann. § 63G-6a-1303 throughout the term of this Contract. The CONSULTANT shall provide this
requirement in its contracts with subconsultants.
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19.

CONSULTANT COST CERTIFICATION: The CONSULTANT hereby certifies by executing this Contract,
that the CONSULTANT has previously submitted a CONSULTANT certification of final indirect costs in
accordance with the 2 CFR Part 200 Subpart E Cost Principles, 48 CFR Part 31 Federal Acquisition
Regulations (FAR) in compliance with 23 USC § 112(b)(2)(B), and in the DEPARTMENT Financial
Screening Application. (Provision revised March 18, 2019.)

OWNERSHIP OF WORK PRODUCTS PROCURED OR DEVELOPED UNDER THIS CONTRACT:
Unless specifically designated hereinafter or preexisting information and know-how of the CONSULTANT,
the LOCAL AUTHORITY retains ownership of all materials, products, devices, equipment, facilities, data,
test results, reports, graphics, presentations, visual aids, computer elements, software (including source
code), software license agreements, testing apparatus, services, etc., that are developed, procured,
constructed, installed or performed under this contract and that become an integral part of or that are
intended to facilitate or enhance the use, operation, maintenance, documentation or understanding of the
deliverables of this contract. In addition, the LOCAL AUTHORITY shall retain ownership of all non-
expendable items procured under this contract that have a salvage value at the end of this contract of
$5,000.00 or more unless the LOCAL AUTHORITY specifically authorizes exclusions listed in the
Deliverables and Partial Payments in Attachment C of this contract. Notwithstanding the foregoing,
ownership of any and all CONSULTANT work product shall remain with CONSULTANT unless and until
the payment by the LOCAL AUTHORITY or DEPARTMENT to CONSULTANT of all undisputed invoiced
amounts.

The LOCAL AUTHORITY grants to the CONSULTANT a non-exclusive license for non-commercial,
internal, educational and research use of work products developed or produced by the CONSULTANT
under this contract, subject to the provisions of this contract. The use of physical products is subject to
availability. Physical products will be transported and maintained at the expense of the CONSULTANT,
should transportation and maintenance be necessary in conjunction with this use.

The CONSULTANT may secure through patents or trademarks, the right, title, or interest throughout the
world of any invention that may be created or developed under this contract, as provided in 37 CFR
401.14, except for Section 401.14(g). The LOCAL AUTHORITY shall be entitled to the same rights
granted to the Federal Government under 37 CFR 401.14 and adopts that regulation for that purpose.
The CONSULTANT will retain all rights provided for the LOCAL AUTHORITY in this clause, and the
LOCAL AUTHORITY will not, as part of the consideration for awarding this contract, obtain rights in the
CONSULTANT'S subject inventions. The LOCAL AUTHORITY shall be granted a non-exclusive,
irrevocable, royalty-free license to use, practice, employ, or have practiced for or on behalf of the LOCAL
AUTHORITY the subject invention throughout the world. These license provisions shall be considered
one of the deliverables due under this contract. When federal transportation funds make up all or part of
the remuneration under this contract (as documented elsewhere in these Special Provisions), the United
States Department of Transportation shall also be named as a grantee, along with the LOCAL
AUTHORITY, in the license provisions described above.

The CONSULTANT may secure copyrights on information, designs, analyses, processes, reports, and
the intellectual innovations that may be created or developed under this contract, subject to the provisions
of this contract, including the provisions of the “Publication or Use of Work Product Outside of This
Agreement’ clause.

The LOCAL AUTHORITY reserves a non-exclusive, irrevocable, royalty-free license to reproduce,
publish, distribute, disclose, modify, implement, or otherwise use, and to authorize others to use, the
copyright in any work developed as deliverables under this contract, and any rights of copyright to which
the CONSULTANT purchases ownership with the support of this contract.

The right of the CONSULTANT to apply for patents, copyrights or trademarks shall be limited to the
statutory period defined by United States Code and other applicable Federal regulations.

It is further specifically agreed between the parties executing this contract that the above provisions shall
be interpreted and administered in accordance with State and Federal non-disclosure and disclosure
laws, rules, regulations and policies governing patents, copyrights, trademarks, rights of privacy and
freedom of public information. (Provision added June 22, 2016.)
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21.

RIGHT OF FUTURE DEVELOPMENT: The parties agree that the LOCAL AUTHORITY and the
DEPARTMENT and third parties that may be under separate contract to the LOCAL AUTHORITY or the
DEPARTMENT may perform future additional developments or enhancements to information, designs,
analyses, computer elements, devices, data, test results, reports, graphics, presentations, visual aids,
intellectual innovations that are derived from the work products developed and delivered under this
contract. Neither the LOCAL AUTORITY nor the DEPARTMENT shall be obligated to obtain the services
of the CONSULTANT to perform these additional developments or enhancements. Likewise, the
CONSULTANT, after completion of this contract, may perform future additional developments or
enhancements to the work products produced and delivered under this contract without the necessity of
granting the LOCAL AUTHORITY or the DEPARTMENT a license of use for these additional
developments or enhancements. Any reuse, misuse, or use of modified or incomplete deliverables will be
at the sole risk of the LOCAL AUTHORITY or the DEPARTMENT or the third party in possession of
CONSULTANT'S deliverable and the CONSULTANT makes no representation to any third party with
respect to any good or service performed under this contract and shall not be liable for any reuse,
misuse, or use of modified or incomplete deliverables under any theory of recovery. (Provision added
June 22, 2016.)

PUBLICATION OR USE OF WORK PRODUCT OUTSIDE OF THIS AGREEMENT: During the entire
term of this contract the CONSULTANT shall not issue, offer, publish, or submit for publication any
document, report, paper, technical notes, documentation, specification, graphic, or other media products
produced in connection with the work of this contract without first submitting the deliverables required by
this contract to the LOCAL AUTHORITY and the DEPARTMENT for their review, and notifying the
LOCAL AUTHORITY and the DEPARTMENT of the intent to publish.

In the event CONSULTANT wishes to publish research results prior to the submission of contract
deliverables, CONSULTANT shall first provide to LOCAL AUTHORITY and the DEPARTMENT written
notice of CONSULTANT'S intent to publish and a draft of such publication. The LOCAL AUTHORITY and
the DEPARTMENT shall have thirty (30) days after receipt of the draft publication to request in writing the
removal of portions deemed by LOCAL AUTHORITY or the DEPARTMENT to contain confidential or
patentable material owned by the LOCAL AUTHORITY or THE DEPARTMENT, or to request a delay in
submission of the draft for publication pending CONSULTANT'S submission of overdue contract
deliverables or LOCAL AUTHORITY’s or the DEPARTMENT's application for patent protection. If
CONSULTANT does not receive the LOCAL AUTHORITY’s or the DEPARTMENT's written response to
the notice of intent to publish within the thirty (30) day period, then the LOCAL AUTHORITY or the
DEPARTMENT shall be deemed to have consented to such publication. If DEPARTMENT requests a
delay in submission of publication for patent protection, CONSULTANT shall have no obligation to delay
publication for longer than three (3) months following delivery of CONSULTANT'S notice of intent to
publish. If the LOCAL AUTHORITY or the DEPARTMENT request a delay in submission of publication
due to overdue deliverables, submission of publication by the CONSULTANT prior to completing those
contract deliverables shall be grounds for termination of this Agreement. Student reports, theses, and
dissertations, published internally by the CONSULTANT shall not be subject to these delay provisions.

If this Agreement is terminated by the LOCAL AUTHORITY or the DEPARTMENT for non-performance or
failure to meet project deliverable dates, the CONSULTANT agrees to the publication restrictions stated
above for a period of six (6) months following the date of termination.

Information supplied by LOCAL AUTHORITY or the DEPARTMENT to CONSULTANT and identified by
the LOCAL AUTHORITY or the DEPARTMENT as proprietary, confidential, protected or security-
sensitive information shall not be included in any material published by CONSULTANT without prior
written consent of the LOCAL AUTHORITY or the DEPARTMENT.

All documents resulting from the work of this contract by the CONSULTANT, regardless of the time when
they are created, produced, or released, shall contain acknowledgement and disclaimer statements as
stipulated in the “Acknowledgements and Disclaimers” clause in this contract.

The restrictions and procedures described above shall apply to the release of any information or
documents to the media. The CONSULTANT shall inform the UDOT Public Affairs Office of all media
inquiries.
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23.

24,

Requests from the media or other members of the public for records that have not already been issued,
published, or submitted for publication shall be made in accordance with the Governmental Records
Access and Management Act (GRAMA), Utah Code Title 63G, Chapter 2. (Provision added

June 22, 2016.)

ACKNOWLEDGEMENTS AND DISCLAIMERS: Any document, report, paper, technical notes,
documentation, specification, computer element, graphic, media element, or other deliverable that is
prepared or released by the CONSULTANT shall contain an acknowledgement of support by the LOCAL
AUTHORITY and the DEPARTMENT. When federal transportation funds make up all or part of the
remuneration under this contract (as documented elsewhere in these Special Provisions), the United
States Department of Transportation shall also be acknowledged as a supporter of the work. In addition,
any of these deliverables shall contain the following disclaimer:

“The authors alone are responsible for the preparation and accuracy of the information, data, analysis,
discussions, recommendations, and conclusions presented herein. The contents do not necessarily
reflect the views, opinions, endorsements, or policies of the Utah Department of Transportation or the US
Department of Transportation. The Utah Department of Transportation makes no representation or
warranty of any kind, and assumes no liability therefore.” (Provision added June 22, 2016.)

USE OF PATENTED, COPYRIGHTED OR TRADEMARKED ITEMS: The CONSULTANT shall be fully
responsible for the legal use and the related payment of any royalties or fees for any materials, products,
devices, processes, computer elements, designs, specifications, publications, graphics, visual media,
etc., that are protected by patents, copyrights or trademarks, or that are owned by third parties to this
contract, in conjunction with the execution of the work in this agreement. In the event that any of the
above items are to be incorporated into the deliverables or products which will be provided to the LOCAL
AUTHORITY or the DEPARTMENT as a result of the work of this agreement, whether owned by the
CONSULTANT before entering into this agreement or not, such use shall be specifically authorized in this
contract or by prior written approval from the LOCAL AUTHORITY or the DEPARTMENT. When such
authorization is provided, the CONSULTANT shall secure the rights of use of these patented, copyrighted
or trademarked items for the LOCAL AUTHORITY or the DEPARTMENT. An original executed copy of
the right-to-use agreement shall be delivered to and approved by the LOCAL AUTHORITY and the
DEPARTMENT prior to commencing use of these item(s). The CONSULTANT shall be responsible for
payment of all royalties and fees for said use during the entire term of this contract. To the extent that
these royalties and fees are incurred exclusively and specifically for this contract and are shown in
Attachment C of this contract, these costs are allowable expenses to the contract. The CONSULTANT
shall indemnify, save harmless and release the LOCAL AUTHORITY and the DEPARTMENT from claims
of patent, copyright or trademark infringement, or for costs, expenses, penalties and damages that may
be obligated by reason of an infringement related to the work performed, services rendered or
deliverables furnished under this contract which are caused by the negligence of the CONSULTANT.
When Federal funds make up all or part of the remuneration under this contract, the United States
Department of Transportation shall be named along with the LOCAL AUTHORITY and the
DEPARTMENT in all legal agreements covering use of patented, copyrighted or trademarked items.
(Provision added June 22, 2016.)

CONFIDENTIALITY: If, in order to perform the work under this contract, the CONSULTANT is given
access to confidential, protected, security-sensitive or proprietary business, technical or financial
information regarding persons, materials, products, devices, processes, plans, designs, computer
elements, analyses, data, etc., the CONSULTANT agrees to treat such information as confidential and
shall not appropriate such information to its own use or disclose it to third parties at any time, neither
during the term of this contract nor after contract termination, without specific written authorization by the
LOCAL AUTHORITY and the DEPARTMENT to do so. The LOCAL AUTHORITY and the
DEPARTMENT shall clearly identify those items as confidential at the time they are transmitted or
disclosed to the CONSULTANT and they may be listed in Attachment C of this contract if known at the
time of contract execution. The CONSULTANT shall require adherence by its officers, agents,
volunteers, employees and subcontractors to these confidentiality provisions.

The foregoing obligations shall not apply if the said confidential, security-sensitive or proprietary
information:

(a) Is found to be in the public domain at the time of receipt by the CONSULTANT;
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(b) Is published or otherwise becomes part of the public domain after receipt by and through no fault
of the CONSULTANT;

(c) Was in possession of the CONSULTANT at the time of receipt, which the CONSULTANT can
demonstrate, as well as that it was not acquired directly or indirectly from the DEPARTMENT or
an agency of the State of Utah; or

Was received by the CONSULTANT from a third party other than an agency of the State of Utah, which
the CONSULTANT can demonstrate did not require the CONSULTANT to hold such information in
confidence. (Provision added June 22, 2016.)

ASSIGNMENT AND SUBCONTRACTING: The CONSULTANT shall not subcontract any of the work
required by this contract, or assign monies to be paid to the CONSULTANT hereunder, without the prior
written approval of the LOCAL AUTHORITY or the DEPARTMENT. The amount billed to the LOCAL
AUTHORITY and the DEPARTMENT for subconsultant costs shall be the same amount the
CONSULTANT actually pays the subconsultant for services required by this contract. All payments made
by the CONSULTANT to the subconsultant for services required by this contract shall be subject to audit
by the LOCAL AUTHORITY or the DEPARTMENT. All subcontracts must include all the same terms and
conditions and provisions included in this contract. However, the prime CONSULTANT is responsible for
ensuring that all work performed by sub-consultants is insured under their insurance policy, or they
require that the sub-consultants meet the insurance provisions required under this contract.

The CONSULTANT must perform work valued at not less than 50% of the total contract amount with its
own staff. (Provision revised July 3, 2019.)

PERSONNEL/STAFFING PLAN: Any change in personnel from that specifically identified in
Attachment C of this contract, must be approved by the DEPARTMENT through a modification to this
contract or a Contract Management System (CMS) Alternative Staff Transaction prior to any work being
performed by new personnel. Invoices submitted for payment with unauthorized personnel will not be
paid. (Provision revised July 29, 2013.)

DISPUTES: Claims for services, materials, or damages not clearly authorized by the contract, or not
ordered by the LOCAL AUTHORITY and the DEPARTMENT by prior written authorization, will not be
paid. The CONSULTANT shall notify the LOCAL AUTHORITY and the DEPARTMENT in writing, and
wait for written approval, before it begins work not previously authorized. If such notification and approval
is not given or the claim is not properly documented, the CONSULTANT shall not be paid the extra
compensation. Proper documentation alone shall not prove the validity of the claim. The parties agree to
use arbitration or mediation after exhausting applicable administrative reviews to resolve disputes arising
out of this contract where the sole relief sought is monetary damages $100,000 or less, exclusive of
interest and costs.

CLAIMS - DELAYS AND EXTENSIONS: The CONSULTANT agrees to proceed with the work
previously authorized by the contract, or in writing, continually and diligently, and will make no charges or
claims for extra compensation for delays or hindrances within its control during the progress of this
contract. The LOCAL AUTHORITY and the DEPARTMENT may allow an extension of time for the
contract, for a reasonable period as agreed by the parties, should a delay or hindrance occur. The
LOCAL AUTHORITY or the DEPARTMENT shall not waive any of its rights under the contract by
permitting the CONSULTANT to proceed with the contract after the established completion date. The
CONSULTANT shall not be responsible for delays due to causes beyond CONSULTANT's reasonable
control. (Provision revised June 22, 2016.)

CONSULTANT'S ENDORSEMENT ON PLANS, ETC.: The CONSULTANT (if a firm, the responsible
principal) is required to endorse and affix its seal to plans, reports, and engineering data furnished to the
LOCAL AUTHORITY and the DEPARTMENT under this contract.

CONTRACT MODIFICATIONS: This contract may be amended, modified, or supplemented, as it is
mutually agreed to by the parties by written contract modification, executed by the parties hereto and
attached to the original signed contract.

Claims for services furnished by CONSULTANT, not specifically authorized by this contract or by
appropriate modification, shall not be paid by the LOCAL AUTHORITY or the DEPARTMENT. When a
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contract modification has been agreed to by the parties no claim for the extra work done or material
furnished shall be made by the CONSULTANT until the written modification has been fully executed. Any
verbal agreements not confirmed in writing are non-binding. (Provision revised June 22, 2016.)

31. TERMINATION: This contract may be terminated as follows:

(a)
(b)

(c)
(d)

(e)

(f)

(9)

(h)

Mutual agreement of the parties; in writing and signed by the parties.

By any party for failure of another party to fulfill its obligations, as set forth with the provisions of
this contract and in particular with Attachment C, "Services Provided by the CONSULTANT" or
Section 50, "Duties of the LOCAL AUTHORITY and the DEPARTMENT". Reasonable
allowances will be made for circumstances beyond the control of the CONSULTANT and the
LOCAL AUTHORITY or the DEPARTMENT. Written notice of intent to terminate is required and
shall specify the reasons supporting termination.

By the DEPARTMENT for the convenience of the State upon written notice to the CONSULTANT.

If the LOCAL AUTHORITY or the DEPARTMENT determines that the performance of the
CONSULTANT is not satisfactory, the DEPARTMENT may notify the CONSULTANT of the
deficiency with the requirement that the deficiency be corrected within a specified time; but not
less than 10 days. Otherwise the Agreement will be terminated at the end of such time or thirty
(30) days whichever is sooner.

If the LOCAL AUTHORITY or the DEPARTMENT requires termination of the Agreement for
reasons other than unsatisfactory performance of the CONSULTANT, the DEPARTMENT will
notify the CONSULTANT of such termination, with instructions as to the effective date of work
stoppage or specify the stage of work at which the Agreement is to be terminated.

If the Agreement is terminated before performance is completed, the CONSULTANT will be paid
for the work satisfactorily performed. Payment is to be on the basis of substantiated costs, not to
exceed an amount which is the same percentage of the contract price as the amount of work
satisfactorily completed is a percentage of the total work called for by the Agreement.

The LOCAL AUTHORITY and the DEPARTMENT reserve the right to cancel and terminate this
Agreement in the event the CONSULTANT or any employee or agent of the CONSULTANT is
convicted for any crime arising out of or in conjunction with any work being performed by the
CONSULTANT for or on behalf of the LOCAL AUTHORITY or the DEPARTMENT, without
penalty. It is understood and agreed that in the event of such termination, all tracings, plans
specifications, computer files, maps, and data prepared or obtained under this Agreement will
immediately be turned over to the LOCAL AUTHORITY and the DEPARTMENT. The LOCAL
AUTHORITY and the DEPARTMENT reserve the right to terminate or cancel this Agreement in
the event the CONSULTANT will be placed in either voluntary or involuntary bankruptcy or an
assignment be made for the benefit of creditors. The LOCAL AUTHORITY and the
DEPARTMENT further reserve the right to suspend the qualifications of the CONSULTANT to do
business with the LOCAL AUTHORITY or the DEPARTMENT upon any such conviction.

Upon satisfactory completion of required contract services.

On termination of this contract all accounts and payments will be processed in accordance with
contract terms. An appraisal of the value of work performed to the date of termination shall be
made to establish the amount due to or from the CONSULTANT. If the contract fee type is Cost-
Plus-Fixed-Fee-With-Fixed-Total-Additive-Rate and the contract is terminated for reasons other
than paragraph 31(h), the final fixed fee amount will be paid in proportion to the percentage of
work completed as reflected by the periodic invoices as of the date of termination of the contract.
Upon determining the final amount due the CONSULTANT, or to be reimbursed by the
CONSULTANT, in the manner stated above, the final payment will be processed in order to close
out the contract. (Provision revised June 22, 2016.)

32. REMEDIES: Any of the following events will constitute cause for the State Entity to declare
CONSULTANT in default of this Contract: (i) CONSULTANT'S non-performance of its contractual
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requirements and obligations under this Contract; or (ii) CONSULTANT'S material breach of any term or
condition of this Contract. The DEPARTMENT may issue a written notice of default providing a ten (10)
day period in which CONSULTANT will have an opportunity to cure. Time allowed for cure will not
diminish or eliminate CONSULTANT’S liability for damages. If the default remains after CONSULTANT
has been provided the opportunity to cure, the DEPARTMENT may do one or more of the following: (i)
exercise any remedy provided by law or equity; (ii) terminate this Contract; (iii) impose liquidated
damages, if liquidated damages are listed in this Contract; (iv) debar/suspend CONSULTANT from
receiving future contracts from the DEPARTMENT or the State of Utah; or (v) demand a full refund of any
payment that the DEPARTMENT has made to CONSULTANT under this Contract for Services that do not
conform to this Contract. (Provision added June 22, 2016.)

DESIGN/CONSTRUCTION: The CONSULTANT will utilize all current DEPARTMENT standards and be
responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings,
specifications, and other services furnished by the CONSULTANT under this contract. The
CONSULTANT will, without additional compensation, correct or revise any errors or omissions in its
design, drawings, specifications and other services. This contract may remain open for modifications for
any unforeseen work that may be deemed necessary by the LOCAL AUTHORITY or the DEPARTMENT
going into the construction phase to accommodate future work by the prime CONSULTANT or sub-
consultant. CONSULTANT will perform the services in accordance with the customary standard of
professional care and skill ordinarily exercised by members of CONSULTANT'’s profession under similar
conditions in similar localities and no other warranties, express or implied, are made or intended by
CONSULTANT. (Provision revised June 22, 2016.)

POLLUTION CONTROL: The CONSULTANT agrees to comply with all applicable standards, orders, or
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671g) and the Federal Water Pollution
Control Act as amended (33 U.S.C. 1251-1387). The DEPARTMENT shall report violations to the
applicable Federal awarding agency and the Regional Office of the Environmental Protection Agency
(EPA). (Provision added June 22, 2016.)

ELECTRONIC DESIGN SUBMISSION: All consultants will be expected to adhere to the current
DEPARTMENT development standards on the web site. It is the CONSULTANTS responsibility to
provide all plans, specifications, surveys, and associated data in the DEPARTMENT acceptable
electronic formats into the DEPARTMENT's content management system with the correct attributes
assigned. All project data will be organized in the DEPARTMENT'S project directory structure as
specified in the DEPARTMENT'S current CADD Standards. It is the CONSULTANT'S responsibility to be
aware of all DEPARTMENT requirements and formats. The DEPARTMENT CADD standards are
available at the CADD Support sub-page of the DEPARTMENT website www.udot.utah.gov/go/cadd

Computer Aided Drafting and Design acceptable formats are as follows:

(a) Drafting: MicroStation Design format (.dgn) by Bentley Systems Inc., version 8.9 or higher (v8 file
format).

(b) Civil Design: InRoads by Bentley Systems Inc. version 8.9 or higher acceptable formats are as
follows: Geometry files (.alg), Surface or digital terrain models (.dtm), Template libraries (.itl),
Roadway Designer files (.ird), and Open Roads technology files (.dgn).

(c) Survey and Photogrammetry: InRoads Survey format (.fwd) or Open Roads technology file format
(.dgn) by Bentley Systems Inc. version 8.8 or higher. Raw survey files will be in ASCII format,
(point number, Northing, Easting, Elevation and code). Survey points will be coded using the
DEPARTMENT feature codes located in the DEPARTMENT preference file (.xin) and Raster
Images (aerial photos) will be in MicroStation compatible formats. Design and Survey work will
adhere to the DEPARTMENT CADD Standards and “Mapping & Aerial Photogrammetry” Guide.

(d) Plotting: In order for the project to be republished by the DEPARTMENT, the CONSULTANT will
prepare a file to direct the DEPARTMENT's plotting software, InterPlot, by Bentley Systems Inc.
to produce the correct output. This is the InterPlot Organizer’s plot-set file (filename.ips). This
file contains specifications for each sheet in the plan set and controls the order and name of each
sheet as they will appear in the PDF plan set. Instructions for preparing this file can be found at
the DEPARTMENT CADD Support website as stated above.
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(e) Responsibility: Region Designers/Consultants, Action - When submitting electronic files for
advertising, Region or consultant designers must deliver to the DEPARTMENT the design files in
the DEPARTMENT's content management system in the established project directory structure.
The following files must be included in the submittal: 1) Major design files, including roadway
design, structure, striping, signing, signals, and profiles (Microstation format), 2) Existing
topography and existing utilities (Microstation format), 3) Existing and proposed surfaces (dtm or
dgn format), 4) InRoads alignments (alg or dgn forman), templates (itl), roadway designer files
(ird or dgn format) and preference files (xin), 5) Configuration and resource files including font
and linestyle resource files.

(f) Placement: Action — Project data must be delivered to the DEPARTMENT in the
DEPARTMENT's content management system in the established project directory structure. All
documents must be attributed correctly in the system.

The CONSULTANT will be responsible for the accuracy of the translated data.

Technical and Standards support will be provided to the CONSULTANT through the Design and
Standards Group of the Project Development Division at the DEPARTMENT. (Provision revised
June 22, 2016.)

REQUIREMENTS FOR COMPUTER ELEMENTS:

Hardware, firmware and/or software elements that the CONSULTANT procures, furnishes, licenses, sells,
integrates, creates and/or enhances for the LOCAL AUTHORITY and the DEPARTMENT under this
contract shall achieve the specific objectives specified in the work plan. These elements shall be free of
defects, or "bugs," that would prevent them from achieving the objectives specified in the work plan.

Computer software and applications created and/or enhanced under this contract shall include as
deliverables; user instructions, program documentation, program listings, source code and executables in
specified compiled formatted files. The program documentation shall include flow charts and detailed
treatment of decision algorithms and their technical basis. Appropriate LOCAL AUTHORITY individuals
will review "user instructions" and "program documentation” for acceptability. Formal sign-offs will record
such events and be part of the project repository. Software development and operating system platforms
shall be approved by the LOCAL AUTHORITY and the DEPARTMENT and specified in the work plan.
Changes to these platforms shall only be allowed by written authorization by the LOCAL AUTHORITY
and the DEPARTMENT.

COST PRINCIPLES: Regardless of the funding source, the costs allowable for reimbursement will be
governed by the 2 CFR Part 200 Subpart E and 48 CFR Part 31 Federal Acquisition Regulations (FAR) in
compliance with 23 USC § 112(b)(2)(B), as modified by Utah State law, administrative rules, and
regulations on contract provisions. (Provision revised March 18, 2019.)

RIGHT OF WAY SUBMITTAL REQUIREMENTS: Submission of right of way acquisition packages are
required to follow the UDOT Right of Way ProjectWise Naming Convention and Attributing Guide, as
amended, which is incorporated herein by this reference. The Guide may be found on the
DEPARTMENT website www.udot.utah.gov/go/rowprojectwisequide. (Provision revised

September 30, 2013.)

GOVERNMENT RECORDS ACCESS AND MANAGEMENT ACT: Pursuant to the Government Records
Access and Management Act, Utah Code §§ 63G-2-101 through 63G-2-901, the CONSULTANT
understands that if it believes that any records it submits to the DEPARTMENT or the LOCAL
AUTHORITY should be considered confidential for business purposes under Utah Code § 63G-2-309, it
must attach written notice of that opinion that satisfies the requirements of §§ 63G-2-305 and 309 to the
record when it first submits it. The CONSULTANT understands that the DEPARTMENT and the LOCAL
AUTHORITY will not treat any such record as confidential absent such written notification. Additionally,
the CONSULTANT agrees that neither the State of Utah, the DEPARTMENT, LOCAL AUTHORITY, nor
any of their agents or employees are responsible for disclosure of any record that the CONSULTANT
considers confidential if either the State Records Committee or a court orders it released.
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40. WORK ACCEPTANCE:

(a)

(b)

All work performed under this contract shall be performed in accordance with Standards,
Specifications, Manuals of Instruction, Policies and Procedures established by the
DEPARTMENT. All work shall be subject to the approval of the LOCAL AUTHORITY and the
DEPARTMENT through its designated representatives. When the work is federally funded, the
LOCAL AUTHORITY and the DEPARTMENT will coordinate with the Federal Highway
Administration (FHWA) to obtain concurrence in the work.

Reviews and Quality Assurance: All contracts require a quality control / quality assurance plan
and checklist. For design projects specifically, the CONSULTANT shall provide a project specific
QC/QA plan that meets or exceeds the DEPARTMENT'S standard QC/QA plan located on the
DEPARTMENT web page at www.udot.utah.gov/go/gcaa which is hereby incorporated by
reference into this contract. If the CONSULTANT elects to use its own QC/QA plan, that plan
shall, as a minimum, contain the requirements of the DEPARTMENT'S plan and be approved by
the DEPARTMENT'S Project Manager. The CONSULTANT will meet all document retention
requirements and schedules. (Provision revised February 12, 2014.)

4, GENERAL CONTROL AND INSPECTIONS: The CONSULTANT shall be represented at progress
review meetings as may be scheduled by the LOCAL AUTHORITY or the DEPARTMENT. The
CONSULTANT shall accompany LOCAL AUTHORITY or the DEPARTMENT personnel and other
representatives on field inspections and at conferences as may be required.

42, IF THIS CONTRACT IS FOR DESIGN:

(a)

(b)

The design consultant will be retained to answer and clarify any questions on the design during
construction. The consultants will be required to include this task in their cost proposal. The
Construction Project Engineer will call on the CONSULTANT as he needs him. If the work
required from the CONSULTANT is due to errors in the design, the CONSULTANT will not be
reimbursed. To enhance the communication between the LOCAL AUTHORITY, the
DEPARTMENT and Consultants, the LOCAL AUTHORITY and the DEPARTMENT are requiring
that the CONSULTANT attend the following meetings: kickoff meeting, preconstruction meeting,
and the final inspection meeting. These meetings should be included in the detail work plan.

If the project requires horizontal and vertical control to be established and/or identifying existing
surface features to develop a Digital Terrain Model (DTM) for the design of the project, the
CONSULTANT will follow the narrative in the Project Delivery Network for Task 1B1 Develop
Base Mapping/Existing Surface on the DEPARTMENT's website www.udot.utah.gov/go/pdnpdn,
which is incorporated herein by this reference. (Provision revised September 30, 2013.)

43. IF THIS CONTRACT IS FOR CONSTRUCTION ENGINEERING MANAGEMENT:

(a)

(b)

Revised 7/3/2019

Construction Administration — Administration of any construction project delegated to the
CONSULTANT. The CONSULTANT will perform activities for Construction Administration as
identified and defined in the DEPARTMENT's Construction Manual of Instruction. Deliverables
and checklists for the project are based on project specifications. The CONSULTANT is required
to comply with DEPARTMENT partnering requirements and oversee contractor participation.
This includes but is not limited to attending DEPARTMENT training, leading the partnering effort
on the project along with the contractor, participating in weekly updates on the partnering website,
and monitoring and measuring partnering on the project. The CONSULTANT is responsible for
required documentation for any item addressed in the project specifications and Construction
contract. ltems will include, but not be limited to, Materials Testing, Materials Certifications,
Change Orders, Project and Materials Inspection, Civil Rights requirements, Daily Progress
Report, Subcontracts, Payrolls, Meeting Minutes, Project Scheduling and Process Review
summaries.

Construction Engineering Management (CEM) — The CONSULTANT performing CEM work will
meet the minimum requirements outlined in the CEMT Guide
(http://www.udot.utah.gov/main/uconowner.gf?n=1292628026632229563)
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(c)

(d)

(e)

(f)

(9)

(h)

Revised 7/3/2019

Materials Testing and Inspection — The CONSULTANT certifies that proposed key personnel
meet the minimum qualifications commensurate with the anticipated scope, complexity, and
nature of the material and inspection test methods performed on the project. The CONSULTANT
will perform materials testing and inspection in accordance with the requirements of the project
Construction contract. These requirements include the Materials Acceptance and Independent
Assurance Programs, as outlined in the DEPARTMENT's Materials Manual of Instruction (MOI).
The Materials Acceptance Program defines requirements for acceptance testing and verification
testing. The Independent Assurance Program defines requirements for independent assurance
testing, personnel qualifications and laboratory qualifications.

Acceptance Testing/Inspection — Acceptance testing/inspection will be performed in accordance
with the project specifications and the DEPARTMENT Minimum Sampling and Testing
Requirements (MS&T). Minimum frequencies for materials acceptance testing and inspection are
defined in the DEPARTMENT MS&T and are the absolute minimum for the identified materials,
regardless of special provision requirements.

Specific qualification requirements for test methods necessary to meet Minimum Sampling and Testing
Requirements (MS&TR) are provided in the UDOT TTQP/WAQTC Registration, Policies, and
Information Handbook (RP&IH). MS&TR and RP&IH can be found

at http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T.V:196..

Specific qualification requirements for inspection testing are provided in the following:

® Inspectors Guidelines
(http://www.udot.utah.gov/main/uconowner.qf?n=5260902097613097)
¢ Partnering Guidelines (Page 6)
(http://www.udot.utah.gov/main/uconowner.qf?n=15352622382201317)
¢ ADA Guidelines
(http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:526,72925)
ECS Guidelines
(http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:1327,65979)
« Traffic Control Certification
(http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:2967)

Independent Assurance Testing — Requirements for Independent Assurance testing are outlined
in the DEPARTMENT’s Materials MOI and project level requirements will be performed and
documented by the CONSULTANT at the project level. Documentation will be provided for IA
test results, personnel qualifications and laboratory qualifications. Documentation for personnel
and laboratory qualification will be performed prior to any sampling or testing being performed on
the project.

Project Inspection — Project Inspection is a combination of the presence of the CONSULTANT,
and the documentation of the project’s daily activities. The CONSULTANT will perform inspection
in accordance with project specifications and documentation will include, at a minimum,
Inspector’s Daily Progress Reports, materials placement inspection reports, measurement and
payment information, and project visual reviews for items such as traffic control placement and
conformance, etc.

Project Audit(s) — The DEPARTMENT may audit the status of any certifications as needed;
whether during procurement of services, during contract administration, and/or following project
closeout.

Project Closeout — Project information obtained through contract administration, materials testing
and project inspection will be collated and reviewed by the CONSULTANT to assure that all of the
necessary documents are present to demonstrate compliance with the plans, specifications and
Construction contract. Closeout will be performed in accordance with the comprehensive
checklist in the UDOT Construction MOI and will include at a minimum, all C-106 forms, the
project C-196 form, all change orders and all administrative requirements, such as payrolls and
Civil Rights requirements.
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45.

46.

47.

48,

(i) The DEPARTMENT's Construction Manual of Instruction and Materials Manual of Instruction can
be obtained from Central Construction and Materials Division 801-965-4346 or available at the
sub-page of the DEPARTMENT website www.udot.utah.gov/go/manuals. (Provision revised
October 31, 2016.)

INSPECTION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS) AND ELECTRICAL
CONSTRUCTION:

In order to ensure complete impartiality in the performance of construction inspection, any consultant
engineering companies who are concurrently performing or bidding on ITS or electrical construction work
for the LOCAL AUTHORITY or the DEPARTMENT will not be considered eligible to perform construction
inspection of ITS or electrical work on any projects as part of a consultant contract.

Consultants who are selected to do ITS or electrical construction inspection as part of a consultant
contract will be requested to affirm that they currently are not performing or bidding on any electrical or
ITS construction work for LOCAL AUTHORITY or the DEPARTMENT and will not for the duration of the
relevant consulting contract.

For the purposes of this provision, ITS or electrical construction is defined as follows:

Work involving the installation or repair of underground electrical conduit, electrical cables, fiber-optic
cable, or any other construction work involving 120-volt (or greater) current for which a state electrician's
license is required. Field work taking place inside an electrical cabinet, or involving low voltage detection
or data circuits, will not be considered ITS or electrical construction. Diagnosis, testing, calibration,
aiming, resplicing, or repair of low voltage detection circuits, fiber-optic cable, or detection equipment will
not be considered ITS or electrical construction.

Consultant engineering companies who also perform ITS or electrical construction work under contract to
LOCAL AUTHORITY or the DEPARTMENT will be eligible to perform the following types of consulting
work, provided that the work is on completely different projects, with no possibility for conflict of interest:
design work, ITS system integration, software development.

NO THIRD-PARTY BENEFICIARIES: The parties enter in to this contract for the sole benefit of the
parties, in exclusion of any third party, and no third-party beneficiary is intended or created by the
execution of this contract.

COORDINATION WITH DEPARTMENT FUNCTIONAL MANAGERS: In order to ensure programmatic
consistency, if the project requires, the CONSULTANT will coordinate decisions with the Region and/or
Central Functional Managers in addition to the DEPARTMENT's Project Manager. It is important for
consultants to seek input into decisions from the technical experts within the DEPARTMENT.

COORDINATION WITH UTAH DEPARTMENT OF TECHNOLOGY SERVICES (DTS): The
CONSULTANT will comply with the Utah Technology Governance Act, Utah Code §§ 63F-1-101 through
63F-2-103.

After execution of the contract, and prior to commencing any information technology (IT) related activities
as defined in Utah Code § 63F-1-102, the CONSULTANT will:

(a) Coordinate with and receive written approval from the DEPARTMENT and the DTS IT Director
assigned to the DEPARTMENT, or

(b) Have previously obtained written approval from the DTS IT Director assigned to the
DEPARTMENT for the IT related activities which must be detailed in the Scope of Work and
included in the terms of this base contract.

In addition, the DEPARTMENT will not consider modifying this contract to include or alter IT elements
without coordination and written approval from the DTS IT Director assigned to the DEPARTMENT.

USE OF STATE SEAL AND DEPARTMENT LOGO: The CONSULTANT will not misrepresent their
employees as State of Utah employees. The CONSULTANT will not use the Utah State Seal or
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DEPARTMENT logo on business cards for their employees nor use Utah or DEDPARTMENT letterhead
on correspondence signed by their employees with the following exception: the CONSULTANT may
incorporate the DEPARTMENT logo on their business cards stating, “In partnership with UDOT" in
addition to the CONSULTANT'S own logo. The CONSULTANT may prepare correspondence for the
approval and signature of appropriate State of Utah employees.

49, ASSIGNMENT OF ANTITRUST CLAIMS: The CONSULTANT and the DEPARTMENT recognize that in
actual economic practice, overcharges by the CONSULTANT'S suppliers resulting from violations of state
or federal antitrust laws are in fact borne by the LOCAL AUTHORITY. As part of the consideration for the
award of the Contract, and intending to be legally bound, the CONSULTANT assigns to the LOCAL
AUTHORITY and the DEPARTMENT and the state of Utah all right, title and interest in and to any claims
the CONSULTANT now has, or may acquire, under state or federal antitrust laws relating to the products
and services which are the subject of this Contract. (Provision added June 22, 2016.)

50. DUTIES OF THE LOCAL AUTHORITY AND THE DEPARTMENT:

(a) Guarantee Access: The LOCAL AUTHORITY or the DEPARTMENT shall guarantee access to
and make all provisions for the CONSULTANT to enter upon all lands, both public and private
which in the judgment of the parties hereto are necessary to carry out such work as may be
required.

(b) Prompt Consideration: The LOCAL AUTHORITY and the DEPARTMENT shall give prompt
consideration to all reports, plans, proposals and other documents presented by the
CONSULTANT.

(c) Documents: The DEPARTMENT shall furnish Standards, Specifications, Manuals of Instruction,
Policies and Procedures, and other available information, including any material previously
prepared for this work. Specific materials related to this contract that will be furnished by the
LOCAL AUTHORITY and the DEPARTMENT.

(d) Services: The LOCAL AUTHORITY and the DEPARTMENT will perform standard services
relating to this contract.

Revised 7/3/2019
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SERVICES PROVIDED BY THE CONSULTANT

1. SCOPE SUMMARY:

The environmental clearance and new trail for a local government project in West Jordan

2. SCOPE DOCUMENTS:

Following are the scope items contained in this attachment:

(@)
(b)
(©
(d)
(e)

Revised 3/18/2019

Approval Memo

Executive Summary

Detailed Work Plan

Personnel/Staffing Plan

Schedule

(1) Completion: All work shall be completed by September 30, 2020. If additional time is
required beyond the Scope of Work Completion Date, the CONSULTANT shall submit a
"Contract Date Extension Modification" to the LOCAL AUTHORITY and the
DEPARTMENT'S Project Manager for approval and processing.

(2) Contract Period: The contract will terminate September 30, 2021, unless otherwise
extended or canceled in accordance with the terms and conditions of this contract.
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UDOT Consultant Services

= Contract Approval Memo LW
v Memo Printed on: September 19, 2019 5:31 PM ' e
PM Approval Date: September 19, 2019 UDOT PM:Gary Horton (Acting as UDOT)

The Project Manager has reviewed and approved the contract/modification consultant documents: Executive Summary, Work Plan, Staffing Plan,
Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN: 14947

Project No.: F-LC35(308)

Job/Proj:

PIN Description: 7800 So Jordan River Pedestrian Bridge at 1100 W

CONTRACT INFORMATION

CS Admin: Michael R. Butler (Acting as UDOT)
Contract No.: New Design
Mod No.:

SOW Completion Date: September 30, 2020
Contract/Mod Amount: $119,989.81

Fee Type: COST PLUS FIXED FEE

Selection Method: GE /LG POOL SMALL PURCHASE

Period: 2019-2022 GE POOL

Phase: PRELIMINARY ENGINEERING

Disciplines: PRECONSTRUCTION ENGINEERING
CONTACTS

Consultant Local Government

J U B ENGINEERS INC West Jordan City

Robert R Lambert David Murphy

392 E. WINCHESTER ST. 8000 S REDWOOD RD

SUITE 300 WEST JORDAN, UT 84088 ,

SALT LAKE CITY, UT 84107
(801) 569-5074
DAVID.MURPHY@WESTJOI
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Michael Butler <michaelbutler@utah.gov>

LG Approval Memo

David Murphy <david.murphy@westjordan.utah.gov> Fri, Sep 20, 2019 at 8:51 AM
To: Michael Butler <michaelbutler@utah.gov>
Cc: "Maureen M. Casper" <Maureen.Casper@westjordan.utah.gov>

Michael,

| understand the limits and | am okay with the contract.

Thanks,

David Murphy, P.E.
City of West Jordan
Capital Projects Manager

801} 5 S074 Work

(80 49 Mobile

david, murphy@westjordan,utah.gov
7960 South 4000 West

West Jordan City, Utah, 84088

From: Michael Butler <michaelbutler@utah.gov>

Sent: Thursday, September 19, 2019 6:48 PM

To: David Murphy <david.murphy@westjordan.utah.gov>

Cc: Gary Horton <ghorton@wcecengineers.com>; rlambert@jub.com
Subject: LG Approval Memo

Re: Project No. F-LC35(308)
7800 So Jordan River Pedestrian Bridge at 1100 W
PIN No. 14947
Consultant J U B ENGINEERS INC
Contract No. NEW - GE/LG Pool Small Purchase

Dave,

| have received the necessary documents to put the above contract together from JUB. However, before the contract
can be compiled, please review the attached document and reply to this email stating that West Jordan City is
aware/okay with the contract being put together. Once that approval is received | will have the contract sent out for
signatures and final review before it is executed.
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Please also acknowledge that West Jordan City is aware of UDOT's contract limits for pool contracts. The limit for the
total contract amount is $250,000.00 for the life of the contract, including any and all future modifications.

A simple email back that you are okay with the contract AND you understand the limits is sufficient. Please
respond to both requirements in the responding email back.

You may also just sign the attached document and return since it has all the needed information.
Thanks,

Mike Butler

(Consultant)

4501 South 2700 West

PO Box 148490

Salt Lake City, UT 84114-8490
michaelbutler@utah.gov

801-815-4367 cell
PRIVACY NOTICE

Notice: This email may contain confidential information protected from disclosure by the Government Records and
Management Act, Utah Code § § 63G-2-101 through 901, or other applicable law. If you are not the intended recipient,
please contact the sender so that confidentiality may be maintained. Only information visible in this message or
attachments, and not, for example, metadata, is intended to be reviewed or used.

:] David Murphy P E .vcf
2K
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J U B ENGINEERS INC

Prime
UDOT CMS Contract Executive Summary
Contract Number: NEW I Mod: | | Project Number: F-LC35(308) | PIN: | 14947
UDQOT Primary Contact: Gary Horton (Acting as UDQOT)
PIN Description: 7800 So Jordan River Pedestrian Bridge at 1100 W

Brief Description

J-U-B ENGINEERS, Inc. (J-U-B) has been selected by the Utah Department of Transportation (UDOT) Region Two to perform Engineering
Services for the Jordan River Pedestrian Bridge at 7800 South project in West Jordan, UT.

Project Description: This project consists of constructing a pedestrian bridge over the Jordan River at 7800 South along the Jordan River
Parkway Trail. The bridge span will consist of a pre-fabricated steel truss bridge or precast concrete similar to other nearby pedestrian
bridges over the Jordan River. J-U-B will design the foundations for the bridge and provide performance specifications to the pre-fabricated
bridge manufacturer. J-U-B will also design the trail tying into the bridge and will prepare all necessary ROW documents. The geotechnical

analysis will be performed by a subconsultant.
Project Team

J-U-B Engineers, Inc. will be the Prime Consultant with the following subconsultants:

* Terracon, Inc. - Geotechnical Analysis

The following documents are for contract purposes and include the following:
* Work Plan
® (Cost Proposal
® Staffing Plan

* Project Schedule
Assumptions

Assumptions:
® The environmental document will be completed by J-U-B.
® This scope of work assumes preparation of a right-of-way package including 2 parcels.
* This scope of work does not include a public open house.
® The design package will be reviewed by Midvale City and The City of West Jordan before the Plan-in-Hand and PS&E Meetings.
® It is assumed that a prefabricated superstructure will be used, and performance requirements will be developed by ]J-U-B for the

design and installation.

Phasing

This contract is expected to be completed in one phase.
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Fee Type

This contract will be performed on a Cost Plus Fixed Fee basis. The scope and magnitude of work are well defined and therefore no changes to

the scope of work are anticipated at this time.
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J U B ENGINEERS INC

Prime
UDOT CMS Contract Work Plan
Contract Number: New | mod: | |Project Number: F-LC35(308) I
UDOT Primary Contact: Gary Horton (Acting as UDOT)
PIN Description: 7800 So Jordan River Pedestrian Bridge at 1100 W

Activity: 1V1 - KICKOFF MEETING

1V1 - Kickoff Meeting

Prepare for and hold the initial project team meeting. The purpose of the meeting is to introduce team members; to familiarize the team with

the project; to review the proposed project scope; to review project risks; and identify the schedule and proposed budget.

Deliverables:
* Meeting Agenda
* Meeting Motes
* Project Communications Plan

* Project Objective Statement

Activity: 1B1 - DEVELOP BASE MAPPING/EXISTING SURFACE

1B1 - Develop Base Mapping/Existing Surface

Develop base mapping and topography of the Jordan River Murdock Trail at 7800 South and all topography of the Jordan River in the area.

Develop Microstation files and a DTM surface. Perform a quality control review and prepare the Base Mapping File Certification.
Deliverables:

* Survey Control Sheet

* Base Mapping

* Base Mapping File Certification

Activity: 1J1 - IDENTIFY EXISTING RIGHT-OF-WAY

1]1 - Identify Existing Right-of-Way

Identify existing right-of-way along the project and adjacent ownerships. This scope of work includes mapping the existing parcels adjacent to
the trail within the project area. Develop the property spreadsheet containing owner names, addresses and tax ID numbers. Perform quality

control review of the work.
Deliverables:

® Existing ROW Map

® Property Spreadsheet

® QC Cover Sheets
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Activity: 1S1 - IDENTIFY PRELIMINARY STRUCTURE TYPE

151 - Identify Preliminary Structure Type (Minor & Major)

Prepare the preliminary Type Structure Report (TSR) for review. Prepare initial and Plan-in-Hand layouts for the Bridge and solicit comment

from project team (UDOT, City of West Jordan, and Midvale City).
Deliverables:
* Preliminary Structure Type(s) Selection Report which includes the following:
© Overview (i.e., the location and description of the new structure)
© Design Criteria
© Geotechnical/foundation summary
© Bridge Hydraulics/Drainage
© Seismic Design Strategy Report
© Need for retaining walls
© Utility that might affect bridge design
© Proposed Alternatives
8 Sketch drawings for alternative options discussed in the TSR.
® Situation and Layout sheets for the preferred alternative
© Cost Estimates
© Conclusion and Recommendation
* Accelerated Bridge Construction (ABC) Decision Making Procedure document
* Construction phasing and limitations

* QC Cover Sheets

Activity: 1Y1 - DEVELOP PROJECT DESIGN CRITERIA (PDC)

1Y1 - Develop Project Design Criteria (PDC)
Develop the PDC using current City of West Jordan and UDOT design standards. Perform a quality control review.
Deliverables:

* PDC Form

* Project Document Cover Sheet

Activity: 2U1 - UTILITY & RAILROAD IDENTIFICATION

2U1 - Utility & Railroad Identification

Identify any utility owners with existing facilities within the project area. Prepare existing utility mapping. There is a UTA TRAX light rail line in
the area. A contact from UTA will be established. Perform QC review.

Deliverables:
* Utility Company Contact List
* Existing Utility Mapping

* QC Documentation
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Activity: 2Y1 - PREPARE/COMPILE GEOMETRY REVIEW PACKAGE

2Y1 - Prepare/Compile Geometry Review Package

Prepare and compile all discipline review materials to produce the Geometry Review Package. Distribute the Geometry Review Package to

uDOT, City of West Jordan, and Midvale City via email or ProjectWise.
Deliverables:
® Geometry Review Package

* QC Documentation

Activity: 2V1 - GEOMETRY REVIEW MEETING

2V1 - Geometry Review Meeting

Conduct the Geometry Review Meeting. Review the scroll plots of the trail alignment and preliminary design. Review will focus on right-of-way

impacts and proposed right-of-way acquisition, Review comments will be documented in a Comment Resolution Form.
Deliverables:

® Comment Resolution Form

Activity: 3E1 - WRITE CATX DOCUMENT

3E1 - Write Categorical Exclusion Document and Obtain Approval

Prepare resource surveys, conduct analysis and complete an environmental document to meet the National Environmental Policy Act (NEPA)
requirements. The level of effort is commensurate with the completion of a Categorical Exclusion (Cat Ex) level NEPA document. The scope of
work assumes the completion of a biological resource survey, a water resources assessment and a cultural resource survey. The cultural
resource survey and report will be prepared by Certus Environmental Solutions LLC. This scope of work assumes that no formal or information
consultation with USFWS will be required, that no wetland delineation will be required, and the proposed action will qualify for a Stream

Alteration Permit and that no additional permitting will be required from the U.S. Army Corps of Engineers.

Deliverables:
* Biological Resources Memo
® Water Resources Assessment Report
® Cultural Resource Survey
® (Categorical Exclusion Document

* QC Documentation

Activity: 3G1 - CONDUCT GEOTECHNICAL INVESTIGATION

3G1 - Conduct Geotechnical Investigation

Conduct subsurface exploration for structural bridge design. Terracon, Inc. will be utilized to assist in identifying the locations of the

subsurface exploration and conduct borings.

Deliverables:
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® Subsurface Exploration Plan

® Geotechnical Report
© Field Subsurface Exploration Logs
© Subsurface Exploration Location Sketch
© Samples Test Results

* (QC Cover Sheets

Activity: 3G3 - COMPLETE FOUNDATION TYPE MEMO

3G3 - Complete Foundation Type Memo
Complete structure foundation type memo for the structural design engineer.
Deliverables:

® Structure Foundation Type Memo

Activity: 3R1 - COMPLETE ROADWAY DESIGN

3R1 - Complete Roadway Design

Finalize the trail model and design. Modify the design from continued coordination with project team members. Modify the design as
necessary to include other discipline needs like drainage facilities, and utilities. Create preliminary trail plan and profile sheets, typical sections
and details, Update and submit design exceptions, waivers, and deviations from standards as necessary. Update the cost estimate. Perform

quality control review.
Deliverables:
* Comment Resolutions
* Preliminary Trail Plan and Profile Sheets
* Preliminary Typical Section Plan Sheets
* |pdated Design Exceptions, Waivers, and Deviation from Standards Forms (if necessary)
* Cost Estimate

® QC Cover Sheets

Activity: 351 - DEVELOP STRUCTURE TSR & SEISMIC DESIGN STRATEGY REPORT

3S1 - Develop Type Selection Report (TSR) and Seismic Strategy Report
Determine bridge layout and geometry. Finalize the Type Selection Report and develop the Preliminary Seismic Strategy Report,
Deliverables:
* Final Type Selection Report which includes the following:
© Structure design criteria
© Preliminary plan, elevation, and cross section
© Preliminary cost estimate
® Preliminary Seismic Strategy Report

® QC Cover Sheets
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Activity: 354 - DEVELOP SITUATION AND LAYOUT (S&L) FOR RETAINING WALLS

354 - Develop Situation and Layout (S&L) for Bridge
Develop the S&L sheets for bridge. Use standard UDOT S&L checklist and procedures.
Deliverables:

® S&L Sheets

* QC Cover Sheets

Activity: 356 - SITUATION AND LAYOUT (S&L) ACCEPTANCE

3S6 - Situation and Layout (S&L) Acceptance (Minor & Major)
Obtain acceptance from the Structures Division for S&L sheets and the Type Selection Report.
Deliverables:

® Structural Documentation Package

* Acceptance of S&L ¢ UDOT Structures Division Responsibility

® Form: DEV_ACC: Structural Design Criteria Deviation Acceptance (if applicable)

Activity: 3U1 - IDENTIFY POTENTIAL UTILITY CONFLICT

3U1 - Identify Potential Utility Conflicts

Using the utility maps prepared in Task 2U1, identify potential utility conflicts through coordination with utility owners and designers.

Document all utility conflicts in a Utility Conflict Matrix/Summary.
Deliverables:
® Preliminary Utility Conflict Matrix/Summary

* QC Cover Sheets

Activity: 3U2 - INITIAL DESIGN UTILITY COORDINATION

3U2 - Initial Design Utility Coordination

Meet with utility companies to facilitate relocation solutions. Facilitate the development of utility owner relocation plans. Update the Utility

Conflict Matrix/Summary. City Franchise Agreements will be used for any utility relocation work. Perform quality control review.
Deliverables:

* Revised Utility Conflict Summary/Matrix

* Utility Company Plans, Schedules, and Cost Estimate Request

® QC Cover Sheets

Activity: 3U4 - COMPLETE UTILITY AND RAILROAD DESIGNS

3U4 - Complete Utility and Railroad Designs

Prepare relocation designs for city owned utilities within the project limits. Utility relocation designs for private utilities are assumed to be

prepared by the respective utility owner. Coordinate with UTA due to the project proximity to a UTA TRAX light rail line. Perform a quality
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control review.
Deliverables:
* Utility Relocation Plans

® QC Cover Sheets

Activity: 3Y1 - PREPARE/COMPILE PLAN-IN-HAND REVIEW PACKAGE

3Y1 - Prepare/Compile Plan-In-Hand Review Package

Compile comment resolutions, project cost estimate, and all discipline review materials to produce the Plan-in-Hand review package.
Distribute the Plan-in-Hand review package to UDOT, City of West Jordan, and Midvale City 14 calendar days prior to the meeting.

Deliverables:
® Final Disposition Review Comment Resolution Form
® User Costs for Price + Time Bidding (if needed)

* Plan-in-Hand Review Package

Activity: 3V1 - PLAN-IN-HAND REVIEW MEETING

3V1 - Plan-in-Hand Review Meeting

Schedule and conduct the Plan-in-Hand review meeting. Invite UDOT, City of West Jordan, and Midvale City to the meeting. Prepare the

agenda and take notes. Document all review comments in the Comment Resoclution Form.
Deliverables:

* Meeting Agenda

¢ Distributed Review Material

¢ Meeting Notes

# [Initial Disposition Review Comment Resolution Form

Activity: 4E1 - PREPARE/ SUBMIT PERMIT(S)

4E1 - Prepare/Submit Permits

Coordinate with the Region Utility Engineer for the finalization of Individual Utility Agreements, Cooperative Agreements, Construction and

Maintenance Agreements, and Permits required for project advertisement and constructions.
The Region Utility Engineer will prepare and distribute the agreements for signature/authorization.

Deliverables:
* Executed Individual Utility Agreements
® Executed Construction and Maintenance Agreement

® QC Cover Sheets
Activity: 4H1 - COMPLETE STRUCTURE HYDRAULIC DESIGN
4H1 - Complete Structure Hydraulic Design

Conduct the structure hydraulic design of the bridge layouts and plans.
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Deliverables:
® Hydraulic Study and Scour Analysis Report/Memo

®* QC Cover Sheets

Activity: J1A - IDENTIFY RIGHT-OF-WAY NEEDS

J1A - Identify Right-of-Way Needs

Evaluate the proposed design and coordinate with the City of West Jordan and UDOT to identify limits of construction and develop the line
work for the required right-of-way and temporary construction easements (TCE). This scope of work includes identifying acquisition, TCE and

Permits to Enter and Construct (PEC) needs for 2 properties.
Deliverables:

® List of Affected Parcels

Activity: J2A - DEVELOP RIGHT-OF-WAY PLANS & DOCUMENTS

J2A - Develop Right-of-Way Plans and Documents

Develop ROW plans and documents. Repeat this activity for each partial, final, and supplemental summary. This work plan is limited to the
preparation of right-of-way documents for 2 properties. Each property may include 1 acquisition, 1 TCE and 1 permit to enter and construct.

Perform quality control review.
Deliverables:
® List of Parcels Affected by Design
* Record of Survey
® ROW partial summaries including:
© ROW Plan Sheets (Title sheet, Total Tract Map sheets, RW Sheets (1:60 scale), and RW Summary Sheets)
© Survey Control Sheets
© ROW Descriptions
© ROW Documents (Partial Summaries, E-Summaries, Ownership Records, Signature Deeds, Vesting Deeds, and Deed Plots)
* Permit to enter and construct documents

® QC Cover Sheets

Activity: 4R1 - COMPLETE ROADWAY PLANS & DOCUMENTS

4R1 - Complete Roadway Plans & Documents
Address comments from the Plan-in-Hand Review Meeting (3V1). Following UDOT Plan Sheet Development Standards; complete the trail plan
and profile sheets; and create trail plan summaries, details, typical sections, and additional plan sheets. Prepare and assemble project

documents, including measurement and payment, special provisions, acceptance and documentation, and final cost estimate. Perform quality

control review.

Deliverables:
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* Comment Resolutions

® Trail Plan and Profile Sheets
® Project Documents

¢ (Cost Estimate

® QC Cover Sheets

Activity: 454 - COMPLETE STRUCTURE PROJECT DOCUMENTS

454 - Complete Structure Project Documents
Address comments from the Plan-in-Hand Review Meeting (3V1).
Deliverables:

® Structure Comment Resolutions

® Structure Project Documents

® Structure Cost Estimate

® QC Cover Sheets

Activity: 4SA - DESIGN & DETAIL BRIDGE

45A - Design and Detail Bridge

Based on the approved S&Ls and the structural design criteria, J-U-B will design, detail, and check the bridge design, incorporate design
requirements and the preliminary information from the draft geotechnical report and the hydraulic report/memo. Load ratings are not

required for pedestrian bridges. A railroad package will not be required for this project.
Deliverables:

® Define Superstructure Performance Requirements

® Substructure Design Calculations

® Substructure Plans

* Final Seismic Strategy Report

* Special provisions in required (non are expected at this time.)

* QC & QA Cover Sheets

Activity: 4U1 - FINAL DESIGN UTILITY COORDINATION

4U1 - Prepare and Obtain Utility and Railroad Agreements and Permits

Coordinate with the Region Utility Engineer for the finalization of Individual Utility Agreements, Cooperative Agreements, Construction and
Maintenance Agreements, and Permits required for project advertisement and constructions. Coordinate with UTA on a permit to enter and

construct.
The Region Utility Engineer will prepare and distribute the agreements for signature/authorization.

Deliverables:
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* Executed Individual Utility Agreements
* Executed UTA Agreements
® Executed Construction and Maintenance Agreement

® QC Cover Sheets

Activity: 4U2 - PREPARE & OBTAIN UTILITY AND RAILROAD AGREEMENTS/PERMITS

4U2 - Final Design Utility Coordination

Perform final coordination with utility owners and provide guidance and information to complete utility relocation plans. Hold a meeting with

the city and utility owners to resolve any remaining conflicts and prepare for the construction stage.
Deliverables:

® Utility Company Plans, Schedules, and Cost Estimates

Activity: 4U3 - COMPLETE UTILITY & RAILROAD PLANS & DOCUMENTS

4U3 - Complete Utility and Railroad Plans and Documents
Address comments from the Plan-in-Hand Review Meeting (3V1). Perform a quality control review.
Deliverables:

® Utility Relocation Comment Resolution Form

®* QC Cover Sheets

Activity: 4Y1 - PREPARE/COMPILE PS&E REVIEW PACKAGE

4Y1 - Prepare /Compile PS&E Review Package

Compile comment resolutions, project opinion of probable cost, and review materials to produce the PS&E Review Package. Distribute the

PS&E Review Package to UDOT, City of West Jordan, and Midvale City ten days prior to the review meeting.
Deliverables:

* Final Disposition Review Comment Resolution Form

* Plan Set Sheets

® Project Opinion of Probable Cost

® Special Provisions

® PSKE Review Package

® QC Cover Sheets

Activity: 4V1 - PLANS, SPECIFICATIONS & ESTIMATE (PS&E) REVIEW MEETING

4V1 - PS&E Review Meeting

The purpose of this activity is to review the elements provided in the plan sheets and advertising documents to check their consistency with
the project scope and available funding requirements, The meeting should include reviews to determine consistency, accuracy, and
constructability. Schedule and conduct the PS&E Review meeting. Invite UDOT, City of West Jordan, and Midvale City to the meeting. Prepare

the meeting agenda and take notes. Document all review comments in the Comment Resolution Form.
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Deliverables:
* Meeting Agenda
® Distributed Review Material
® Meeting Notes

® Initial Disposition Review Comment Resolution Form

Activity: 5A1 - PREPARE SWPPP PACKAGE FOR CONSTRUCTION

5A1 - Prepare SWPPP Package for Construction
Prepare the draft SWPPP package and submit to the Resident Engineer.
Deliverables:

* Draft SWPPP Package

® QC Cover Sheet

Activity: 5E1 - OBTAIN ENVIRONMENTAL PERMITS

S5E1 - Obtain Environmental Permits

Assist the Region Environmental Staff as needed to prepare the necessary permits. The permits will be identified through the environmental

process.
Deliverables:

® Application for Stream Alteration Permit

Activity: 5L1 - DELIVER RIGHT-OF-WAY CERTIFICATION

5L1 - Deliver Right-of-Way Certification
Coordinate with the City of West Jordan to prepare the Right-of-Way Certification and submit it to UDOT.
Deliverables:

* ROW Certification

Activity: 551 - DELIVER FINAL STRUCTURE ACCEPTANCE

551 - Deliver Final Structure Acceptance
Obtain the final acceptance to release the structural plans and documentation for advertising.
Deliverables:
® Structural Documentation Package
© QC Cover Sheets (if changes have been made)

* Acceptance of Structure é UDOT Structures Division Responsibility

Activity: 5U1 - DELIVER UTILITY CERTIFICATION

5U1 - Deliver Utility Certification
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Coordinate with the City of West Jordan to prepare the Utility Certification and submit it to UDOT.

Deliverables:

* Utility Certification

Activity: 5V1 - COMMENT RESOLUTION REVIEW MEETING

5V1 - Comment Resolution Review Meeting

This meeting is to review the final comment resolution form. At the completion of this activity, all comment resolutions are to be accepted by
the respective reviewer. At this stage, there is to be no review of the plans other than spot checks of proper comment incorporation. Schedule
and conduct the Comment Resolution Review Meeting. Invite all reviewers to the meeting from UDOT, City of West Jordan, and Midvale City.
Prepare the meeting agenda and take notes. Update the Comment Resolution Form to document that all review comment resolutions have

been accepted. Perform a final quality control review.
Deliverables:

* Revised Comment Resolution Form (if needed)

* Revised Plan Sheets and Documents (as needed)

® QC Cover Sheets

Activity: 5Y1 - INCORPORATE PS&E REVIEW COMMENTS

5Y1 - Incorporate PS&E Review Comments
Make revisions based on comments made during PS&E Review (4V1). Perform a quality control review.
Deliverables:

* PS&E Comment Resolution Form

® QC Cover Sheets

* Final Plan Set & Project Documents Package

Activity: 5Z1 - PROJECT MANAGEMENT

5Z1 - Project Management

Perform the tasks necessary to manage the project work. This includes: team coordination and assignments; billings; maintain the schedule
in Sharepoint; and coordination with the project manager. Schedule and conduct project team meetings at the City of West Jordan offices.
Deliverables:

Monthly Invoices

Schedule Updates

Activity: 5Z2 - PREPARE, SUBMIT & PROCESS FOR ADVERTISEMENT

5Z2 - Prepare, Submit, and Process for Advertisement

Prepare the final advertising package and post on ProjectWise for the advertising by UDOT. Complete the advertising checklist. Assist UDOT

with any required addendums.

Deliverables:
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* Complete Advertising Package

* Biddable Project on UDOT Website

Activity: 651 - STRUCTURE CONSTRUCTION SERVICES

651 - Structure Construction Services

Review construction submittals. Perform design services during construction. Perform construction submittal reviews.

Deliverables:
* Working Drawing Reviews and/or Approvals
* Construction Responses
® As-built Plans
* Documentation of Quality Procedures (defined in Chapter 5 of the SDDM) which includes:
© QC cover sheets for all deliverables

© Form: AUD_QA Audit
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J U B ENGINEERS INC

Prime

UDOT CMS Staffing Plan

Contract Number: |NEW [Mod: | | Project Number: |F-LC35(308) | PIN:| 14947
UDOT Primary Contact: | Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
Current | Proposal | Approval
Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date
POWELL, JOHN ROW QC/QA B.S. UT-354109-2202 8 $58.94 $58.94 NTP
JOHNSON, DELMAS PROJECT MANAGER MOS UT-260247-2202 26 $58.49 $58.49 NTP
HOGE, MARTI NEPA SPECIALIST B.S., M. A. 20 $55.85 $55.85 NTP
BLACK, SEAN STRUCTURAL ENGINEER M.S. UT-343598-2203 91 $54.50 $54.50 NTP
JONES, JASON QUALITY CONTROL B.S. UT-7549220-2202 14 $53.91 $53.91 NTP
LAMBERT, ROBERT PROJECT ENGINEER MS UT-4858460-2202 40 $48.22 $48.22 NTP
FOUSHEE, AUTUMN ENVIRONMENTAL MS 48 $44.70 $44.70 NTP
PLANNER/BIOLOGIS
BUDGE, JONATHAN ROW ENGINEER B.S. UT-8203769-2202 28 $44.28 $44.28 NTP
HOWELL, STEPHEN SURVEY MANAGER AAS. UT-7387065 14 $39.45 $39.45 NTP
LAPREVOTE, JOSEPH STRUCTURAL ENGINEER BS UT-10861995 217 $35.77 $35.77 NTP
TVETEN, BRITTON UTILITY ENGINEER B.S. UT-10612740-2202 56 $35.65 $35.65 NTP
HOLM, BROOKE CLERICAL AAS, 6 $33.57 $33.57 NTP
GILLINS, MATTHEW SURVEYOR M.S. 70 $32.36 $32.36 NTP
HERNANDEZ, MARCOS |ROADWAY DESIGN ENGINEER B.S. 79 $31.14 $31.14 NTP
RUNOLFSON, MARISSA |STRUCTURAL CADD B.S. 125 $29.04 $29.04 NTP
ADAMS, NIKKI CAD TECHNICIAN 77 $17.63 $17.63 NTP
Total Hours for J U B ENGINEERS INC: 919
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J U B ENGINEERS INC

Prime
UDOT CMS Staffing Plan
Contract Number: | NEW [Mod: | | Project Number: |F-LC35(308) | PIN:[ 14047
UDOT Primary Contact: | Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
Alternate Staff
Current | Proposal | Approval
Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date
FRASER, NEAL GIS SPECIALIST B.S. 0 $48.66 $48.66 NTP
HAMADA, TRENT ENVIRONMENTAL SPECIALIST MS 0 $36.83 $36.83 NTP
MYERS, JUBAL CADD DESIGNER AAS. 0 $35.78 $35.78 NTP
GORMAN, CARLY DESIGNER B.S 0 $31.14 $31.14 NTP
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FEES

COST PLUS A FIXED FEE
WITH FIXED TOTAL ADDITIVE RATE

AL COST PLUS A FIXED FEE: For all services and materials pertinent hereto and/or specifically described
herein, except as otherwise explicitly cited, the LOCAL AUTHORITY agrees to pay the CONSULTANT for
the actual allowable cost and the FIXED additives plus a fixed fee. Overhead rates have been reviewed,
approved, and are limited to the costs which are allowable under 2 CFR Part 200 Subpart E Cost
Principles and 48 CFR Part 31 Federal Acquisition Regulations (FAR) in compliance with 23 USC §
112(b)(2)(B), as modified by Utah State law, administrative rules, regulations, or contract provisions.

The contract cost includes direct labor expense, payroll additives; indirect costs and other direct non-
salary costs as outlined below.

Guest meals (meals paid by a consultant or a consultant's employee for someone other than his/her self)
shall not be eligible for reimbursement unless previously approved in writing by the DEPARTMENT
Project Manager and the LOCAL AUTHORITY.

(a) The direct labor expense is the actual salary expense for professional and technical personnel
and principals for the time they are productively engaged in work necessary to fulfill the terms of
this contract. The payroll additives and indirect costs are FIXED as 173.14% of the direct salary
expense.

(b) If necessary and DEPARTMENT approved, any additional direct expenses incurred in fuffilling the
terms of this contract, including but not limited to travel and lodging, reproduction, telephone,
equipment, supplies and fees of outside CONSULTANTS or sub-consultants will be reimbursed
at actual costs.

If the CONSULTANT’S normal accounting practice is to include some of these costs as indirect
expenses, then this contract will be consistent with that practice. These types of costs must be
disclosed as part of your accounting practices and in conformance to Federal Cost Principles.

(c) The fixed fee has been determined and agreed upon as 11.50% of the combined estimated direct
labor and the Overhead amount, which represents the CONSULTANT'S profit of $10,793.71.
The fixed fee percentage is not a floating percent and should not be billed as a percent of labor.
Rather, the fixed fee payment will be prorated and paid regularly in proportion to the percentage
of work completed as reflected by the periodic invoices; that is, on the same ratio as the invoice
cost bears to the originally estimated total for CONSULTANT'S actual cost which is the maximum
amount payable minus the fixed fee. Any portion of the fixed fee payment not previously paid in
the periodic payment will be covered in the final payment.

Overruns in the costs of the work do not warrant an increase in the fixed fee, but significant
changes to the Scope of Work may require adjustment of the fixed fee in the contract as
evidenced by a contract modification. (Provision revised March 18, 2019.)

2. MODIFICATIONS: In the event the LOCAL AUTHORITY requires changes of services which materially
affect the scope or work plan, with a resulting material increase in cost to the CONSULTANT, a contract
modification for additional compensation and time for completion shall be entered into by the parties
hereto prior to making such change. Any such work done without prior LOCAL AUTHORITY and the
DEPARTMENT agreement shall be deemed ineligible for reimbursement by the DEPARTMENT. The
LOCAL AUTHORITY will not entertain requests or claims for reimbursement and remuneration unless
written approval is given prior to performance of the work.

3. PROGRESS PAYMENTS: Progress payments are based upon the approved percentage of work
completed and are made pursuant to certified invoices received.

4. INVOICES: The CONSULTANT will submit monthly payment requests promptly and no later than
45 calendar days after each monthly billing cycle. Invoices are to reflect charges as they apply to the
appropriate contract, project, and account number, and must be certified and executed by an official
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legally authorized to bind the firm. The invoice must be substantiated with appropriate supporting
documentation such as time sheets, labor reports, or cost accounting system print-out of employee time,
receipts for direct expenses, and subconsultant invoices and supporting documentation that is reviewed
and approved by the DEPARTMENT'S Project Manager and subject to final approval by the
DEPARTMENT'S Comptroller's Office. The DEPARTMENT will make undisputed payments no later than
30-days after receiving CONSULTANT's invoices and progress reports for services performed. If an
invoice is incorrect, defective or otherwise improper, the DEPARTMENT will notify CONSULTANT within
15 days of discovering the error(s). After the DEPARTMENT receives the corrected invoice, the
DEPARTMENT will pay CONSULTANT within 30-days of receiving such invoice.

Payment requests for services performed on or before the last day of the Utah fiscal year (June 30), must
be submitted no later than 30 calendar days after the billing cycle, see Utah Code Ann. § 63J-1-601.

The CONSULTANT acknowledges untimely billing may adversely affect the LOCAL AUTHORITY and the
DEPARTMENT due to federal funding requirements in 41 CFR § 105 — 71.123, and/or the state fiscal
constraints imposed upon it as a department of state government by the Budgetary Procedures Act, Utah
Code Ann. § 63J-1-101 et seq. The CONSULTANT waives payment, and waives the right to bring action
in law or in equity to recover payment for services, for any and all payment requests the DEPARTMENT
does not receive from the CONSULTANT within the timeframe provided under this contract. (Provision
revised June 22, 2016.)

5. FINAL PAYMENT: Final invoice payment will be released only after all materials and services associated
with this contract have been reviewed and approved by the DEPARTMENT'S Project Manager and
finalized by the DEPARTMENT'S Comptroller's Office. The final invoice payment will not be released
until a project evaluation form has been completed by the LOCAL AUTHORITY and the DEPARTMENT'S
Project Manager and submitted to Consultant Services and the Comptroller's Office.

The DEPARTMENT'S Project Managers and the Comptroller's Office have the right to hold the final
payment on certain projects when design and construction are performed by two separate Consultants or
if there is a potential possibility of a design or construction error. The DEPARTMENT Comptroller's Office
also has the right to hold the final invoice payment until the final audit is complete upon the request of the
DEPARTMENT Project Manager.

6. FINANCIAL SUMMARY: The total maximum amount of disbursement pertinent to this contract shall not
exceed $119,989.81 Contract overruns will not be paid.

7. COST PROPOSAL: The overhead rate shown in the CONSULTANT'’S and/or sub-consultant's cost
proposal has been determined and agreed upon by the parties and is included in this contract. The
CONSULTANT will invoice the DEPARTMENT using the actual Wage Rates, FIXED Overhead, prorated
Fixed Fee, and any additional Direct Costs. Invoices submitted to the DEPARTMENT must reflect the
staffing plan and associated hourly wage rates, labor hours used, and other costs submitted in the
CONSULTANT cost proposal.

The Cost Proposal for the CONSULTANT and/or sub-consultant, if applicable, may be found in
Attachment D of this contract.

Revised 3/18/2019
Page 43 of 57



J UB ENGINEERS INC

UDOT CMS Cost Proposal

Prime

Contract Number: | NEW |Mod: | | Project Number: [F-LC35(308) | PIN:[ 14947

UDOT Primary Contact: | Gary Horton (Acting as UDOT)

PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
Labor Costs
Employee Name Contract Job Title Hours | Proposal Rate Labor Cost
ADAMS, NIKKI CAD TECHNICIAN 77 $17.63 $1,357.51
BLACK, SEAN STRUCTURAL ENGINEER 91 $54.50 $4,959.50
BUDGE, JONATHAN ROW ENGINEER 28 $44.28 $1,239.84
FOUSHEE, AUTUMN ENVIRONMENTAL PLANNER/BIOLOGIS 48 $44.70 $2,145.60
GILLINS, MATTHEW SURVEYOR 70 $32.36 $2,265.20
HERNANDEZ, MARCOS ROADWAY DESIGN ENGINEER 79 $31.14 $2,460.06
HOGE, MARTI NEPA SPECIALIST 20 $55.85 $1,117.00
HOLM, BROOKE CLERICAL 6 $33.57 $201.42
HOWELL, STEPHEN SURVEY MANAGER 14 $39.45 $552.30
JOHNSON, DELMAS PROJECT MANAGER 26 $58.49 $1,520.74
JONES, JASON QUALITY CONTROL 14 $53.91 $754.74
LAMBERT, ROBERT PROJECT ENGINEER 40 $48.22 $1,928.80
LAPREVOTE, JOSEPH STRUCTURAL ENGINEER A $35.77 $7,762.09
POWELL, JOHN ROW QC/QA 8 $58.94 $471.52
RUNOLFSON, MARISSA STRUCTURAL CADD 125 $29.04 $3,630.00
TVETEN, BRITTON UTILITY ENGINEER 56 $35.65 $1,996.40
Total Hours: 919
Total Direct Labor: $34,362.72
Overhead: 173.14% $59,495.67
Total Direct Labor plus Overhead: $93,858.39
Fixed Fee: 11.50% $10,793.71
Burdened Labor Cost: $104,652.10
Other Direct Charges
ODC Item Unit of Measure Qty Item Cost Extended Cost
*CL* - CERTUS ENVIRONMENTAL JOB 1.0 $1,500.000 $1,500.00
SOLUTIONS, LLC

PERSONAL VEHICLE MILEAGE $0.58 MILE 200.0 $.580 $116.00
FCCM (0.99% X LABOR) LUMP 340.2 $1.000 $340.20
Total Other Direct Charges: $1,956.20

Sub Consultant Costs

Firm Name Sub Total Cost

TERRACON CONSULTANTS, INC. $13,381.50
Total Sub Consultant Costs: $13,381.50

Total Contract Cost: $119,989.81
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UDOT CMS Hours Derivation

J U B ENGINEERS INC

Prime

Contract Number: [NEW |Mod:| I Project Number: IF-LCSS(SOS) LPIN: | 14947
UDOT Primary Contact: | Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
Employee Name 11 1B1 1J1 181 Y1 2uU1 2Y1 2v1 3E1 3G1 3G3 3R1 381 3s4 3S6
POWELL, JOHN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
JOHNSON, DELMAS 2 1 0 0 1 1 1 2 0 0 0 1 0 0 0
HOGE, MARTI 2 0 0 0 0 0 0 0 14 0 0 0 0 0 0
BLACK, SEAN 0 0 0 18 0 0 0 0 0 0 0 0 8 8 4
JONES, JASON 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
LAMBERT, ROBERT 2 2 0 0] 2 2 2 2 0 0 0 4 0 0 0
FOUSHEE, AUTUMN 0 0 0 0 0 0 0 0 40 0 0 0 0 0 0
BUDGE, JONATHAN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
HOWELL, STEPHEN 0 10 4 0 0 0 0 0 0 0 0 0 0 0 0
LAPREVOTE, JOSEPH 2 0 0 24 0 0 4 2 0 2 2 0 20 20 6
TVETEN, BRITTON 0 0 0 0 0 2 0 2 0 0 0 4 0 0 0
HOLM, BROOKE 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
GILLINS, MATTHEW 0 30 16 0 0 0 0 0 0 0 0 0 0 0 0
HERNANDEZ, MARCOS 2 0 0 0 3 0 4 2 0 0 0 16 0 0 0
RUNOLFSON, MARISSA 0 0 0 0 0 0 0 0 0 0 0 0 0 35 10
ADAMS, NIKKI 0 0 0 0 0 0 0 0 13 0 0 25 0 0 0
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UDOT CMS Hours Derivation

J U B ENGINEERS INC

Contract Number:

NEW [Mod: | | Project Number: |F-LC35(308)

| PIN:| 14047

UDOT Primary Contact:

Gary Horton (Acting as UDOT)

PIN Description:

7800 So Jordan River Pedestrian Bridge at 1100 W

Prime

Employee Name 3u1 3u2 3u4 3Y1 3avi 4E1 4H1 J1A J2A 4R1 454 4SA 4U1 4U2 4U3
POWELL, JOHN 0 0 0 0 0 0 0 0 8 0 0 0 0 0 0
JOHNSON, DELMAS 0 0 0 1 3 1 0 0 0 1 0 0 0 0 0
HOGE, MARTI 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
BLACK, SEAN 0 0 0 8 0 0 0 0 0 0 4 14 0 0 0
JONES, JASON 0 0 0 4 0 0 1 0 0 0 0 3 0 0 0
LAMBERT, ROBERT 0 0 0 2 3 2 1 0 0 2 0 0 1 1 0
FOUSHEE, AUTUMN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
BUDGE, JONATHAN 0 0 0 0 0 0 0 2 24 0 0 0 0 0 0
HOWELL, STEPHEN 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
LAPREVOTE, JOSEPH 0 0 0 8 3 0 1 0 0 0 10 50 0 0 0
TVETEN, BRITTON 4 4 4 4 0 0 0 0 0 4 0 0 4 4 8
HOLM, BROOKE 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
GILLINS, MATTHEW 0 0 0 0 0 0 0 0 24 0 0 0 0 0 0
HERNANDEZ, MARCOS 0 0 0 6 3 0 2 2 0 8 0 0 0 0 0
RUNOLFSON, MARISSA 0 0 0 0 0 0 0 0 0 0 30 40 0 0 0
ADAMS, NIKKI 0 0 0 0 0 0 0 0 0 25 0 0 0 0 6
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UDOT CMS Hours Derivation

J U B ENGINEERS INC

Prime

Contract Number: [NEW [Mod: | | Project Number: | F-LC35(308) | PIN:| 14947
UDOT Primary Contact: |Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
Employee Name 4Y1 4v1 5A1 5E1 5L1 581 5U1 5V1 5Y1 521 6S1 Total
POWELL, JOHN 0 0 0 0 0 0 0 0 0 0 0 0 8
JOHNSON, DELMAS 1 3 0 1 0 0 0 3 0 2 1 0 26
HOGE, MARTI 0 0 0 4 0 0 0 0 0 0 0 0 20
BLACK, SEAN 8 3 0 0 0 2 0 0 6 0 0 8 91
JONES, JASON 4 0 0 0 0 0 0 0 0 0 2 0 14
LAMBERT, ROBERT 2 3 0 0 0 0 0 3 2 0 2 0 40
FOUSHEE, AUTUMN 0 0 0 8 0 0 0 0 0 0 0 0 48
BUDGE, JONATHAN 0 0 0 0 2 0 0 0 0 0 0 0 28
HOWELL, STEPHEN 0 0 0 0 0 0 0 0 0 0 0 0 14
LAPREVOTE, JOSEPH 8 3 0 0 0 10 0 3 10 0 4 25 217
TVETEN, BRITTON 6 0 0 0 0 0 2 0 4 0 0 0 56
HOLM, BROOKE 2 0 0 0 0 0 0 0 0 2 2 0 6
GILLINS, MATTHEW 0 0 0 0 0 0 0 0 0 0 0 0 70
HERNANDEZ, MARCOS 8 3 1 0 0 0 0 3 8 -0 8 0 79
RUNOLFSON, MARISSA 0 0 0 0 0 0 0 0 10 0 0 0 125
ADAMS, NIKKI 0 0 0 0 0 0 0 0 8 0 0 0 77
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UDOT CMS Hours Derivation

J U B ENGINEERS INC

Prime

Contract Number: |NEW [Mod: | | Project Number: |F-LC35(308) | PIN:| 14947
UDOT Primary Contact: |Gary Horton (Acting as UDQOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
1v1 1B1 1J1 181 1Y1 2uU1 2Y1 2V1 3E1 3G1 3G3 3R1 351 384 3S6
Firm Activity Totals: 10 43 20 42 6 5 11 10 67 2 2 50 28 63 20
3uU1 3U2 3u4 v 3v1 4E1 4H1 J1A J2A 4R1 454 4SA 4uU1 4U2 4U3
Firm Activity Totals: 4 4 4 33 12 3 5 4 56 40 44 107 5 5 14
4Y1 4v1 5A1 5E1 5L1 581 5U1 5V1 5Y1 5Z1 522 651 Total
Firm Activity Totals: 39 15 1 13 2 12 2 12 48 4 19 33 919
w1 1B1 1J1 181 1Y1 2U1 2Y1 2v1 3E1 3G1 3G3 3R1 381 384 356
Transaction Activity Totals: 10 43 20 42 6 5 11 10 67 109 2 50 28 63 20
3u1 3u2 3u4 3Y1 3v1 4E1 4H1 J1A J2A 4R1 4S54 4SA 4U1 4U2 4U3
Transaction Activity Totals: 4 4 4 33 12 3 5 4 56 40 44 107 5 5 14
4Y1 4v1 5A1 5E1 5L1 581 5U1 5v1 5Y1 5Z1 522 651 Total
Transaction Activity Totals: 39 15 1 13 2 12 2 12 48 4 19 33 1,026

Page 48 of 57



TERRACON CONSULTANTS, INC

Sub to J U B ENGINEERS INC
UDOT CMS Contract Executive Summary
Contract Number: NEW | Mod: I | Project Number: | F-LC35(308) | PIN: I 14947
UDOT Primary Contact: Gary Horton (Acting as UDOT)
PIN Description: 7800 So Jordan River Pedestrian Bridge at 1100 W

Brief Description

Our Scope of Services is based on our understanding of the project as described by JUB and the expected subsurface conditions as described

below.

Item | Description

Information Provided Information provided by Delmas Johnson via email on April 22, 2016,

Pedestrian bridge structure. The bridge structure will be approximately 110 to

Structure
115 feet long (one span).
Based on information provided, the bridge will be a Contech Express steel
Building construction bridge supported on reinforced concrete abutments and drilled pier driven pile
foundations, or shallow foundations.
Grading Minimal cut and fills expected to be 3 feet or less.
Free-standing retaining
None
walls
Below grade areas None
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Project Team
Terracon will self-perform the work.
Assumptions

Terracon is not aware of environmental concerns at this project site that would create health or safety hazards associated with our exploration
program; thus, our Scope considers standard OSHA Level D Personal Protection Equipment (PPE) appropriate. Our Scope of Services does not
include environmental site assessment services, but identification of unusual or unnatural materials encountered while drilling will be noted on

our logs and discussed in our report.

Exploration efforts require borings (and possibly excavations) into the subsurface, therefore Terracon will comply with local regulations to
request a utility location service (Bluestakes of Utah). We will consult with the owner/client regarding potential utilities, or other unmarked
underground hazards. Based upon the results of this consultation, we will consider the need for alternative subsurface exploration methods,

as the safety of our field crew is a priority.

Private utilities should be marked by the owner/client prior to commencement of field exploration. Terracon will not be responsible for damage
to private utilities not disclosed to us. If the owner/client is unable to accurately locate private utilities, Terracon can assist the owner/client by
coordinating or subcontracting with a private utility locating services. Fees associated with the Private Locate are included in our current
Scope of Services and will be forwarded to our client for approval prior to initiating. The detection of underground utilities is dependent upon
the composition and construction of the utility line; some utilities are comprised of non-electrically conductive materials and may not be
readily detected. The use of a private utility locate service would not relieve the owner of their responsibilities in identifying private

underground utilities.

Terracon must be granted access to the site by the property owner. By acceptance of this proposal, without information to the contrary, we

consider this as authorization to access the property for conducting field exploration in accordance with the Scope of Services.
Phasing

No phasing planned.

Fee Type

Cost plus fixed fee.

Page 50 of 57



TERRACON CONSULTANTS, INC.

Sub to J U B ENGINEERS INC
UDOT CMS Contract Work Plan
Contract Number: NEW ! Mod: | [ Project Number: | F-LC35(308) | PIN: I 14947
UDOT Primary Contact: Gary Horton (Acting as UDOT)
PIN Description: 7800 So Jordan River Pedestrian Bridge at 1100 W

Activity: 3G1 - CONDUCT GEOTECHNICAL INVESTIGATION

3G1 Conduct Geotechnical Investigation

Our proposed Scope of Services consists of field exploration, laboratory testing, and engineering/project delivery. These services are

described in the following sections.
Field Exploration

JUB prescribed the following boring locations and depths:

Number of Borings I Planned Boring Depth (feet) Planned Location

=i

2 50 Planned bridge abutments

Below ground surface;

Borings will be excavated to the planned depths or equipment refusal, whichever is shallower.

Boring Layout and Elevations: We will use handheld GPS equipment to locate borings with an estimated horizontal accuracy of +/-20 feet.
Field measurements from existing site features may be utilized. If available, approximate elevations will be obtained by interpolation from a

site specific, surveyed topographic map.

Subsurface Exploration Procedures: We will advance soil borings with a track-mounted drill rig using continuous flight augers (hollow stem
augers). Four samples will be obtained in the upper 10 feet of each boring and at intervals of 5 feet thereafter. Soil sampling is typically
performed using thin-wall tube and/or split-barrel sampling procedures. The split-barrel samplers are driven in accordance with the standard
penetration test (SPT). The samples will be placed in appropriate containers, taken to our soil laboratory for testing, and classified by a

Geotechnical Engineer.In addition, we will observe and record groundwater levels during drilling and sampling.

Our exploration team will prepare field boring logs as part of standard drilling operations including sampling depths, penetration distances, and
other relevant sampling information. Field logs include visual classifications of materials encountered during drilling, and our interpretation of
subsurface conditions between samples. Final boring logs, prepared from field logs, represent the Geotechnical Engineer's interpretation, and

include modifications based on observations and laboratory tests.

Property Disturbance: We will backfill borings with auger cuttings upon completion. Pavements will be patched with cold-mix asphalt and/or
ready mixed concrete, as appropriate per the obtained West Jordan Encroachment Permit. Our services do not include repair of the site
beyond backfilling our boreholes, and cold patching existing pavements. Excess auger cuttings will be dispersed in the general vicinity of the
borehole. Because backfill material often settles below the surface after a period, we recommend boreholes to be periodically checked and

backfilled, if necessary. We can provide this service, or grout the boreholes for additional fees, at your request.
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TERRACON CONSULTANTS, INC.

Sub to J U B ENGINEERS INC

UDOT CMS Staffing Plan

Contract Number: |NEW [Mod: | | Project Number: |F-LC35(308) | PIN:[ 14947
UDOT Primary Contact: | Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W

Current | Proposal | Approval

Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date
CHESNUT, RICK PRINCIPAL MS - BS UT-313118 9 $67.31 $67.31 NTP
MOLTHEN, CHARLES STAFF ENGINEER MS 33 $38.70 $38.70 NTP
MONTILLA ACUNA, STAFF ENGINEER BS 8 $32.74 $32.74 NTP
CARLOS
DAU, KARI BILLING ADMINISTRATOR BS 3 $28.10 $28.10 NTP
SUMMERHAYS, NICK FIELD ENGINEER 14 $23.68 $23.68 NTP
ARAGON, BENARDETTE |LABORATORY TECHNICIAN 40 $16.40 $16.40 NTP

Total Hours for TERRACON CONSULTANTS, INC.: 107
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TERRACON CONSULTANTS, INC.

Sub to J U B ENGINEERS INC

UDOT CMS Staffing Plan

Contract Number: |NEW ‘Mod: I | Project Number: l F-LC35(308) l PIN: | 14947
UDOT Primary Contact: | Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W

Alternate Staff
Current | Proposal | Approval

Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date
GILBERT, JEFF PROJECT ENGINEER MS UT-4939571 0 $45.82 $45.82 NTP
KRIEG, JUSTIN PROJECT ENGINEER BS UT-10712597 0 $39.66 $39.66 NTP
COOK, ALISHA ADMINISTRATIVE STAFF 0 $24.25 $24.25 NTP
GUTIERREZ-MARTINEZ, |ENGINEERIG TECHNICIAN 0 $17.75 $17.75 NTP
PERLA
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TERRACON CONSULTANTS, INC.

UDOT CMS Cost Proposal

Sub to J U B ENGINEERS INC

Contract Number: | NEW [Mod: | | Project Number: |F-LC35(308) | PIN:| 14047

UDOT Primary Contact: | Gary Horton (Acting as UDOT)

PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W
Labor Costs
Employee Name Contract Job Title Hours | Proposal Rate Labor Cost
ARAGON, BENARDETTE LABORATORY TECHNICIAN 40 $16.40 $656.00
CHESNUT, RICK PRINCIPAL 9 $67.31 $605.79
DAU, KARI BILLING ADMINISTRATOR 3 $28.10 $84.30
MOLTHEN, CHARLES STAFF ENGINEER 33 $38.70 $1,277.10
MONTILLA ACUNA, CARLOS | STAFF ENGINEER 8 $32.74 $261.92
SUMMERHAYS, NICK FIELD ENGINEER 14 $23.68 $331.52
Total Hours: 107
Total Direct Labor: $3,216.63
Overhead: 183.80% $5,912.16
Total Direct Labor plus Overhead: $9,128.79
Fixed Fee: 11.50% $1,049.81
Burdened Labor Cost: $10,178.60
Other Direct Charges
ODC Item Unit of Measure Qty Item Cost Extended Cost

DRILL RIG UNIT 100.0 $18.400 $1,840.00
DRILL RIG MILEAGE UNIT 40.0 $4.600 $184.00
DRILL RIG MOBE UNIT 1.0 $287.000 $287.00
SUPPORT TRUCK TRIP 1.0 $60.000 $60.00
2019 COMPANY VEHICLE MILEAGE MILE 55.0 $.580 $31.90
MISC MATERIALS (HOLE PATCH) UNIT 8.0 $25.000 $200.00
MISC RENTAL EQUIPMENT UNIT 600.0 $1.000 $600.00
Total Other Direct Charges: $3,202.90
Total Cost for TERRACON CONSULTANTS, INC.: $13,381.50
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TERRACON CONSULTANTS, INC.

Sub to J U B ENGINEERS INC

UDOT CMS Hours Derivation

Contract Number: [NEW [Mod: | | Project Number: |F-LC35(308) | PIN:| 14947
UDOT Primary Contact: | Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W

Employee Name 3G1 Total
CHESNUT, RICK 9 9
MOLTHEN, CHARLES 33 33
MONTILLA ACUNA, CARLOS 8 8
DAU, KARI 3 3
SUMMERHAYS, NICK 14 14
ARAGON, BENARDETTE 40 40
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TERRACON CONSULTANTS, INC.

Sub to J U B ENGINEERS INC

UDOT CMS Hours Derivation

Contract Number: [NEW 1Mod:| 1 Project Number: | F-LC35(308) l PIN: | 14947
UDOT Primary Contact: |Gary Horton (Acting as UDOT)
PIN Description: | 7800 So Jordan River Pedestrian Bridge at 1100 W

3G1 Total

Firm Activity Totals: 107 107
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Insurance

ATTACLNMED
AlTACHNIENI

~AT ™

As stated in Attachment B - Standard Terms and Conditions, services to be provided by the CONSULTANT under
this contract are required to be covered by insurance. Insurance shall be maintained in force until all activities
which are required by this contract or as changed by contract modification are completed and accepted by the

DEPARTMENT.
Each General
Full Aggregate | Expiration Occurrence Aggregate Additional
Insurance Waiver Waiver Date Insurance Carrier Policy Number Limit Limit Endorsement

AUTOMOBILE N N 8/1/2020 TRAVELERS BA 7776 N 058 $1.,000.000 $0 N
LIABILITY INDEMNITY CO
EXCESS/UMBRELLA N N 8/1/2020 TRAVELERS CUP-1 C 547849 $9.000.000 $9.000,000 N
LIABILITY PROP CAS CO OF

AM
GENERAL N N 8/1/2020 TRAVELERS 680-4 H 544308 $1.,000.000 $2.000,000 Y
LIABILITY INDEMNITY CO
HEALTH N N 12/5/2019 UNKNOWN 000000 $0 50 N
INSURANCE HB 331-
2009
PROFESSIONAL N N 4/2/2020 XL SPECIALTY DPR 9938727 $5,000,000 $5.000.000 N
LIABILITY INSURANCE CO
WORKERS N N 8/1/2020 TRAVELERS UB-8 K 158532 $1,000.000 $0 N
COMPENSATION CASUALTY &

SURETY

Revised 6/22/2016
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7800 S 1100 W JR Ped Bridge RCA complete
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