LOCAL GOVERNMENT CONTRACT

STATE OF UTAH
LocAL GOVERNMENT CONTRACT NO.
ENGINEERING SERVICES EFFECTIVE DATE
2019-2022 LG POOL (SMALL PURCHASE)

TRACKING NO.

CosT PLus FIXED FEE

Project No.: F-LC35(317)

PIN Description: Northwest Avenue Sidewalk; 5415 So to 5570 So

FINET Prog No.: 5531915D

PIN No.: 16949

Work Discipline: Preconstruction Engineering

1. CONTRACTING PARTIES: This contract is between Greater Salt Lake Municipal Services District,
referred to as LOCAL AUTHORITY and
Kimley-Horn And Associates Legal Status of Consultant: For Profit Corporation
215 S. State St., Ste 400
Salt Lake City, UT 84111 Fed ID No.: 56-0885615
referred to as CONSULTANT, and approved by the Utah Department of Transportation, referred to as
DEPARTMENT.

2. REASON FOR CONTRACT: The LOCAL AUTHORITY does not have sufficient qualified staff to

complete the work required in the suggested time frame and the CONSULTANT is professionally qualified
and willing to assist the LOCAL AUTHORITY with Preconstruction Engineering services as further
described in Attachment C.

3. SCOPE OF WORK / CONTRACT PERIOD: The Scope of Work will end August 31, 2020 and the
Contract will terminate August 31, 2021, unless otherwise extended or canceled in accordance with the
terms and conditions of this contract.

4, CONTRACT COSTS: The CONSULTANT will be paid a maximum of $25,843.61 for costs authorized by
this Contract as further described in Attachment D.

Approved As To Form
5. ATTACHMENTS INCLUDED AS PART OF THIS CONTRACT:

Attachment A — Certification of Consultant and Local Authority By

Attachment B — Standard Terms and Conditions
Attachment C — Services Provided by the Consultant
Attachment D — Fees Date

Attachment E — Insurance

The parties below hereto agree to abide by all the provisions of this contract. IN WITNESS WHEREOF, the
parties sign and cause this contract to be executed.

CONSULTANT - Kimley-Horn And Associates LOCAL AUTHORITY - Greater Salt Lake Municipal
Services District
sl 02/28/2020 4,
Title: Vice President Date Title: Date
Printed Name: Printed Name:

Brian Smalkoski
UTAH DEPARTMENT OF TRANSPORTATION DEPARTMENT Comptroller’s Office

"

e A 02/28/2020

Title: Director of Preconstruction Date Title: Contract Administrator Date
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CERTIFICATION OF CONSULTANT

By signing this contract on behalf of the CONSULTANT, | hereby certify | am a duly authorized representative of
Kimley-Horn And Associates and that neither | nor the above CONSULTANT | hereby represent has:

(a) employed or retained for commission, percentage, brokerage, contingent fee, or other
consideration, any firm or person (other than a bona fide employee working solely for me or the
above CONSULTANT) to solicit or secure this contract,

(b) agreed, as an express or implied condition for obtaining this contract, to employ or retain the
services of any firm or person in connection with carrying out the contract, or

(c) paid, or agreed to pay to any firm, organization or person (other than a bona fide employee
working solely for me or the above CONSULTANT) any fee, contribution, donation, or
consideration of any kind for, or in connection with, procuring or carrying out the contract; except
as hereby expressly stated (if any):

| acknowledge that this certificate is to be furnished to the Utah Department of Transportation and the Federal
Highway Administration, U.S. Department of Transportation in connection with this contract, involving participation
of Federal-aid Funds, and is subject to applicable State and Federal laws, both criminal and civil.

CERTIFICATION OF LOCAL AUTHORITY
By signing this contract on behalf of the LOCAL AUTHORITY, I hereby certify | am the duly authorized
representative of Greater Salt Lake Municipal Services District and that the above CONSULTANT or its
representative has not been required, directly or indirectly as an express or implied condition in connection with
obtaining or carrying out this contract, to:
(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay, or agree to pay, to any firm, person, or organization, any fee, contribution, donation, or
consideration of any kind; except as hereby expressly stated (if any):

| acknowledge that this certificate is subject to applicable State and Federal laws, both criminal and civil.
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LOCAL GOVERNMENT
ENGINEERING SERVICES CONTRACT
STANDARD TERMS AND CONDITIONS

AUTHORITY: Provisions of this contract are pursuant to authority set forth in the Utah Transportation
Code §§ 72-3-102, 105, and 107; the Utah Procurement Code §§ 63g-6a-101 et seq., and Utah Admin.
Code r. R907-66. (Provision revised March 18, 2019.)

CONTRACT JURISDICTION AND COMPLIANCE WITH LAWS: The provisions of this contract shall be
governed by the laws of the State of Utah. Also, the CONSULTANT and those engaged by the
CONSULTANT shall comply with all Federal, State and local laws, regulations and other legally binding
requirements that pertain to the services provided under this contract. The CONSULTANT shall furnish
proof of its compliance with state licensing requirements to the LOCAL AUTHORITY and the
DEPARTMENT upon request.

RECORDS ADMINISTRATION: The CONSULTANT shall maintain all books, papers, documents,
accounting records and other evidence to support costs billed for under this contract. These records shall
be retained by the CONSULTANT for a period of at least six (6) years after the contract terminates, or
until all audits initiated within the six years have been completed, whichever is later. These records shall
be made available at all reasonable times during the six-year period for audit and inspection by the
LOCAL AUTHORITY or the DEPARTMENT and other authorized State or Federal auditors. The
CONSULTANT'S records supporting the cost proposal shall also be retained and made available for
review by authorized Federal or State staff. Copies of requested records shall be furnished to the LOCAL
AUTHORITY or the DEPARTMENT upon request. (Provision revised June 22, 2016.)

CONFLICT OF INTEREST: The CONSULTANT certifies that none of its officers or employees are
officers or employees of the State of Utah unless disclosure has been made in accordance with Utah
Code § 67-16-8. The CONSULTANT certifies that no engineer, attorney, appraiser, inspector, surveyor
or survey crew, or other person performing services for the CONSULTANT has, directly or indirectly, a
financial or other personal interest, other than his employment or retention by the LOCAL AUTHORITY or
the DEPARTMENT, in any contract or subcontract in connection with this project (Reference 23

CFR § 1.33 (2011). An example of this situation would be the CONSULTANT subcontracts with the
Contractor to perform survey work while contracted by the LOCAL AUTHORITY or the DEPARTMENT to
perform construction engineering management services for the same project.

The CONSULTANT further warrants that it has no financial or other interest in the outcome of the work
performed under the contract. Examples of this situation would be a Consultant who owns land, options
to buy land, or some business enterprise that would be financially enhanced or diminished by any project
alternatives.

EMPLOYMENT OF DEPARTMENT EMPLOYEES: The CONSULTANT agrees not to engage in any
way the services on this contract of any present or former Utah Department of Transportation employee
who was involved as a decision maker in the selection or approval processes or who negotiated and/or
approved billings or contract modification for this contract.

CONSULTANT, AN INDEPENDENT CONTRACTOR: The CONSULTANT shall be an independent
contractor, and as such, shall have no authority, express or implied to bind the LOCAL AUTHORITY or
the DEPARTMENT to any agreement, settlement, liability, or understanding whatsoever; and agrees not
to perform any acts as agent for the LOCAL AUTHORITY, except as specifically authorized and set forth
herein. Persons employed by the LOCAL AUTHORITY and acting under the direction of the LOCAL
AUTHORITY shall not be deemed to be employees or agents of the CONSULTANT. Compensation
provided to the CONSULTANT herein shall be the total compensation payable hereunder by the LOCAL
AUTHORITY.

INDEMNITY - LIABILITY: The CONSULTANT shall hold harmless and indemnify the DEPARTMENT
and the LOCAL AUTHORITY, their officers, authorized agents and employees from and against claims,
suits and cost, including attorneys’ fees, for injury or damage to the extent caused by the negligent acts,
errors, omissions, or willful misconduct of the CONSULTANT, or its subconsultants when acting within the
scope of their subcontract, or their respective agents, employees or representatives.
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The CONSULTANT is an independent contractor contracted with the LOCAL AUTHORITY and approved
by the DEPARTMENT. Any periodic plan and specification review or construction inspection performed
by the LOCAL AUTHORITY or DEPARTMENT arising out of the performance of the contract, does not
relieve the CONSULTANT of its duty in the performance of the contract, or ensure compliance with
customary standard of professional care.

No party to this Agreement shall be liable to the other party or any third party claiming through the other
respective party, for any special, incidental, indirect, punitive, liquidated, delay or consequential damages
of any kind including but not limited to lost profits or use of property, facilities or resources, that may result
from this Agreement, or out of any goods or services furnished hereunder. (Provision revised

June 22, 2016.)

8. SEPARABILITY: The declaration by any court, or other binding legal source, that any provision of this
contract is illegal and void and shall not affect the legality and enforceability of any other provision of this
contract, unless said provisions are mutually dependent.

9. LIABILITY INSURANCE: Services to be provided by the CONSULTANT under this contract are required
to be covered by insurance. The CONSULTANT shall furnish the LOCAL AUTHORITY and the
DEPARTMENT a Certificate of Insurance applying to this contract for each type of insurance required, to
be approved by the DEPARTMENT and the LOCAL AUTHORITY, before the CONSULTANT begins work
under this contract. The CONSULTANT'’S insurer must be authorized to do business in Utah and must
meet the specified A.M. Best rating or better at the time this contract is executed. The following
insurance shall be maintained in force until all activities which are required by this contract or as changed
by contract modification are completed and accepted by the LOCAL AUTHORITY and the
DEPARTMENT:

(a) General Liability insurance with a limit of not less than $1,000,000 per occurrence and not less
than $3,000,000 aggregate and having an A.M. Best rating of A-class VIII or better. The limit if
different for this contract will be as designated in Attachment C to this contract. If this coverage is
written on a claims-made basis, the Certificate of Insurance shall so indicate.

The CONSULTANT represents that as long as commercially available the insurance shall remain
in effect such that claims reported up to three (3) years beyond the date of substantial completion
of this contract are covered.

(b) Commercial Automobile insurance with a minimum combined single limit of $1,000,000 per
occurrence OR $500,000 liability per person, $1,000,000 per occurrence, $250,000 Property
Damage, and having an A.M. Best rate of A-class VIl or better.

(c) Architect and/or Engineers Professional Liability (errors and omissions) insurance having an A.M.
Best rating of A-class VIII or better, is required at the coverage amount of $1,000,000 per claim
and $3,000,000 aggregate. If this coverage is written on a claims-made basis, the Certificate of
Insurance shall so indicate. The CONSULTANT represents that as long as commercially
available the insurance shall remain in effect such that claims reported up to three (3) years
beyond the date of substantial completion of this contract are covered (on construction contracts
or modifications for construction management the insurance, shall remain in effect for one
(1) year after completion of the project).

(d) Valuable Papers & Records Coverage and/or Electronic Data Processing (Data and Media)
Coverage for the physical loss or destruction of the work product including drawings, plans,
specifications and electronic data and media. Such insurance shall be of a sufficient limit to
protect the CONSULTANT, its sub-consultants, the LOCAL AUTHORITY, and the
DEPARTMENT from the loss of said information.

(e) Aircraft Liability in the amount of $1,000,000 per occurrence if aircraft are utilized in connection
with this contract.
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(f) The CONSULTANT shall provide evidence that his employees and sub-consultant employees are
covered by Workers Compensation. If they are covered by Workers Compensation Fund of Utah,
then the A.M. Best rating is not required in this area.

(9) The CONSULTANT shall require the insurance company that issues the Certificates of Insurance
for the evidence of the required insurance coverage to endeavor to provide the DEPARTMENT
and the LOCAL AUTHORITY with 30-days written notice in the event that coverage is canceled
before the policy expiration date stated in the Certificate. The CONSULTANT further agrees to
provide the DEPARTMENT and the LOCAL AUTHORITY with 30-days written notice prior to
making an alternation or material change to the required insurance coverage.

Policies referred to in 9(a), 9(b) and 9(e) above are required to be endorsed naming the LOCAL
AUTHORITY, DEPARTMENT, and the State of Utah as Additional Insureds and, on General Liability and
Aircraft Liability, indicate they are primary and not contributing coverage. All required policies,
endorsements, insurance companies issuing same, and self-insured programs are subject to review and
approval by the State of Utah, Risk Manager. (Provision revised December 28, 2016.)

HEALTH INSURANCE: The CONSULTANT agrees that if the CONSULTANT has an initial contract of

2 million dollars or more, or the contract and modifications are anticipated in good faith to exceed 2 million
dollars, or the CONSULTANT has a subcontract at any tier that involves a sub-consultant that has an
initial subcontract of 1 million dollars or more, and/or the CONSULTANT has a subcontract at any tier that
is anticipated in good faith to exceed 1 million dollars; hereby certifies the following.

The CONSULTANT and all applicable sub-consultants have and will maintain an offer of qualified health
insurance coverage for their employees, as defined in Utah Code § 26-40-115 for the employees who live
and/or work within the State of Utah, along with their dependents, during the duration of the contract.
Employee, for purposes of these requirements, shall be no broader than the use of the term employee for
purposes of State of Utah Workers' Compensation requirements.

The CONSULTANT shall demonstrate its compliance with this part and Utah Code § 72-6-107 at the time
this contract is executed and its continued compliance is subject to audit by the DEPARTMENT or the
Office of the Legislative Auditor General. The CONSULTANT and all applicable sub-consultants shall be
subject to all applicable penalties. The CONSULTANT will provide these same requirements in all
applicable subcontracts at every tier. (Provision revised June 22, 2016.)

PROGRESS:

(a) The CONSULTANT may not begin the work governed by this contract prior to receiving an official
Notice to Proceed from the DEPARTMENT. The CONSULTANT shall begin the work governed
by this contract within one week after receiving a Notice to Proceed from the DEPARTMENT.
The CONSULTANT shall prosecute the work diligently and to the satisfaction of the LOCAL
AUTHORITY and the DEPARTMENT. If Federal Funds are used on this contract the work will be
subject to periodic review by the Federal Highway Administration. (Provision revised
June 22, 2016.)

(b) The CONSULTANT will prepare monthly progress reports following the format established by the
LOCAL AUTHORITY and the DEPARTMENT in sufficient detail to document the progress of the
work and support the monthly claim for payment. Payments will not be made without a
supporting progress report. In addition, the CONSULTANT will update the DEPARTMENT’S
“electronic Program Management” (ePM) system bi-weekly to reflect the status of the project.

(c) Progress conferences will be held periodically. The CONSULTANT will prepare and present
written information and studies to the LOCAL AUTHORITY and the DEPARTMENT so it may
evaluate the features and progress of the work. Any one of the three parties may request a
conference; to be held at the office of any, or at a place designated by the LOCAL AUTHORITY
or the DEPARTMENT. The conferences shall also include inspection of the CONSULTANT'S
services and work products when requested by the LOCAL AUTHORITY or the DEPARTMENT.
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(d) The CONSULTANT will be required to perform such additional work as may be necessary to
correct errors caused by the CONSULTANT in the work required under the contract without
undue delays and without additional cost to the LOCAL AUTHORITY and the DEPARTMENT.

(e) At any time, the CONSULTANT determines the contract work cannot be completed within the
specified time or budget, the CONSULTANT shall immediately notify in writing that the
CONSULTANT cannot meet specified time or budget requirements and why. The LOCAL
AUTHORITY and the DEPARTMENT may, at their sole discretion, agree to extend the contract
by written modification.

(f The LOCAL AUTHORITY or the DEPARTMENT may terminate this contract in accordance with
the termination provisions of this contract including failure of the CONSULTANT to make
satisfactory progress on the contract work, or failure to provide satisfactory work product quality.

(9) Should the LOCAL AUTHORITY or the DEPARTMENT desire to suspend the work, but not
terminate the contract, the LOCAL AUTHORITY or the DEPARTMENT will notify the
CONSULTANT verbally to suspend work immediately. The LOCAL AUTHORITY or the
DEPARTMENT will follow this verbal notification with a written confirmation. When the LOCAL
AUTHORITY or the DEPARTMENT provides verbal notification to the CONSULTANT to suspend
work the CONSULTANT agrees to comply immediately or as directed by the LOCAL
AUTHORITY or the DEPARTMENT. The work may be reinstated upon 30-days advance written
notice from the LOCAL AUTHORITY or the DEPARTMENT.

(h) Unless extended or terminated in writing, this contract will terminate on the expiration date, or at
the end of the specified calendar days.

REVIEW AND INSPECTION OF WORK: It is expressly understood and agreed that authorized
representatives of the LOCAL AUTHORITY, DEPARTMENT and, when Federal Funds are used, the
Federal Highway Administration shall have the right to review and inspect the work in process, and the
CONSULTANT'S facilities, at any time during normal business hours or by appointment.

NON DISCRIMINATION PROVISIONS: The CONSULTANT agrees to abide by the provisions of the
Utah Anti-discrimination Act, Utah Code §§34a-5-101 - 112 , and Titles VI and VII of the Civil Rights Act
of 1964 (42 USC §§ 2000e — 2000e-17), which prohibits discrimination against any employee or applicant
for employment, or any applicant or recipient of services, on the basis of race, religion, color, or national
origin; and further agrees to abide by Executive Order No. 11246 entitled "Equal Employment
Opportunity," as amended by Executive Orders 11375 and 13665 and as supplemented in Department of
Labor Regulations (41 CFR Part 60), which prohibits discrimination on the basis of age; 29 USCA § 794,
which prohibits discrimination on the basis of handicap; and Executive Order 13672, Further
Amendments to Executive Order 11478, Equal Employment Opportunity in the Federal Government, and
Executive Order 11246, Equal Employment Opportunity.

The CONSULTANT agrees to abide by Utah's Executive Order, dated June 30, 1989, which prohibits
sexual harassment in the work place. Sections 49 CFR 21 through Appendix C (2016) and 23 CFR
710.405(b) (2016) are applicable by reference in all contracts and subcontracts financed in whole or in
part with Federal-aid highway funds. The CONSULTANT further agrees to furnish reports to the LOCAL
AUTHORITY or DEPARTMENT upon request for the purpose of determining compliance with these
statutes identified in this section. The CONSULTANT shall comply with the Americans with Disabilities
Act (ADA).

The CONSULTANT shall not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The CONSULTANT shall carry out applicable requirements of

49 CFR Part 26 (2016) in the award and administration of federal-aid contracts. Failure by the
CONSULTANT to carry out these requirements is a material breach of this contract, which may result in
the termination of this contract or such other remedy as the DEPARTMENT deems appropriate. During
the performance of this contract, the CONSULTANT, for itself, its assignees and successors in interest
agrees as follows:

(a) Compliance with Regulations: The CONSULTANT shall comply with the Regulation relative to
nondiscrimination in federally-assisted programs of 49 CFR Part 21, and 23 CFR Part 200 as
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they may be amended from time to time, (hereinafter referred to as the Regulations), which are
herein incorporated by reference and made a part of this contract.

(b) Nondiscrimination: The CONSULTANT, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, national origin, sex, gender identity
or sexual orientation, age, disability/handicap, and low income status in the selection and
retention of subconsultants, including procurements of materials and leases of equipment. The
CONSULTANT shall not participate either directly or indirectly in the discrimination prohibited by
49 CFR § 21.5 (2016) of the Regulations, including employment practices when the contract
covers a program set forth in 49 CFR § 21, Appendix B of the Regulations.

(c) Solicitations for Subconsultants, Including Procurements of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by the CONSULTANT for work
to be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subconsultant or supplier shall be notified by the CONSULTANT of the
CONSULTANT's obligations under this contract and the Regulations relative to nondiscrimination
on the grounds of race, color, national origin, sex, gender identity or sexual orientation, age,
disability/handicap, and low income status.

(d) Information and Reports: The CONSULTANT shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
DEPARTMENT to be pertinent to ascertain compliance with such Regulations, orders and
instructions. Where any information required of a CONSULTANT is in the exclusive possession
of another who fails or refuses to furnish this information the CONSULTANT shall so certify to the
DEPARTMENT, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance: In the event of the CONSULTANT's noncompliance with the
nondiscrimination provisions of this contract, the DEPARTMENT shall impose such contract
sanctions as it may determine to be appropriate, including, but not limited to:

(1)  Withholding of payments to the CONSULTANT under the contract until the CONSULTANT
complies, or

(2) Cancellation, termination or suspension of the contract, in whole or in part.

(f) Incorporation of Provisions: The CONSULTANT shall include the provisions of paragraphs (a)
through (f) of this section in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The CONSULTANT shall take such action with respect to any subcontract. or procurement as the
DEPARTMENT may direct as a means of enforcing such provisions including sanctions for non-
compliance: Provided, however, in the event a CONSULTANT becomes involved in, or is threatened
with, litigation with a subconsultant or supplier as a result of such direction, the CONSULTANT may
request the DEPARTMENT to enter into such litigation to protect the interests of the DEPARTMENT, and,
in addition, the CONSULTANT may request the United States to enter into such litigation to protect the
interests of the United States. (Provision revised June 22, 2016.)

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY
MATTERS: The CONSULTANT agrees to abide by the requirements of 49 CFR Part 29, Government
wide Debarment and Suspension (Nonprocurement). By signing this contract the CONSULTANT certifies
that to the best of their knowledge and belief that it or its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or had civil
judgment against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or Local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or commission of
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embezzlement, theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State, or Local) with commission of any of the offenses enumerated in subparagraph
14(b) of this certification; and

(d) Have not within a three-year period preceding this contract had one or more public transactions
(Federal, State, or Local) terminated for cause or default.

Where the CONSULTANT is unable to certify to any of the statements in this certification, the
CONSULTANT shall attach an explanation to this contract. Exceptions will not necessarily result in denial
of award, but will be considered in determining CONSULTANT'S responsibility. Any exceptions noted
shall identify to whom it applies, the initiating agency, and dates of the action. Providing false information
may result in criminal prosecution or administrative sanctions.

BACKGROUND CHECKS: The DEPARTMENT may require the CONSULTANT and all employees of
the CONSULTANT to undergo a background investigation, to be conducted by the Attorney General or
the Bureau of Criminal Investigation, to the satisfaction of the DEPARTMENT. The background
investigation will consist of a review of, but may not limited to, criminal conduct including the use of
controlled substances. The Consultant represents that its employees assigned to work under this
Agreement are competent in their respective fields, licensed as required by the State of Utah, and are
legally able to fulfill their work obligations. (Provision added June 22, 2016.)

CERTIFICATION OF COMPLIANCE ON LOBBYING RESTRICTIONS: The CONSULTANT agrees to
conform to the lobbying restrictions established by the Byrd Amendment, 31 USCA § 1352, for contracts
exceeding $100,000 in Federal Funds. The CONSULTANT certifies, by signing this contract, to the best
of their knowledge and belief, that:

(a) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned,
to any person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

(b) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 USCA § 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The CONSULTANT also agrees by signing this contract that they shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such sub-
recipients shall certify and disclose accordingly.

CERTIFICATION OF COMPLIANCE ON DRUG AND ALCOHOL TESTING: The CONSULTANT hereby
certifies by executing this Contract that the CONSULTANT shall comply with all applicable provisions

of Utah Admin. Code Rule 916-6 - Drug and Alcohol Testing in State Construction Contracts and Utah
Code Ann. § 63G-6a-1303 throughout the term of this Contract. The CONSULTANT shall provide this
requirement in its contracts with subconsultants.
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CONSULTANT COST CERTIFICATION: The CONSULTANT hereby certifies by executing this Contract,
that the CONSULTANT has previously submitted a CONSULTANT certification of final indirect costs in
accordance with the 2 CFR Part 200 Subpart E Cost Principles, 48 CFR Part 31 Federal Acquisition
Regulations (FAR) in compliance with 23 USC § 112(b)(2)(B), and in the DEPARTMENT Financial
Screening Application. (Provision revised March 18, 2019.)

OWNERSHIP OF WORK PRODUCTS PROCURED OR DEVELOPED UNDER THIS CONTRACT:
Unless specifically designated hereinafter or preexisting information and know-how of the CONSULTANT,
the LOCAL AUTHORITY retains ownership of all materials, products, devices, equipment, facilities, data,
test results, reports, graphics, presentations, visual aids, computer elements, software (including source
code), software license agreements, testing apparatus, services, etc., that are developed, procured,
constructed, installed or performed under this contract and that become an integral part of or that are
intended to facilitate or enhance the use, operation, maintenance, documentation or understanding of the
deliverables of this contract. In addition, the LOCAL AUTHORITY shall retain ownership of all non-
expendable items procured under this contract that have a salvage value at the end of this contract of
$5,000.00 or more unless the LOCAL AUTHORITY specifically authorizes exclusions listed in the
Deliverables and Partial Payments in Attachment C of this contract. Notwithstanding the foregoing,
ownership of any and all CONSULTANT work product shall remain with CONSULTANT unless and until
the payment by the LOCAL AUTHORITY or DEPARTMENT to CONSULTANT of all undisputed invoiced
amounts.

The LOCAL AUTHORITY grants to the CONSULTANT a non-exclusive license for non-commercial,
internal, educational and research use of work products developed or produced by the CONSULTANT
under this contract, subject to the provisions of this contract. The use of physical products is subject to
availability. Physical products will be transported and maintained at the expense of the CONSULTANT,
should transportation and maintenance be necessary in conjunction with this use.

The CONSULTANT may secure through patents or trademarks, the right, title, or interest throughout the
world of any invention that may be created or developed under this contract, as provided in 37 CFR
401.14, except for Section 401.14(g). The LOCAL AUTHORITY shall be entitled to the same rights
granted to the Federal Government under 37 CFR 401.14 and adopts that regulation for that purpose.
The CONSULTANT will retain all rights provided for the LOCAL AUTHORITY in this clause, and the
LOCAL AUTHORITY will not, as part of the consideration for awarding this contract, obtain rights in the
CONSULTANT’S subject inventions. The LOCAL AUTHORITY shall be granted a non-exclusive,
irrevocable, royalty-free license to use, practice, employ, or have practiced for or on behalf of the LOCAL
AUTHORITY the subject invention throughout the world. These license provisions shall be considered
one of the deliverables due under this contract. When federal transportation funds make up all or part of
the remuneration under this contract (as documented elsewhere in these Special Provisions), the United
States Department of Transportation shall also be named as a grantee, along with the LOCAL
AUTHORITY, in the license provisions described above.

The CONSULTANT may secure copyrights on information, designs, analyses, processes, reports, and
the intellectual innovations that may be created or developed under this contract, subject to the provisions
of this contract, including the provisions of the “Publication or Use of Work Product Outside of This
Agreement” clause.

The LOCAL AUTHORITY reserves a non-exclusive, irrevocable, royalty-free license to reproduce,
publish, distribute, disclose, modify, implement, or otherwise use, and to authorize others to use, the
copyright in any work developed as deliverables under this contract, and any rights of copyright to which
the CONSULTANT purchases ownership with the support of this contract.

The right of the CONSULTANT to apply for patents, copyrights or trademarks shall be limited to the
statutory period defined by United States Code and other applicable Federal regulations.

It is further specifically agreed between the parties executing this contract that the above provisions shall
be interpreted and administered in accordance with State and Federal non-disclosure and disclosure
laws, rules, regulations and policies governing patents, copyrights, trademarks, rights of privacy and
freedom of public information. (Provision added June 22, 2016.)
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20.

21.

RIGHT OF FUTURE DEVELOPMENT: The parties agree that the LOCAL AUTHORITY and the
DEPARTMENT and third parties that may be under separate contract to the LOCAL AUTHORITY or the
DEPARTMENT may perform future additional developments or enhancements to information, designs,
analyses, computer elements, devices, data, test results, reports, graphics, presentations, visual aids,
intellectual innovations that are derived from the work products developed and delivered under this
contract. Neither the LOCAL AUTORITY nor the DEPARTMENT shall be obligated to obtain the services
of the CONSULTANT to perform these additional developments or enhancements. Likewise, the
CONSULTANT, after completion of this contract, may perform future additional developments or
enhancements to the work products produced and delivered under this contract without the necessity of
granting the LOCAL AUTHORITY or the DEPARTMENT a license of use for these additional
developments or enhancements. Any reuse, misuse, or use of modified or incomplete deliverables will be
at the sole risk of the LOCAL AUTHORITY or the DEPARTMENT or the third party in possession of
CONSULTANT'’S deliverable and the CONSULTANT makes no representation to any third party with
respect to any good or service performed under this contract and shall not be liable for any reuse,
misuse, or use of modified or incomplete deliverables under any theory of recovery. (Provision added
June 22, 2016.)

PUBLICATION OR USE OF WORK PRODUCT OUTSIDE OF THIS AGREEMENT: During the entire
term of this contract the CONSULTANT shall not issue, offer, publish, or submit for publication any
document, report, paper, technical notes, documentation, specification, graphic, or other media products
produced in connection with the work of this contract without first submitting the deliverables required by
this contract to the LOCAL AUTHORITY and the DEPARTMENT for their review, and notifying the
LOCAL AUTHORITY and the DEPARTMENT of the intent to publish.

In the event CONSULTANT wishes to publish research results prior to the submission of contract
deliverables, CONSULTANT shall first provide to LOCAL AUTHORITY and the DEPARTMENT written
notice of CONSULTANT'S intent to publish and a draft of such publication. The LOCAL AUTHORITY and
the DEPARTMENT shall have thirty (30) days after receipt of the draft publication to request in writing the
removal of portions deemed by LOCAL AUTHORITY or the DEPARTMENT to contain confidential or
patentable material owned by the LOCAL AUTHORITY or THE DEPARTMENT, or to request a delay in
submission of the draft for publication pending CONSULTANT’S submission of overdue contract
deliverables or LOCAL AUTHORITY’s or the DEPARTMENT’s application for patent protection. If
CONSULTANT does not receive the LOCAL AUTHORITY’s or the DEPARTMENT’s written response to
the notice of intent to publish within the thirty (30) day period, then the LOCAL AUTHORITY or the
DEPARTMENT shall be deemed to have consented to such publication. If DEPARTMENT requests a
delay in submission of publication for patent protection, CONSULTANT shall have no obligation to delay
publication for longer than three (3) months following delivery of CONSULTANT’S notice of intent to
publish. If the LOCAL AUTHORITY or the DEPARTMENT request a delay in submission of publication
due to overdue deliverables, submission of publication by the CONSULTANT prior to completing those
contract deliverables shall be grounds for termination of this Agreement. Student reports, theses, and
dissertations, published internally by the CONSULTANT shall not be subject to these delay provisions.

If this Agreement is terminated by the LOCAL AUTHORITY or the DEPARTMENT for non-performance or
failure to meet project deliverable dates, the CONSULTANT agrees to the publication restrictions stated
above for a period of six (6) months following the date of termination.

Information supplied by LOCAL AUTHORITY or the DEPARTMENT to CONSULTANT and identified by
the LOCAL AUTHORITY or the DEPARTMENT as proprietary, confidential, protected or security-
sensitive information shall not be included in any material published by CONSULTANT without prior
written consent of the LOCAL AUTHORITY or the DEPARTMENT.

All documents resulting from the work of this contract by the CONSULTANT, regardless of the time when
they are created, produced, or released, shall contain acknowledgement and disclaimer statements as
stipulated in the “Acknowledgements and Disclaimers” clause in this contract.

The restrictions and procedures described above shall apply to the release of any information or
documents to the media. The CONSULTANT shall inform the UDOT Public Affairs Office of all media
inquiries.
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22,

23.

24.

Requests from the media or other members of the public for records that have not already been issued,
published, or submitted for publication shall be made in accordance with the Governmental Records
Access and Management Act (GRAMA), Utah Code Title 63G, Chapter 2. (Provision added

June 22, 2016.)

ACKNOWLEDGEMENTS AND DISCLAIMERS: Any document, report, paper, technical notes,
documentation, specification, computer element, graphic, media element, or other deliverable that is
prepared or released by the CONSULTANT shall contain an acknowledgement of support by the LOCAL
AUTHORITY and the DEPARTMENT. When federal transportation funds make up all or part of the
remuneration under this contract (as documented elsewhere in these Special Provisions), the United
States Department of Transportation shall also be acknowledged as a supporter of the work. In addition,
any of these deliverables shall contain the following disclaimer:

“The authors alone are responsible for the preparation and accuracy of the information, data, analysis,
discussions, recommendations, and conclusions presented herein. The contents do not necessarily
reflect the views, opinions, endorsements, or policies of the Utah Department of Transportation or the US
Department of Transportation. The Utah Department of Transportation makes no representation or
warranty of any kind, and assumes no liability therefore.“ (Provision added June 22, 2016.)

USE OF PATENTED, COPYRIGHTED OR TRADEMARKED ITEMS: The CONSULTANT shall be fully
responsible for the legal use and the related payment of any royalties or fees for any materials, products,
devices, processes, computer elements, designs, specifications, publications, graphics, visual media,
etc., that are protected by patents, copyrights or trademarks, or that are owned by third parties to this
contract, in conjunction with the execution of the work in this agreement. In the event that any of the
above items are to be incorporated into the deliverables or products which will be provided to the LOCAL
AUTHORITY or the DEPARTMENT as a result of the work of this agreement, whether owned by the
CONSULTANT before entering into this agreement or not, such use shall be specifically authorized in this
contract or by prior written approval from the LOCAL AUTHORITY or the DEPARTMENT. When such
authorization is provided, the CONSULTANT shall secure the rights of use of these patented, copyrighted
or trademarked items for the LOCAL AUTHORITY or the DEPARTMENT. An original executed copy of
the right-to-use agreement shall be delivered to and approved by the LOCAL AUTHORITY and the
DEPARTMENT prior to commencing use of these item(s). The CONSULTANT shall be responsible for
payment of all royalties and fees for said use during the entire term of this contract. To the extent that
these royalties and fees are incurred exclusively and specifically for this contract and are shown in
Attachment C of this contract, these costs are allowable expenses to the contract. The CONSULTANT
shall indemnify, save harmless and release the LOCAL AUTHORITY and the DEPARTMENT from claims
of patent, copyright or trademark infringement, or for costs, expenses, penalties and damages that may
be obligated by reason of an infringement related to the work performed, services rendered or
deliverables furnished under this contract which are caused by the negligence of the CONSULTANT.
When Federal funds make up all or part of the remuneration under this contract, the United States
Department of Transportation shall be named along with the LOCAL AUTHORITY and the
DEPARTMENT in all legal agreements covering use of patented, copyrighted or trademarked items.
(Provision added June 22, 2016.)

CONFIDENTIALITY: If, in order to perform the work under this contract, the CONSULTANT is given
access to confidential, protected, security-sensitive or proprietary business, technical or financial
information regarding persons, materials, products, devices, processes, plans, designs, computer
elements, analyses, data, etc., the CONSULTANT agrees to treat such information as confidential and
shall not appropriate such information to its own use or disclose it to third parties at any time, neither
during the term of this contract nor after contract termination, without specific written authorization by the
LOCAL AUTHORITY and the DEPARTMENT to do so. The LOCAL AUTHORITY and the
DEPARTMENT shall clearly identify those items as confidential at the time they are transmitted or
disclosed to the CONSULTANT and they may be listed in Attachment C of this contract if known at the
time of contract execution. The CONSULTANT shall require adherence by its officers, agents,
volunteers, employees and subcontractors to these confidentiality provisions.

The foregoing obligations shall not apply if the said confidential, security-sensitive or proprietary
information:

(a) Is found to be in the public domain at the time of receipt by the CONSULTANT;
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25.

26.

27.

28.

29.

30.

(b) Is published or otherwise becomes part of the public domain after receipt by and through no fault
of the CONSULTANT;

(c) Was in possession of the CONSULTANT at the time of receipt, which the CONSULTANT can
demonstrate, as well as that it was not acquired directly or indirectly from the DEPARTMENT or
an agency of the State of Utah; or

Was received by the CONSULTANT from a third party other than an agency of the State of Utah, which
the CONSULTANT can demonstrate did not require the CONSULTANT to hold such information in
confidence. (Provision added June 22, 2016.)

ASSIGNMENT AND SUBCONTRACTING: The CONSULTANT shall not subcontract any of the work
required by this contract, or assign monies to be paid to the CONSULTANT hereunder, without the prior
written approval of the LOCAL AUTHORITY or the DEPARTMENT. The amount billed to the LOCAL
AUTHORITY and the DEPARTMENT for subconsultant costs shall be the same amount the
CONSULTANT actually pays the subconsultant for services required by this contract. All payments made
by the CONSULTANT to the subconsultant for services required by this contract shall be subject to audit
by the LOCAL AUTHORITY or the DEPARTMENT. All subcontracts must include all the same terms and
conditions and provisions included in this contract. However, the prime CONSULTANT is responsible for
ensuring that all work performed by sub-consultants is insured under their insurance policy, or they
require that the sub-consultants meet the insurance provisions required under this contract.

The CONSULTANT must perform work valued at not less than 50% of the total contract amount with its
own staff. (Provision revised July 3, 2019.)

PERSONNEL/STAFFING PLAN: Any change in personnel from that specifically identified in
Attachment C of this contract, must be approved by the DEPARTMENT through a modification to this
contract or a Contract Management System (CMS) Alternative Staff Transaction prior to any work being
performed by new personnel. Invoices submitted for payment with unauthorized personnel will not be
paid. (Provision revised July 29, 2013.)

DISPUTES: Claims for services, materials, or damages not clearly authorized by the contract, or not
ordered by the LOCAL AUTHORITY and the DEPARTMENT by prior written authorization, will not be
paid. The CONSULTANT shall notify the LOCAL AUTHORITY and the DEPARTMENT in writing, and
wait for written approval, before it begins work not previously authorized. If such notification and approval
is not given or the claim is not properly documented, the CONSULTANT shall not be paid the extra
compensation. Proper documentation alone shall not prove the validity of the claim. The parties agree to
use arbitration or mediation after exhausting applicable administrative reviews to resolve disputes arising
out of this contract where the sole relief sought is monetary damages $100,000 or less, exclusive of
interest and costs.

CLAIMS - DELAYS AND EXTENSIONS: The CONSULTANT agrees to proceed with the work
previously authorized by the contract, or in writing, continually and diligently, and will make no charges or
claims for extra compensation for delays or hindrances within its control during the progress of this
contract. The LOCAL AUTHORITY and the DEPARTMENT may allow an extension of time for the
contract, for a reasonable period as agreed by the parties, should a delay or hindrance occur. The
LOCAL AUTHORITY or the DEPARTMENT shall not waive any of its rights under the contract by
permitting the CONSULTANT to proceed with the contract after the established completion date. The
CONSULTANT shall not be responsible for delays due to causes beyond CONSULTANT’s reasonable
control. (Provision revised June 22, 2016.)

CONSULTANT'S ENDORSEMENT ON PLANS, ETC.: The CONSULTANT (if a firm, the responsible
principal) is required to endorse and affix its seal to plans, reports, and engineering data furnished to the
LOCAL AUTHORITY and the DEPARTMENT under this contract.

CONTRACT MODIFICATIONS: This contract may be amended, modified, or supplemented, as it is
mutually agreed to by the parties by written contract modification, executed by the parties hereto and
attached to the original signed contract.

Claims for services furnished by CONSULTANT, not specifically authorized by this contract or by
appropriate modification, shall not be paid by the LOCAL AUTHORITY or the DEPARTMENT. When a
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contract modification has been agreed to by the parties no claim for the extra work done or material
furnished shall be made by the CONSULTANT until the written modification has been fully executed. Any
verbal agreements not confirmed in writing are non-binding. (Provision revised June 22, 2016.)

31. TERMINATION: This contract may be terminated as follows:
(a) Mutual agreement of the parties; in writing and signed by the parties.

(b) By any party for failure of another party to fulfill its obligations, as set forth with the provisions of
this contract and in particular with Attachment C, "Services Provided by the CONSULTANT" or
Section 50, "Duties of the LOCAL AUTHORITY and the DEPARTMENT". Reasonable
allowances will be made for circumstances beyond the control of the CONSULTANT and the
LOCAL AUTHORITY or the DEPARTMENT. Written notice of intent to terminate is required and
shall specify the reasons supporting termination.

(c) By the DEPARTMENT for the convenience of the State upon written notice to the CONSULTANT.

(d) If the LOCAL AUTHORITY or the DEPARTMENT determines that the performance of the
CONSULTANT is not satisfactory, the DEPARTMENT may notify the CONSULTANT of the
deficiency with the requirement that the deficiency be corrected within a specified time; but not
less than 10 days. Otherwise the Agreement will be terminated at the end of such time or thirty
(30) days whichever is sooner.

(e) If the LOCAL AUTHORITY or the DEPARTMENT requires termination of the Agreement for
reasons other than unsatisfactory performance of the CONSULTANT, the DEPARTMENT will
notify the CONSULTANT of such termination, with instructions as to the effective date of work
stoppage or specify the stage of work at which the Agreement is to be terminated.

(f) If the Agreement is terminated before performance is completed, the CONSULTANT will be paid
for the work satisfactorily performed. Payment is to be on the basis of substantiated costs, not to
exceed an amount which is the same percentage of the contract price as the amount of work
satisfactorily completed is a percentage of the total work called for by the Agreement.

(9) The LOCAL AUTHORITY and the DEPARTMENT reserve the right to cancel and terminate this
Agreement in the event the CONSULTANT or any employee or agent of the CONSULTANT is
convicted for any crime arising out of or in conjunction with any work being performed by the
CONSULTANT for or on behalf of the LOCAL AUTHORITY or the DEPARTMENT, without
penalty. It is understood and agreed that in the event of such termination, all tracings, plans
specifications, computer files, maps, and data prepared or obtained under this Agreement will
immediately be turned over to the LOCAL AUTHORITY and the DEPARTMENT. The LOCAL
AUTHORITY and the DEPARTMENT reserve the right to terminate or cancel this Agreement in
the event the CONSULTANT will be placed in either voluntary or involuntary bankruptcy or an
assignment be made for the benefit of creditors. The LOCAL AUTHORITY and the
DEPARTMENT further reserve the right to suspend the qualifications of the CONSULTANT to do
business with the LOCAL AUTHORITY or the DEPARTMENT upon any such conviction.

(h) Upon satisfactory completion of required contract services.

(i) On termination of this contract all accounts and payments will be processed in accordance with
contract terms. An appraisal of the value of work performed to the date of termination shall be
made to establish the amount due to or from the CONSULTANT. If the contract fee type is Cost-
Plus-Fixed-Fee-With-Fixed-Total-Additive-Rate and the contract is terminated for reasons other
than paragraph 31(h), the final fixed fee amount will be paid in proportion to the percentage of
work completed as reflected by the periodic invoices as of the date of termination of the contract.
Upon determining the final amount due the CONSULTANT, or to be reimbursed by the
CONSULTANT, in the manner stated above, the final payment will be processed in order to close
out the contract. (Provision revised June 22, 2016.)

32. REMEDIES: Any of the following events will constitute cause for the State Entity to declare
CONSULTANT in default of this Contract: (i) CONSULTANT’S non-performance of its contractual
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33.

34.

35.

requirements and obligations under this Contract; or (i) CONSULTANT’S material breach of any term or
condition of this Contract. The DEPARTMENT may issue a written notice of default providing a ten (10)
day period in which CONSULTANT will have an opportunity to cure. Time allowed for cure will not
diminish or eliminate CONSULTANT’S liability for damages. If the default remains after CONSULTANT
has been provided the opportunity to cure, the DEPARTMENT may do one or more of the following: (i)
exercise any remedy provided by law or equity; (ii) terminate this Contract; (iii) impose liquidated
damages, if liquidated damages are listed in this Contract; (iv) debar/suspend CONSULTANT from
receiving future contracts from the DEPARTMENT or the State of Utah; or (v) demand a full refund of any
payment that the DEPARTMENT has made to CONSULTANT under this Contract for Services that do not
conform to this Contract. (Provision added June 22, 2016.)

DESIGN/CONSTRUCTION: The CONSULTANT will utilize all current DEPARTMENT standards and be
responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings,
specifications, and other services furnished by the CONSULTANT under this contract. The
CONSULTANT will, without additional compensation, correct or revise any errors or omissions in its
design, drawings, specifications and other services. This contract may remain open for modifications for
any unforeseen work that may be deemed necessary by the LOCAL AUTHORITY or the DEPARTMENT
going into the construction phase to accommodate future work by the prime CONSULTANT or sub-
consultant. CONSULTANT will perform the services in accordance with the customary standard of
professional care and skill ordinarily exercised by members of CONSULTANT’s profession under similar
conditions in similar localities and no other warranties, express or implied, are made or intended by
CONSULTANT. (Provision revised June 22, 2016.)

POLLUTION CONTROL: The CONSULTANT agrees to comply with all applicable standards, orders, or
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671g) and the Federal Water Pollution
Control Act as amended (33 U.S.C. 1251-1387). The DEPARTMENT shall report violations to the
applicable Federal awarding agency and the Regional Office of the Environmental Protection Agency
(EPA). (Provision added June 22, 2016.)

ELECTRONIC DESIGN SUBMISSION: All consultants will be expected to adhere to the current
DEPARTMENT development standards on the web site. It is the CONSULTANTS responsibility to
provide all plans, specifications, surveys, and associated data in the DEPARTMENT acceptable
electronic formats into the DEPARTMENT’s content management system with the correct attributes
assigned. All project data will be organized in the DEPARTMENT’S project directory structure as
specified in the DEPARTMENT’S current CADD Standards. It is the CONSULTANT’S responsibility to be
aware of all DEPARTMENT requirements and formats. The DEPARTMENT CADD standards are
available at the CADD Support sub-page of the DEPARTMENT website www.udot.utah.gov/go/cadd

Computer Aided Drafting and Design acceptable formats are as follows:

(a) Drafting: MicroStation Design format (.dgn) by Bentley Systems Inc., version 8.9 or higher (v8 file
format).

(b) Civil Design: InRoads by Bentley Systems Inc. version 8.9 or higher acceptable formats are as
follows: Geometry files (.alg), Surface or digital terrain models (.dtm), Template libraries (.itl),
Roadway Designer files (.ird), and Open Roads technology files (.dgn).

(c) Survey and Photogrammetry: InRoads Survey format (.fwd) or Open Roads technology file format
(.dgn) by Bentley Systems Inc. version 8.8 or higher. Raw survey files will be in ASCII format,
(point number, Northing, Easting, Elevation and code). Survey points will be coded using the
DEPARTMENT feature codes located in the DEPARTMENT preference file (.xin) and Raster
Images (aerial photos) will be in MicroStation compatible formats. Design and Survey work will
adhere to the DEPARTMENT CADD Standards and “Mapping & Aerial Photogrammetry” Guide.

(d) Plotting: In order for the project to be republished by the DEPARTMENT, the CONSULTANT will
prepare a file to direct the DEPARTMENT's plotting software, InterPlot, by Bentley Systems Inc.
to produce the correct output. This is the InterPlot Organizer’s plot-set file (filename.ips). This
file contains specifications for each sheet in the plan set and controls the order and name of each
sheet as they will appear in the PDF plan set. Instructions for preparing this file can be found at
the DEPARTMENT CADD Support website as stated above.
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36.

37.

38.

39.

(e) Responsibility: Region Designers/Consultants, Action - When submitting electronic files for
advertising, Region or consultant designers must deliver to the DEPARTMENT the design files in
the DEPARTMENT’s content management system in the established project directory structure.
The following files must be included in the submittal: 1) Major design files, including roadway
design, structure, striping, signing, signals, and profiles (Microstation format), 2) Existing
topography and existing utilities (Microstation format), 3) Existing and proposed surfaces (dtm or
dgn format), 4) InRoads alignments (alg or dgn forman), templates (itl), roadway designer files
(ird or dgn format) and preference files (xin), 5) Configuration and resource files including font
and linestyle resource files.

(f) Placement: Action — Project data must be delivered to the DEPARTMENT in the
DEPARTMENT’s content management system in the established project directory structure. All
documents must be attributed correctly in the system.

The CONSULTANT will be responsible for the accuracy of the translated data.

Technical and Standards support will be provided to the CONSULTANT through the Design and
Standards Group of the Project Development Division at the DEPARTMENT. (Provision revised
June 22, 2016.)

REQUIREMENTS FOR COMPUTER ELEMENTS:

Hardware, firmware and/or software elements that the CONSULTANT procures, furnishes, licenses, sells,
integrates, creates and/or enhances for the LOCAL AUTHORITY and the DEPARTMENT under this
contract shall achieve the specific objectives specified in the work plan. These elements shall be free of
defects, or "bugs," that would prevent them from achieving the objectives specified in the work plan.

Computer software and applications created and/or enhanced under this contract shall include as
deliverables; user instructions, program documentation, program listings, source code and executables in
specified compiled formatted files. The program documentation shall include flow charts and detailed
treatment of decision algorithms and their technical basis. Appropriate LOCAL AUTHORITY individuals
will review "user instructions" and "program documentation" for acceptability. Formal sign-offs will record
such events and be part of the project repository. Software development and operating system platforms
shall be approved by the LOCAL AUTHORITY and the DEPARTMENT and specified in the work plan.
Changes to these platforms shall only be allowed by written authorization by the LOCAL AUTHORITY
and the DEPARTMENT.

COST PRINCIPLES: Regardless of the funding source, the costs allowable for reimbursement will be
governed by the 2 CFR Part 200 Subpart E and 48 CFR Part 31 Federal Acquisition Regulations (FAR) in
compliance with 23 USC § 112(b)(2)(B), as modified by Utah State law, administrative rules, and
regulations on contract provisions. (Provision revised March 18, 2019.)

RIGHT OF WAY SUBMITTAL REQUIREMENTS: Submission of right of way acquisition packages are
required to follow the UDOT Right of Way ProjectWise Naming Convention and Afttributing Guide, as
amended, which is incorporated herein by this reference. The Guide may be found on the
DEPARTMENT website www.udot.utah.gov/go/rowprojectwisequide. (Provision revised

September 30, 2013.)

GOVERNMENT RECORDS ACCESS AND MANAGEMENT ACT: Pursuant to the Government Records
Access and Management Act, Utah Code §§ 63G-2-101 through 63G-2-901, the CONSULTANT
understands that if it believes that any records it submits to the DEPARTMENT or the LOCAL
AUTHORITY should be considered confidential for business purposes under Utah Code § 63G-2-309, it
must attach written notice of that opinion that satisfies the requirements of §§ 63G-2-305 and 309 to the
record when it first submits it. The CONSULTANT understands that the DEPARTMENT and the LOCAL
AUTHORITY will not treat any such record as confidential absent such written notification. Additionally,
the CONSULTANT agrees that neither the State of Utah, the DEPARTMENT, LOCAL AUTHORITY, nor
any of their agents or employees are responsible for disclosure of any record that the CONSULTANT
considers confidential if either the State Records Committee or a court orders it released.
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40. WORK ACCEPTANCE:

(a)

(b)

All work performed under this contract shall be performed in accordance with Standards,
Specifications, Manuals of Instruction, Policies and Procedures established by the
DEPARTMENT. All work shall be subject to the approval of the LOCAL AUTHORITY and the
DEPARTMENT through its designated representatives. When the work is federally funded, the
LOCAL AUTHORITY and the DEPARTMENT will coordinate with the Federal Highway
Administration (FHWA) to obtain concurrence in the work.

Reviews and Quality Assurance: All contracts require a quality control / quality assurance plan
and checklist. For design projects specifically, the CONSULTANT shall provide a project specific
QC/QA plan that meets or exceeds the DEPARTMENT'’S standard QC/QA plan located on the
DEPARTMENT web page at www.udot.utah.gov/go/gcga which is hereby incorporated by
reference into this contract. If the CONSULTANT elects to use its own QC/QA plan, that plan
shall, as a minimum, contain the requirements of the DEPARTMENT’S plan and be approved by
the DEPARTMENT’S Project Manager. The CONSULTANT will meet all document retention
requirements and schedules. (Provision revised February 12, 2014.)

41. GENERAL CONTROL AND INSPECTIONS: The CONSULTANT shall be represented at progress
review meetings as may be scheduled by the LOCAL AUTHORITY or the DEPARTMENT. The
CONSULTANT shall accompany LOCAL AUTHORITY or the DEPARTMENT personnel and other
representatives on field inspections and at conferences as may be required.

42, IF THIS CONTRACT IS FOR DESIGN:

(a)

(b)

The design consultant will be retained to answer and clarify any questions on the design during
construction. The consultants will be required to include this task in their cost proposal. The
Construction Project Engineer will call on the CONSULTANT as he needs him. If the work
required from the CONSULTANT is due to errors in the design, the CONSULTANT will not be
reimbursed. To enhance the communication between the LOCAL AUTHORITY, the
DEPARTMENT and Consultants, the LOCAL AUTHORITY and the DEPARTMENT are requiring
that the CONSULTANT attend the following meetings: kickoff meeting, preconstruction meeting,
and the final inspection meeting. These meetings should be included in the detail work plan.

If the project requires horizontal and vertical control to be established and/or identifying existing
surface features to develop a Digital Terrain Model (DTM) for the design of the project, the
CONSULTANT will follow the narrative in the Project Delivery Network for Task 1B1 Develop
Base Mapping/Existing Surface on the DEPARTMENT’s website www.udot.utah.gov/go/pdnpdn,
which is incorporated herein by this reference. (Provision revised September 30, 2013.)

43. IF THIS CONTRACT IS FOR CONSTRUCTION ENGINEERING MANAGEMENT:

(a)

(b)

Revised 7/3/2019

Construction Administration — Administration of any construction project delegated to the
CONSULTANT. The CONSULTANT will perform activities for Construction Administration as
identified and defined in the DEPARTMENT’s Construction Manual of Instruction. Deliverables
and checklists for the project are based on project specifications. The CONSULTANT is required
to comply with DEPARTMENT partnering requirements and oversee contractor participation.
This includes but is not limited to attending DEPARTMENT training, leading the partnering effort
on the project along with the contractor, participating in weekly updates on the partnering website,
and monitoring and measuring partnering on the project. The CONSULTANT is responsible for
required documentation for any item addressed in the project specifications and Construction
contract. Items will include, but not be limited to, Materials Testing, Materials Certifications,
Change Orders, Project and Materials Inspection, Civil Rights requirements, Daily Progress
Report, Subcontracts, Payrolls, Meeting Minutes, Project Scheduling and Process Review
summaries.

Construction Engineering Management (CEM) — The CONSULTANT performing CEM work will
meet the minimum requirements outlined in the CEMT Guide
(http://www.udot.utah.gov/main/uconowner.gf?n=1292628026632229563)
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(c)

(d)

(e)

()

(9)

(h)

Revised 7/3/2019

Materials Testing and Inspection — The CONSULTANT certifies that proposed key personnel
meet the minimum qualifications commensurate with the anticipated scope, complexity, and
nature of the material and inspection test methods performed on the project. The CONSULTANT
will perform materials testing and inspection in accordance with the requirements of the project
Construction contract. These requirements include the Materials Acceptance and Independent
Assurance Programs, as outlined in the DEPARTMENT’s Materials Manual of Instruction (MOI).
The Materials Acceptance Program defines requirements for acceptance testing and verification
testing. The Independent Assurance Program defines requirements for independent assurance
testing, personnel qualifications and laboratory qualifications.

Acceptance Testing/Inspection — Acceptance testing/inspection will be performed in accordance
with the project specifications and the DEPARTMENT Minimum Sampling and Testing
Requirements (MS&T). Minimum frequencies for materials acceptance testing and inspection are
defined in the DEPARTMENT MS&T and are the absolute minimum for the identified materials,
regardless of special provision requirements.

Specific qualification requirements for test methods necessary to meet Minimum Sampling and Testing
Requirements (MS&TR) are provided in the UDOT TTQP/WAQTC Registration, Policies, and
Information Handbook (RP&IH). MS&TR and RP&IH can be found

at http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:196,.

Specific qualification requirements for inspection testing are provided in the following:

® Inspectors Guidelines
(http://www.udot.utah.gov/main/uconowner.gf?n=5260902097613097)

Partnering Guidelines (Page 6)
(http://www.udot.utah.gov/main/uconowner.gf?n=15352622382201317)

ADA Guidelines
(http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:526,72925)

ECS Guidelines
(http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:1327,65979)

Traffic Control Certification
(http://www.udot.utah.gov/main/f?p=100:pg:0:::1:T,V:2967)

Independent Assurance Testing — Requirements for Independent Assurance testing are outlined
in the DEPARTMENT’s Materials MOI and project level requirements will be performed and
documented by the CONSULTANT at the project level. Documentation will be provided for IA
test results, personnel qualifications and laboratory qualifications. Documentation for personnel
and laboratory qualification will be performed prior to any sampling or testing being performed on
the project.

Project Inspection — Project Inspection is a combination of the presence of the CONSULTANT,
and the documentation of the project’s daily activities. The CONSULTANT will perform inspection
in accordance with project specifications and documentation will include, at a minimum,
Inspector’s Daily Progress Reports, materials placement inspection reports, measurement and
payment information, and project visual reviews for items such as traffic control placement and
conformance, etc.

Project Audit(s) — The DEPARTMENT may audit the status of any certifications as needed;
whether during procurement of services, during contract administration, and/or following project
closeout.

Project Closeout — Project information obtained through contract administration, materials testing
and project inspection will be collated and reviewed by the CONSULTANT to assure that all of the
necessary documents are present to demonstrate compliance with the plans, specifications and
Construction contract. Closeout will be performed in accordance with the comprehensive
checklist in the UDOT Construction MOI and will include at a minimum, all C-106 forms, the
project C-196 form, all change orders and all administrative requirements, such as payrolls and
Civil Rights requirements.
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44,

45,

46.

47.

48.

(i) The DEPARTMENT’s Construction Manual of Instruction and Materials Manual of Instruction can
be obtained from Central Construction and Materials Division 801-965-4346 or available at the
sub-page of the DEPARTMENT website www.udot.utah.gov/go/manuals. (Provision revised
October 31, 2016.)

INSPECTION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS) AND ELECTRICAL
CONSTRUCTION:

In order to ensure complete impartiality in the performance of construction inspection, any consultant
engineering companies who are concurrently performing or bidding on ITS or electrical construction work
for the LOCAL AUTHORITY or the DEPARTMENT will not be considered eligible to perform construction
inspection of ITS or electrical work on any projects as part of a consultant contract.

Consultants who are selected to do ITS or electrical construction inspection as part of a consultant
contract will be requested to affirm that they currently are not performing or bidding on any electrical or
ITS construction work for LOCAL AUTHORITY or the DEPARTMENT and will not for the duration of the
relevant consulting contract.

For the purposes of this provision, ITS or electrical construction is defined as follows:

Work involving the installation or repair of underground electrical conduit, electrical cables, fiber-optic
cable, or any other construction work involving 120-volt (or greater) current for which a state electrician’s
license is required. Field work taking place inside an electrical cabinet, or involving low voltage detection
or data circuits, will not be considered ITS or electrical construction. Diagnosis, testing, calibration,
aiming, resplicing, or repair of low voltage detection circuits, fiber-optic cable, or detection equipment will
not be considered ITS or electrical construction.

Consultant engineering companies who also perform ITS or electrical construction work under contract to
LOCAL AUTHORITY or the DEPARTMENT will be eligible to perform the following types of consulting
work, provided that the work is on completely different projects, with no possibility for conflict of interest:
design work, ITS system integration, software development.

NO THIRD-PARTY BENEFICIARIES: The parties enter in to this contract for the sole benefit of the
parties, in exclusion of any third party, and no third-party beneficiary is intended or created by the
execution of this contract.

COORDINATION WITH DEPARTMENT FUNCTIONAL MANAGERS: In order to ensure programmatic
consistency, if the project requires, the CONSULTANT will coordinate decisions with the Region and/or
Central Functional Managers in addition to the DEPARTMENT’s Project Manager. It is important for
consultants to seek input into decisions from the technical experts within the DEPARTMENT.

COORDINATION WITH UTAH DEPARTMENT OF TECHNOLOGY SERVICES (DTS): The
CONSULTANT will comply with the Utah Technology Governance Act, Utah Code §§ 63F-1-101 through
63F-2-103.

After execution of the contract, and prior to commencing any information technology (IT) related activities
as defined in Utah Code § 63F-1-102, the CONSULTANT will:

(a) Coordinate with and receive written approval from the DEPARTMENT and the DTS IT Director
assigned to the DEPARTMENT, or

(b) Have previously obtained written approval from the DTS IT Director assigned to the
DEPARTMENT for the IT related activities which must be detailed in the Scope of Work and
included in the terms of this base contract.

In addition, the DEPARTMENT will not consider modifying this contract to include or alter IT elements
without coordination and written approval from the DTS IT Director assigned to the DEPARTMENT.

USE OF STATE SEAL AND DEPARTMENT LOGO: The CONSULTANT will not misrepresent their
employees as State of Utah employees. The CONSULTANT will not use the Utah State Seal or
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49,

50.

Revised 7/3/2019

DEPARTMENT logo on business cards for their employees nor use Utah or DEDPARTMENT letterhead
on correspondence signed by their employees with the following exception: the CONSULTANT may
incorporate the DEPARTMENT logo on their business cards stating, “In partnership with UDOT” in
addition to the CONSULTANT’S own logo. The CONSULTANT may prepare correspondence for the
approval and signature of appropriate State of Utah employees.

ASSIGNMENT OF ANTITRUST CLAIMS: The CONSULTANT and the DEPARTMENT recognize that in
actual economic practice, overcharges by the CONSULTANT’S suppliers resulting from violations of state
or federal antitrust laws are in fact borne by the LOCAL AUTHORITY. As part of the consideration for the
award of the Contract, and intending to be legally bound, the CONSULTANT assigns to the LOCAL
AUTHORITY and the DEPARTMENT and the state of Utah all right, title and interest in and to any claims
the CONSULTANT now has, or may acquire, under state or federal antitrust laws relating to the products
and services which are the subject of this Contract. (Provision added June 22, 2016.)

DUTIES OF THE LOCAL AUTHORITY AND THE DEPARTMENT:

(a) Guarantee Access: The LOCAL AUTHORITY or the DEPARTMENT shall guarantee access to
and make all provisions for the CONSULTANT to enter upon all lands, both public and private
which in the judgment of the parties hereto are necessary to carry out such work as may be
required.

(b) Prompt Consideration: The LOCAL AUTHORITY and the DEPARTMENT shall give prompt
consideration to all reports, plans, proposals and other documents presented by the
CONSULTANT.

(c) Documents: The DEPARTMENT shall furnish Standards, Specifications, Manuals of Instruction,
Policies and Procedures, and other available information, including any material previously
prepared for this work. Specific materials related to this contract that will be furnished by the
LOCAL AUTHORITY and the DEPARTMENT.

(d) Services: The LOCAL AUTHORITY and the DEPARTMENT will perform standard services
relating to this contract.
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SERVICES PROVIDED BY THE CONSULTANT

1. SCOPE SUMMARY:

Provide Salt Lake County with an advertisable set of plans for the Northwest Avenue project. Firm will
preform all design tasks, collect all ceritfications and follow UDOT procedures and processes.

2, SCOPE DOCUMENTS:

Following are the scope items contained in this attachment:

(@)

Revised 3/18/2019

Approval Memo

Executive Summary

Detailed Work Plan

Personnel/Staffing Plan

Schedule

(1) Completion: All work shall be completed by August 31, 2020. If additional time is
required beyond the Scope of Work Completion Date, the CONSULTANT shall submit a
"Contract Date Extension Modification" to the LOCAL AUTHORITY and the
DEPARTMENT’S Project Manager for approval and processing.

(2) Contract Period: The contract will terminate August 31, 2021, unless otherwise extended
or canceled in accordance with the terms and conditions of this contract.
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UDOT Consultant Services

Contract Approval Memo
Memo Printed on: February 26, 2020 11:14 AM

thechionie

(4/7 o/ &

Keeping Utah Moving

g FROGRAM
MANAGEMENT

PM Approval Date: February 26, 2020 UDOT PM:Amber K. Mortensen

The Project Manager has reviewed and approved the contract/modification consultant documents: Executive Summary, Work Plan, Staffing Plan,
Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:

Project No.:
Job/Proj:

PIN Description:

CONTRACT INFORMATION

16949
F-LC35(317)

Northwest Avenue Sidewalk; 5415 So to 5570 So

CS Admin:
Contract No.:
Mod No.:

SOW Completion Date:

Contract/Mod Amount:

Fee Type:
Selection Method:

Period:

Michael R. Butler (Acting as UDOT)
New Design services
August 31, 2020

$25,843.61

COST PLUS FIXED FEE

GE / LG POOL SMALL PURCHASE
2019-2022 GE POOL

Phase: PRELIMINARY ENGINEERING

Disciplines: PRECONSTRUCTION ENGINEERING
CONTACTS

Consultant Local Government

KIMLEY-HORN AND ASSOCIATES

Nicole M Williams

215 S. STATE ST., STE 400
SALT LAKE CITY, UT 84111

Greater Salt Lake Municipal £
Madeline Francisco-Galang
2001 S STATE STREET
SUITE #N3 600 .
SALT LAKE CITY, UT 84190
(385) 468-6600
MFRANCISCO-GALANG@S
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— UDOT Consultant Services
Local Government Approval Memo

Memo Printed on: February 24, 2020 4:27 PM =

PROJECT INFORMATION

PIN: 16949

Project No.: F-LC35(317)

Job/Proj:

PIN Description: Northwest Avenue Sidewalk; 5415 So to 5570 So

CONTRACT INFORMATION

CS Admin: Michael R. Butler (Acting as UDOT)
Contract No.: New Design services
Mod No.:

SOW Completion Date: November 30, 2020
Contract/Mod Amount: $25 843.61
Cumulative Amount: $25,843.61

Fee Type: COST PLUS FIXED FEE
Selection Method: GE /LG POOL SMALL PURCHASE
Period: 2019-2022 GE POOL
Phase: PRELIMINARY ENGINEERING
Discipline: PRECONSTRUCTION ENGINEERING
CONTACTS
Consultant Local Government
KIMLEY-HORN AND ASSOCIATES Greater Salt Lake Municipal Services District
Nicole M Williams Madeline Francisco-Galang
215 S. STATE ST., STE 400 2001 S STATE STREET
SALT LAKE CITY, UT 84111 SUITE #N3 600
SALT LAKE CITY, UT 84190
(801)623-0838 (385) 468-6600
nicole.williams@kimley-horn.com MFRANCISCO-GALANG@SLCO.ORG

| am aware of and approve the scope, schedule and budget as negotiatied by the Consultant for this
contract and presented by the UDOT PM Amber K. Mortensen. | acknowledge UDOT has contract
limits for Pool Selection Methods. The limit for this contract is $250,000.00 for the life of the
contract, including any future modifications.

. Digitally signed by Madeline
Madellne Francisco-Galang

Fra nCiSCO'GaIa ng 5)a7t'::0?020.02.26 17:14:59

Local Government Signature Date
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KIMLEY-HORN AND ASSOCIATES

Prime
UDOT CMS Contract Executive Summary
Contract Number: NEW | Mod: | ‘ Project Number: F-LC35(317) ‘ PIN: | 16949
UDOT Primary Contact: Amber K. Mortensen
PIN Description: Northwest Avenue Sidewalk; 5415 So to 5570 So

Brief Description

Executive Summary

This project is located on Northwest Avenue from 5415 South to 5570 South. The purpose of the project is to add curb and gutter and
contiguous sidewalk on the west side of the road to provide a pedestrian walkway. A Categorical Exclusion (CATX) has been previously

prepared for this project and has already received approval.

This contract will be to complete this design as per the UDOT Project Delivery Network (PDN). This includes all work necessary to produce a
final design and UDOT advertisement package. This will include survey, roadway design, project management, as detailed in this scope of
services to complete and advertise this project. Other tasks include milestone review meetings, coordination with UDOT disciplines, and

coordination with UDOT and the County.

Project Team

Project Team

The following is a list of the firms that comprise the project team, including subconsultants and their roles and responsibilities:

Kimley-Horn ¢ Project management, roadway design

ESI ¢ Survey
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Assumptions

Project Assumptions

The following is a list of the project assumptions and unknowns:

General Assumptions:

Project limits are on Northwest Avenue from 5415 South to 5570 South.

Project will be delivered using the traditional Design-Bid-Build project delivery method.

No amendments to the existing Categorical Exclusion will be necessary.

Curb and gutter and sidewalk is only needed on the west side of the roadway.

All improvements will stay within existing roadway right-of-way, no acquisition will be necessary for slope tie-ins behind new
sidewalk.

Existing right-of-way mapping is not part of this contract, if existing mapping is necessary, a modification to the contract will be
necessary to include it.

Assume no design support during construction as part of this contract.

Assume no utility relocations are necessary.

Meeting Assumptions:
Assume only the 1V1 (Kickoff Meeting), 2V1 (Geometry Review Meeting) and 4V1 (PS&E) meetings will be necessary due to the
simplicity of the project.
Assume Kimley-Horn will conduct two half-hour internal Project Team Meetings review the project status, upcoming deliverables,
upcoming meetings and project issues.

Hours for all meetings are included under each disciplines task.

Roadway Assumptions:

Roadway work includes adding curb and gutter and sidewalk along the west side of the road for the entire corridor, no new
pavement is necessary. Existing pavement may be cut into to create a straight lip of curb line.

New curb and gutter and sidewalk will tie into existing sidewalk on the north and south ends of the project.

There is no existing storm drain on this road and county doesn’t want any hydrologic and/or hydraulic analysis to be performed.
New Curb and Gutter will carry sheet flow to existing storm drain inlets further down the road.

Assume no changes to the existing horizontal or vertical alignments of Northwest Avenue or any side streets.

Assume a small non structural wall may be necessary on the north side of the project for approximately 220 feet. Efforts to avoid a
wall will be taken by utilizing different side slopes.

Assume no updates to the pedestrian access ramp on SR-173

The OSR will be provided by UDOT.

Survey Assumptions:

Base Mapping will be developed with a local coordinate system.
Base Mapping will be geo-referenced with a custom project developed using Bentley Mapping
Base Mapping will include all existing surface features within the defined survey limits.
Base Mapping parameters:
o A “breakline” survey will be used to collect features and elevations.
§ Breakline features will be collected to develop a .dtm surface. Maximum distance between survey data points along
breakline features will not exceed 25 feet.

§ No cross sections will be established to collect survey data.

Page 24 of 42



Phasing

Project Phasing

This project will be completed in one phase.

Fee Type

Fee Type

The contract for the design services to be provided by the Kimley-Horn Team will be based on cost-plus-fixed-fee terms with a fee of 11.0%.
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KIMLEY-HORN AND ASSOCIATES

Prime
UDOT CMS Contract Work Plan
Contract Number: NEW | Mod: | ‘ Project Number: F-LC35(317) ‘ PIN: | 16949
UDOT Primary Contact: Amber K. Mortensen
PIN Description: Northwest Avenue Sidewalk; 5415 So to 5570 So

Activity: 1B1 - DEVELOP BASE MAPPING/EXISTING SURFACE

1B1 Develop Base Mapping/Existing Surface
Overview

Coordinate with ESI and review the base mapping and topography for the entire project area.

Deliverables

None

Tasks Include

Coordinate with ESI and review the base mapping and topography for the entire project area.

Activity: 1R1 - DEVELOP ROADWAY SCOPE

1R1 Develop Roadway Scope
Overview

Develop the initial roadway design and cost estimate. Prepare for and attend the Kickoff/Scoping Meeting.

Deliverables
Maintenance/Preconstruction Site Visit Certification Form
Geometry Review Package (assume scroll plot submittal, no sheets)
Design Exceptions, Design Waivers, and Deviation from Standards Forms (if necessary)
Preliminary Cost Estimate

QC Documentation

Tasks Include
Assess existing conditions
Develop preliminary cost estimate
Maintenance Field Visit
Develop project design criteria (PDC)
Perform QC/QA and complete QC Documentation
Prepare/compile scoping review package
1V1 - Kickoff/Scoping meeting
Define horizontal alignment for callouts along the corridor
Develop roadway design
o Curb and gutter and Sidewalk on west side of Northwest Avenue
Develop roadway model and templates
Update cost estimate

Perform QC/QA and complete QC Documentation
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Prepare/compile geometry review package

2V1 - Geometry Review Meeting

Activity: 3R1 - COMPLETE ROADWAY DESIGN

3R1 Complete Roadway Design

Overview

Finalize the roadway model and design. Following UDOT Plan Sheet Development Standards, create all plan sheets. Modify the design based
on reviewer comments and continued coordination with project team members. Finalize roadway cost estimate. Prepare and submit PS&E

Review Package. Compile and submit advertisement package.

Deliverables
Plan, Specs and Estimate Review Package
o Plans
o Specifications
o Engineer’s Estimate
Design Exceptions, Design Waivers, and Deviation from Standards Forms
Updated Cost Estimate

QC Documentation

Tasks Include
Incorporate Geometry Review Comments
Finalize Roadway design
o Including curb and gutter, sidewalk and landscape non structural wall
Finalize roadway model
Create title, horizontal control, cross reference, index, signature, and abbreviation and legend sheets
Develop typical sections and side treatments
Develop roadway sheets
Develop removal sheets
Develop non structural wall detail sheets
Develop summary sheets
Finalize PDC, design exceptions and wavers, and deviations from standard
Create Engineer’s Estimate
Create M&P and A&D
Prepare specifications
Develop table of contents, for specifications
Perform QC/QA and complete QC Documentation
Prepare/compile PS&E review package

4V1 - PS&E Review meeting

Activity: 5Z1 - PROJECT MANAGEMENT

5Z1 Project Management

Overview

Effectively manage scope, schedule, documentation and budget for the project. Coordinate with subconsultant.

Deliverables:

Schedule updates
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Monthly Invoices (Assume 4)

Tasks Include:

Create Agenda, conduct Milestone Meetings
Internal team meetings

Monthly schedule updating

Review and process Invoices

Coordination with subconsultant

Activity: 522 - PREPARE, SUBMIT & PROCESS FOR ADVERTISEMENT

5Z2 Prepare, Submit, and Process for Advertisement

Overview

Following the UDOT guidelines, assemble all files required for advertising the Project and submit for advertisement.

Deliverables:

Final specifications
Final Plan Set
Signed and submitted advertising package

Advertising Checklist

Tasks Include:

Incorporate PS&E Review Comments

Finalize quantities and update the Engineer’s Estimate in PDBS

Finalize advertising documents

Preparation and attendance for the Comment Resolution Meeting (CRM)

Perform QC/QA

Request Certificates for Right-of-Way, Traffic and Safety, Utility and Environmental Clearances
Obtain and complete the Advertising Checklist

Assemble the Advertising Package

Upload all information into ProjectWise and attribute correctly

Coordinate final delivery with the Region 2 Advertisement Specialist
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KIMLEY-HORN AND ASSOCIATES

Prime

UDOT CMS Staffing Plan

Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So

Current | Proposal | Approval
Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date
WILLIAMS, NICOLE PROJECT MANAGER BS CIVIL ENGINEERING UT-8338342-2202 29 $56.50 $56.50 NTP
FROERER, ARIEL EIT BS CIVIL ENGINEERING 20 $34.62 $34.62 NTP
WILCOCK, JACOB EIT 101 $30.48 $30.48 NTP
SINON, AIKA PROJECT CONTROLS 11 $25.98 $25.98 NTP
Total Hours for KIMLEY-HORN AND ASSOCIATES: 161
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ID Task |Task Name Duration Start Finish | March 2020 April 2020 May 2020
mod 21026 2 | 7 [12]17]220270 116 [11]16]21126] 11 6 [11]16]
1 A NTP 0 days Mon 3/2/20 Mon 3/2/20 e 3/2
2 ®%  Scoping 15 days Mon 3/2/20 Fri3/20/20 —
3 |fwm 1R1 Develop Roadway Scope 5 days Mon 3/2/20 Fri3/6/20 hi
4 -} 1B1 - Develop Base Mapping 15 days Mon 3/2/20 Fri3/20/20 T 1
5 | mm Kickoff/Scoping 0 days Tue 3/10/20 Tue 3/10/20 ¢ 3/10
6 B, Geometry Review 7 days Mon 3/23/2(Tue 3/31/20
7 - 2R1 - Model Roadway 7 days Mon 3/23/2CTue 3/31/20 l
g | mm Geometry Review Mtg 0 days Tue 3/31/20 Tue 3/31/20 3/31
9 = PS&E 15 days Wed 4/1/20 Tue 4/21/20 %
10 | mg 4R1 - Complete Roadway Plans 5 days Wed 4/1/20 Tue 4/7/20 l
1 - UDOT Review 10 days Wed 4/8/20 Tue 4/21/20
12 | my PS&E Meeting 0 days Tue 4/21/20 Tue 4/21/20 4/21
13 B2 Comment Resolution 9 days Wed 4/22/2(Mon 5/4/20 %
14 - 5Y1 - Incorperate PS&E Comments 5 days Wed Tue 4/28/20
4/22/20 l
15 | wy CRM Meeting 0 days Tue 4/28/20 Tue 4/28/20 4/28
16 | Wy Advertise 4 days Wed 4/29/2(Mon 5/4/20 %
17 | mg 572 - Advertise Project 4 days Wed 4/29/2CMon 5/4/20 l
18 | mg Send Advertising Package to 0 days Mon 5/4/20 Mon 5/4/20 & 5/4
Region

19 | ™5 571 Project Management 50 days Mon 3/2/20 Fri5/8/20 hi

Task Inactive Summary I I External Tasks

Split oo Manual Task I I External Milestone o

. . Milestone L 2 Duration-only Deadline 4
Project: 16949_NW _Sidwalk
Date: Fri 2/21/20 Summary 1 Manual Summary Rollup s Progress

Project Summary l I Manual Summary 1 Manual Progress

Inactive Task Start-only C

Inactive Milestone Finish-only 1

Page 1
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FEES

COST PLUS A FIXED FEE
WITH FIXED TOTAL ADDITIVE RATE

1. COST PLUS A FIXED FEE: For all services and materials pertinent hereto and/or specifically described
herein, except as otherwise explicitly cited, the LOCAL AUTHORITY agrees to pay the CONSULTANT for
the actual allowable cost and the FIXED additives plus a fixed fee. Overhead rates have been reviewed,
approved, and are limited to the costs which are allowable under 2 CFR Part 200 Subpart E Cost
Principles and 48 CFR Part 31 Federal Acquisition Regulations (FAR) in compliance with 23 USC §
112(b)(2)(B), as modified by Utah State law, administrative rules, regulations, or contract provisions.

The contract cost includes direct labor expense, payroll additives; indirect costs and other direct non-
salary costs as outlined below.

Guest meals (meals paid by a consultant or a consultant’s employee for someone other than his/her self)
shall not be eligible for reimbursement unless previously approved in writing by the DEPARTMENT
Project Manager and the LOCAL AUTHORITY.

(a) The direct labor expense is the actual salary expense for professional and technical personnel
and principals for the time they are productively engaged in work necessary to fulfill the terms of
this contract. The payroll additives and indirect costs are FIXED as 193.59% of the direct salary
expense.

(b) If necessary and DEPARTMENT approved, any additional direct expenses incurred in fulfilling the
terms of this contract, including but not limited to travel and lodging, reproduction, telephone,
equipment, supplies and fees of outside CONSULTANTS or sub-consultants will be reimbursed
at actual costs.

If the CONSULTANT’S normal accounting practice is to include some of these costs as indirect
expenses, then this contract will be consistent with that practice. These types of costs must be
disclosed as part of your accounting practices and in conformance to Federal Cost Principles.

(c) The fixed fee has been determined and agreed upon as 11.00% of the combined estimated direct
labor and the Overhead amount, which represents the CONSULTANT'S profit of $1,839.25. The
fixed fee percentage is not a floating percent and should not be billed as a percent of labor.
Rather, the fixed fee payment will be prorated and paid regularly in proportion to the percentage
of work completed as reflected by the periodic invoices; that is, on the same ratio as the invoice
cost bears to the originally estimated total for CONSULTANT’S actual cost which is the maximum
amount payable minus the fixed fee. Any portion of the fixed fee payment not previously paid in
the periodic payment will be covered in the final payment.

Overruns in the costs of the work do not warrant an increase in the fixed fee, but significant
changes to the Scope of Work may require adjustment of the fixed fee in the contract as
evidenced by a contract modification. (Provision revised March 18, 2019.)

2, MODIFICATIONS: In the event the LOCAL AUTHORITY requires changes of services which materially
affect the scope or work plan, with a resulting material increase in cost to the CONSULTANT, a contract
modification for additional compensation and time for completion shall be entered into by the parties
hereto prior to making such change. Any such work done without prior LOCAL AUTHORITY and the
DEPARTMENT agreement shall be deemed ineligible for reimbursement by the DEPARTMENT. The
LOCAL AUTHORITY will not entertain requests or claims for reimbursement and remuneration unless
written approval is given prior to performance of the work.

3. PROGRESS PAYMENTS: Progress payments are based upon the approved percentage of work
completed and are made pursuant to certified invoices received.

4. INVOICES: The CONSULTANT will submit monthly payment requests promptly and no later than
45 calendar days after each monthly billing cycle. Invoices are to reflect charges as they apply to the
appropriate contract, project, and account number, and must be certified and executed by an official

Revised 3/18/2019
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legally authorized to bind the firm. The invoice must be substantiated with appropriate supporting
documentation such as time sheets, labor reports, or cost accounting system print-out of employee time,
receipts for direct expenses, and subconsultant invoices and supporting documentation that is reviewed
and approved by the DEPARTMENT'S Project Manager and subject to final approval by the
DEPARTMENT’S Comptroller’'s Office. The DEPARTMENT will make undisputed payments no later than
30-days after receiving CONSULTANT’s invoices and progress reports for services performed. If an
invoice is incorrect, defective or otherwise improper, the DEPARTMENT will notify CONSULTANT within
15 days of discovering the error(s). After the DEPARTMENT receives the corrected invoice, the
DEPARTMENT will pay CONSULTANT within 30-days of receiving such invoice.

Payment requests for services performed on or before the last day of the Utah fiscal year (June 30), must
be submitted no later than 30 calendar days after the billing cycle, see Utah Code Ann. § 63J-1-601.

The CONSULTANT acknowledges untimely billing may adversely affect the LOCAL AUTHORITY and the
DEPARTMENT due to federal funding requirements in 41 CFR § 105 — 71.123, and/or the state fiscal
constraints imposed upon it as a department of state government by the Budgetary Procedures Act, Utah
Code Ann. § 63J-1-101 et seq. The CONSULTANT waives payment, and waives the right to bring action
in law or in equity to recover payment for services, for any and all payment requests the DEPARTMENT
does not receive from the CONSULTANT within the timeframe provided under this contract. (Provision
revised June 22, 2016.)

5. FINAL PAYMENT: Final invoice payment will be released only after all materials and services associated
with this contract have been reviewed and approved by the DEPARTMENT’S Project Manager and
finalized by the DEPARTMENT’S Comptroller’'s Office. The final invoice payment will not be released
until a project evaluation form has been completed by the LOCAL AUTHORITY and the DEPARTMENT’'S
Project Manager and submitted to Consultant Services and the Comptroller’s Office.

The DEPARTMENT’S Project Managers and the Comptroller’s Office have the right to hold the final
payment on certain projects when design and construction are performed by two separate Consultants or
if there is a potential possibility of a design or construction error. The DEPARTMENT Comptroller’s Office
also has the right to hold the final invoice payment until the final audit is complete upon the request of the
DEPARTMENT Project Manager.

6. FINANCIAL SUMMARY: The total maximum amount of disbursement pertinent to this contract shall not
exceed $25,843.61 Contract overruns will not be paid.

7. COST PROPOSAL: The overhead rate shown in the CONSULTANT’S and/or sub-consultant’s cost
proposal has been determined and agreed upon by the parties and is included in this contract. The
CONSULTANT will invoice the DEPARTMENT using the actual Wage Rates, FIXED Overhead, prorated
Fixed Fee, and any additional Direct Costs. Invoices submitted to the DEPARTMENT must reflect the
staffing plan and associated hourly wage rates, labor hours used, and other costs submitted in the
CONSULTANT cost proposal.

The Cost Proposal for the CONSULTANT and/or sub-consultant, if applicable, may be found in
Attachment D of this contract.

Revised 3/18/2019
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KIMLEY-HORN AND ASSOCIATES

Prime
UDOT CMS Cost Proposal

Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949

UDOT Primary Contact: | Amber K. Mortensen

PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So
Labor Costs
Employee Name Contract Job Title Hours | Proposal Rate Labor Cost
FROERER, ARIEL EIT 20 $34.62 $692.40
SINON, AIKA PROJECT CONTROLS 11 $25.98 $285.78
WILCOCK, JACOB EIT 101 $30.48 $3,078.48
WILLIAMS, NICOLE PROJECT MANAGER 29 $56.50 $1,638.50
Total Hours: 161
Total Direct Labor: $5,695.16
Overhead: 193.59% $11,025.27
Total Direct Labor plus Overhead: $16,720.43
Fixed Fee: 11.00% $1,839.25
Burdened Labor Cost: $18,559.68
Other Direct Charges
ODC Item Unit of Measure Qty Item Cost Extended Cost

LABOR @ 0.69% (FCCM) LUMP 39.0 $1.000 $39.00
Total Other Direct Charges: $39.00

Sub Consultant Costs

Firm Name Sub Total Cost
E S | ENGINEERING, INC. $7,244.94
Total Sub Consultant Costs: $7,244.94
Total Contract Cost: $25,843.61
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KIMLEY-HORN AND ASSOCIATES

Prime
UDOT CMS Hours Derivation
Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So
Employee Name 1B1 1R1 3R1 571 572 Total

WILLIAMS, NICOLE 1 6 7 11 4 29
FROERER, ARIEL 0 5 7 1 7 20
WILCOCK, JACOB 1 32 56 1 11 101
SINON, AIKA 0 0 0 11 0 11
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KIMLEY-HORN AND ASSOCIATES

Prime
UDOT CMS Hours Derivation
Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So

1B1 1R1 3R1 571 572 Total
Firm Activity Totals: 2 43 70 24 22 161

1B1 1R1 3R1 571 572 Total
Transaction Activity Totals: 75 43 70 24 22 234
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E S I ENGINEERING, INC.

Sub to KIMLEY-HORN AND ASSOCIATES

UDOT CMS Contract Work Plan

Contract Number:

NEW | Mod: | IProject Number: F-LC35(317) l PIN: |16949

UDOT Primary Contact:

Amber K. Mortensen

PIN Description:

Northwest Avenue Sidewalk; 5415 So to 5570 So

Activity: 1B1 - DEVELOP BASE MAPPING/EXISTING SURFACE

1B1 DEVELOP BASE MAPPING AND EXISTING SURFACE

Description of Activities:

1. Establish Survey Control

a. Establish three (3) survey control points. Use existing Salt Lake County monuments or set 5/8" rebar with aluminum cap or

concrete nail with washer. All survey control monuments will be located outside of construction limits.

2. Locate Existing Survey Monuments as necessary to facilitate determination of existing Right of Way Lines.
a. Include Section Corners, Right of Way Marker Monuments, USGS Monuments, Local Survey Monuments and Property Corner
Monuments

3. Develop Base Mapping and DTM of Existing Surface. All work will be done in Inroads and Microstation in accordance

with UDOTs CADD Standards. Survey needs are as follows:

a. Survey existing roadway improvements and topography within area shown on Google Earth image provided by Kimley-Horn,

approximately 1300 feet south along Northwest Avenue from the intersection of Northwest Avenue and 5415 South Street. Width of

survey will be from the East edge of pavement (lip of gutter) to the railroad track or the face of the houses, as indicated on the

Google Earth image. Survey features to include to include:

i Lip of gutter, top back of curb, edge of pavement, crown of road

ii.
iii.
iv.
\A

vi.

Vii.

viii.

Front of sidewalk, back of sidewalk
Top and toe of retaining walls, if any
Grade brakes in natural ground
Irrigation/drainage ditches, driveways
Roadway striping

Any signs within limits of survey

All visible utilities. Include pipe size and depth at storm drain inlet boxes only

Assumptions:

1. Base Mapping will be developed with a local coordinate system.
2. Base Mapping will be geo-referenced with a custom projection developed using Bentley Map.
3. Base Mapping will include all existing surface features within the above defined survey limits as specified above.
4. Base Mapping parameters:
a. A breakline survey will be used to collect features and elevations.

i Breakline features will be collected to develop a .dtm surface. Maximum distance between survey data points along

breakline features will not exceed 25 feet.
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ii. No cross sections will be established to collect survey data.

DELIVERABLES
1. Provide PIN_Extopo.dgn file of surveyed features and PIN_extopo.dtm file of project surface.
2. Provide PIN_Expoints.dgn file showing point number, elevation and point id. for all survey data points.
3. Provide ASCII.txt coma delimited file listing point number, northing, easting, elevation, point ID, and any notes for all survey
data points.
4, Provide Survey Control Sheet
a. List Geographic Coordinates, State Plane Coordinates, Project Coordinates. Include conversion factors (C.A.F. and Offsets) to

convert between State Plane Coordinates and Project Coordinates for all survey control points set by ESI Engineering.
b. Certified by PLS

c. Most recent UDOT survey control standards will be used.

Assumptions:

1. Base Mapping will be developed with a local coordinate system.

2. Base Mapping will be geo-referenced with a custom projection developed using Bentley Map.

Perform QC Review

Perform the QC Review following the UDOT QC/QA Procedures and the Survey/Mapping QC Checklist before distribution.

Provide the Licensed Land Surveyor with the certification

Complete all necessary corrections from the QC check.

Upload all QC documentation, including completed checklist and required signed certification into ProjectWise and attribute it

correctly before or at the distribution of the milestone review package.
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E S| ENGINEERING, INC.

Sub to KIMLEY-HORN AND ASSOCIATES

UDOT CMS Staffing Plan

Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So

Current | Proposal | Approval
Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date
MORGAN, KIRK P LAND SURVEYOR / PROJECT MGR BA UT-171201-2201 1 $47.60 $47.60 NTP
HEATON, CHARLES STAFF LAND SURVEYOR ASSOCIATES UT-4938726-2201 2 $46.15 $46.15 NTP
PETERSON, MATT STAFF LAND SURVEYOR SECONDARY UT-7031451-2201 2 $46.15 $46.15 NTP
WILLIAMS, MIKE CADD DESIGNER ASSOCIATES 8 $40.87 $40.87 NTP
MCCHANCEY, RYAN PARTY CHIEF HIGH SCHOOL 30 $31.25 $31.25 NTP
NAY, CHRISTOPHER SURVEY TECH HIGH SCHOOL 30 $27.88 $27.88 NTP
Total Hours for E S | ENGINEERING, INC.: 73
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UDOT CMS Cost Proposal

E S| ENGINEERING, INC.

Sub to KIMLEY-HORN AND ASSOCIATES

Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So
Labor Costs
Employee Name Contract Job Title Hours | Proposal Rate Labor Cost

HEATON, CHARLES STAFF LAND SURVEYOR 2 $46.15 $92.30
MCCHANCEY, RYAN PARTY CHIEF 30 $31.25 $937.50
MORGAN, KIRK P LAND SURVEYOR / PROJECT MGR 1 $47.60 $47.60
NAY, CHRISTOPHER SURVEY TECH 30 $27.88 $836.40
PETERSON, MATT STAFF LAND SURVEYOR 2 $46.15 $92.30
WILLIAMS, MIKE CADD DESIGNER 8 $40.87 $326.96

Total Hours: 73
Total Direct Labor: $2,333.06
Overhead: 123.19% $2,874.09
Total Direct Labor plus Overhead: $5,207.15
Fixed Fee: 11.00% $572.79
Burdened Labor Cost: $5,779.94

Other Direct Charges
ODC Item Unit of Measure Qty Item Cost Extended Cost

GPS UNIT 30.0 $45.000 $1,350.00
COMPANY VEHICLE MILE 200.0 $.575 $115.00
Total Other Direct Charges: $1,465.00
Total Cost for E S | ENGINEERING, INC.: $7,244.94
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E S| ENGINEERING, INC.

Sub to KIMLEY-HORN AND ASSOCIATES

UDOT CMS Hours Derivation

Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So

Employee Name 1B1 Total
MORGAN, KIRK P 1 1
PETERSON, MATT 2 2
HEATON, CHARLES 2 2
WILLIAMS, MIKE 8 8
MCCHANCEY, RYAN 30 30
NAY, CHRISTOPHER 30 30
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E S| ENGINEERING, INC.

Sub to KIMLEY-HORN AND ASSOCIATES

UDOT CMS Hours Derivation

Contract Number: |NEW Mod: | | Project Number: |F-LC35(317) | PIN:| 16949
UDOT Primary Contact: | Amber K. Mortensen
PIN Description: | Northwest Avenue Sidewalk; 5415 So to 5570 So

1B1 Total

Firm Activity Totals: 73 73
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Insurance

As stated in Attachment B - Standard Terms and Conditions, services to be provided by the CONSULTANT under
this contract are required to be covered by insurance. Insurance shall be maintained in force until all activities
which are required by this contract or as changed by contract modification are completed and accepted by the

DEPARTMENT.
Each General
Full Aggregate | Expiration Occurrence Aggregate Additional
Insurance Waiver Waiver Date Insurance Carrier Policy Number Limit Limit Endorsement

AUTOMOBILE N N 4/1/2020 NATIONAL 4489663 $1,000,000 $0 N
LIABILITY UNION FIRE INS

CO
EXCESS/UMBRELLA N N 4/1/2020 ASPEN CX 005 FT 19 $5,000,000 $5,000,000 N
LIABILITY AMERICAN

INSURANCE
GENERAL N N 4/1/2020 NATIONAL 5268169 $1,000,000 $2,000,000 Y
LIABILITY UNION FIRE INS

CO
HEALTH N N 5/6/2020 CIGNA XXXX $0 $0 N
INSURANCE HB 331-
2009
PROFESSIONAL N N 4/1/2020 LLOYDS OF B 0146 LDUSA $5,000,000 $5,000,000 N
LIABILITY LONDON 1904949
VALUABLE PAPERS N N 4/1/2020 ZURICH CPP 585223106 $500,000 $0 N

AMERICIAN

INSURANCE CO.
WORKERS N N 4/1/2020 NEW 15893685 $1,000,000 $0 N
COMPENSATION HAMPSHIRE INS

CO

Revised 6/22/2016
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