
 
PHASING AND DEVELOPMENT PROGRAM 

 
_____________________________________________________________________________________ 
 
 
Northern Phase 
Program  

200 to 300 residential units; and 

16,000 to 24,000 square feet of retail, commercial, office; and  

Parking per Form Based Code 

Schedule  

Design and Permitting – 12 months from Jan. 2022 to Dec. 2021 

Construction – 21 months from Jan. 2023 to Sept. 2024 

Lease-up – 12 months from Oct. 2025 to Sept. 2025 

Schedule Contingency – 3 mo. Oct. 2025 to Dec. 2025 

 

Southern Phase   
 Program  

Minimum of 

A. 50,000 to 300,000 square feet of office space; or 
B. 100 to 250 lodging units; or 
C. 200 to 400 residential units and 8,000 to 24,000 square feet of retail, 

commercial or office; and  

Parking per Form Based Code 

Schedule  

 To be determined 

 


