













MOUNTAIN ACCORD DELIVERABLE STATUS

| Deliverable | In Progress | Implemented | Terminated | Yet to be Addressed | Reasoning |
|----------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------|
| Transit Improvements in Parley's Canyon | | | |  | This project may be addressed in 2024 and beyond. |
| Transportation improvements for the Cottonwood Canyons |  |  | | | The CWC released the BCC MAP in 2023. Work toward transportation improvements will continue in 2024 and beyond. |
| Pilot a shuttle service in Millcreek Canyon |  | | | | Work will continue in 2024 and beyond. |
| Develop a comprehensive trail and cycling plan | | | |  | This project may be addressed in 2024 and beyond. |
| Develop a program for the acquisition of private lands with environmental and recreational value | | | |  | This project may be addressed in 2024 and beyond. |
| Develop an Environmental Dashboard to provide accessible and factual information about the Wasatch | |  | | | The CWC released the Environmental Dashboard to the public in 2022. |
| Designate a National Conservation and recreation area and new wilderness |  | | | | Work will continue in 2024 and beyond. |
| Land exchanges between the U.S. Forest Service and Cottonwood Canyon ski resorts | | |  | | In 2020, the exchanges were determined to be non-feasible. |
| Identify long-term funding for programs and systems in the Central Wasatch |  | | | | Work will continue in 2024 and beyond. |
| Facilitate long-term and short-term special projects | |  | | | The CWC initiated the Short-Term Projects Grant Program in 2020 and it will continue every year. |
| Create a governmental entity, comprised of elected officials, which eventually become the Central Wasatch Commission | |  | | | The CWC was created by interlocal agreement in 2017. |