

2027 Digital Literacy Revision Timeline

Phase	Estimated Timeline	Action Step per USBE Process
1. Initiation	<i>June 4, 2026</i>	Board members notified via consent calendar and email. A 30-day window opens for Board members to submit initial suggestions.
2. Drafting	<i>July - September 2026</i>	The writing committee reviews laws, Board suggestions, and field recommendations to update the Digital Literacy standards.
3. Committee Review	<i>October 2026</i>	Revised standards are presented to the Standards and Assessment Committee to release for a 30-day public comment period.
4. Public Comment	<i>November 2026</i>	A 30-day public comment period begins. Board members may also submit recommendations during this time.
5. Refinement	<i>December 2026</i>	The writing committee and USBE staff review all public comments and Board comments to refine the standards.
6. Committee Finalization	<i>January 2027</i>	Standards and Assessment Committee review the final draft and makes any additional amendments.
7. Board Approval	<i>February 2027</i>	The full Board reviews the draft, makes any final amendments, and votes for official approval.
8. Implementation	<i>February - June 2027</i>	Updated strands and standards are available for professional learning and implementation for SY 2027-2028.