

Project Managers: CWC Staff; University Labs								
Stakeholder Group	Central Wasatch Commission Board/Jurisdictional Staff	Stakeholders Council	General Public	Technical Advisors	Steering Committee	Transportation Partners		
Engagement Need								
Process and Timeline	x	x	x	x	x	x		
Education on Project Vision	x	x	x					
Provide Public Feedback		x	x					
How will Feedback be Incorporated	x	x	x		x			
Education on Project Outcomes	x	x	x			x		
Engagement Method								
Steering Committee Meeting				x	x			
One-on-One Engagement	x					x		
Jurisdictional Meeting	x					x		
Public Comment Period		x	x					
Public Open House		x	x					
CWC Meeting Presentation	x	x	x					
Stakeholders Council Meeting Presentation	x	x	x					
General Communications: social media, newsletters, blogs	x	x	x					
Engagement Timeline								
	Steering Cmt Meeting	One-on-Ones	Jurisdictional Meeting	Public Comment Period	Potential Educational Public Open House	CWC Meeting Presentation	General Communications	Stakeholders Council Presentation
July 2019		x	x			x	x	x
August 2019		x	x				x	
September 2019		x	x				x	
October 2019		x	x			x	x	x
November 2019	x	x	x				x	
December 2019		x	x			x	x	x
January 2020		x	x	x			x	
February 2020		x	x	x	x		x	
March 2020		x	x			x	x	x
April 2020		x	x				x	
Cost Projection				\$8,000 -- \$10,000				