ENGINEERING AGREEMENT MODIFICATION
Modification No. 3

This Modification is to the Engineering Agreement made on the 18th day of July 2023 between Daggett County and CIVCO Engineering, Inc. for the Manila Airport Fencing Project.

Reason for Modification:

During the design of the fence around the airport the decision was made to acquire a small piece of property, so the fence does not have to cross a ditch twice. To acquire the property, legal description and plat amendment is needed. The County will work with the property owner on the acquisition of the property. CIVCO will prepare the legal documentation needed. The scope and cost of preparing the legal documentation was not included in CIVCO's original budget for the project. Therefore, this modification is required to include this item in the agreement.

Modifications:
Compensation for the project will be increased by Three Thousand Dollars and 00/100 ($3,065.00) from Seventy-Six Thousand Nine Hundred Fifty-Five Dollars and 00/100 ($76,955.00).to a new total compensation amount of Seventy-Nine Thousand Nine Hundred Fifty-Five Dollars and 00/100 ($79,955.00).

Appendix B is modified as needed to represent the increased scope.

The remaining terms and conditions of the contract remain unchanged.

IN WITNESS THEREOF, the parties have caused this CONTRACT MODIFICATION to be executed by their duly Authorized Representatives, as follows:

Attest: DAGGETT COUNTY

_____ By:_____
Matt Tippets
Commission Chair

Attest: CIVCO Engineering, Inc.

_____ By:_____
Troy D. Ostler
President

EXHIBIT "B"

SCOPE OF WORK
Modification 3

Provide legal description and revised plat to acquire a piece of property connected to the airport.