ENGINEERING AGREEMENT MODIFICATION
Modification No. 2

This Modification is to the Engineering Agreement made on the 6th day of June 2023 between Daggett County and CIVCO Engineering, Inc. for the SR-43 Multi-Use Trail Project hereinafter the Project.

Reason for Modification:
While performing services for the Project, it was determined that Temporary Construction Easements (TCE's) are required in several areas to extend the fill or cut slope of the trail beyond the existing right-of-way. The scope and cost of preparing the legal documents to obtain these easements was not included in CIVCO's original budget for the project. Daggett County or the Town of Manila will obtain the signatures from the property owners based on the legal descriptions and exhibits prepared by CIVCO.

It was also determined that the project had to be divided into two phases based on the estimated cost of the project and the project budget.

This modification is required to include preparing the legal descriptions for the TCE's and dividing the project into two phases in the agreement.

Modifications:
Compensation for the project will be increased by Thirty-Five Thousand Dollars and 00/100 ($35,000.00) from Three Hundred Thousand and Fifty-Eight Dollars and 00/100 ($300,058.00) to a new total compensation amount of Three Hundred Thirty-Five Thousand and Fifty-Eight Dollars and 00/100 ($335,058.00)

Appendix A represents the increased scope and budget for this modification.

The remaining terms and conditions of the contract remain unchanged.

IN WITNESS THEREOF, the parties have caused this CONTRACT MODIFICATION to be executed by their duly Authorized Representatives, as follows:

Attest: DAGGETT COUNTY

_____ By:_____
Matt Tippets
Commission Chair

Attest: CIVCO Engineering, Inc.

_____ By:_____
Troy D. Ostler
President

EXHIBIT A – SCOPE AND BUDGET FOR MODIFICATION 2

Scope of Work

1. Prepare 12 TCE's documents for 10 separate ownerships.
2. Prepare a record of survey plat showing the 12 TCE's.
3. Provide temporary survey stakes showing the extent of the TCE's (assume to be done in one trip to Manila)
4. Prepare plans and specifications showing the project in two phases with second phase being an additive to the first phase.

Budget

$35,000 based on original contract terms and Fee Schedule.